



DEFENSE ACQUISITION UNIVERSITY

ACQ 201A Intermediate Systems Acquisition, Part A

100622

*Course Learning/Performance Objectives followed by its
enabling learning objectives on separate lines if specified.*

1	<p>Apply current acquisition policy and best practices to make sound acquisition management decisions</p> <p>Given an Initial Capabilities Document (ICD) and a summary Analysis of Alternatives, (AoA), select an appropriate concept, from the perspective of the system developer, to meet the user's need</p> <p>Given an Capability Development Document (CDD) and a summary Analysis of Alternatives (AoA), select an appropriate concept, from the perspective of the system developer, to meet the user's need</p>
2	<p>Apply the risk management process as a basis for making sound acquisition program decisions</p> <p>Identify key acquisition best practices, including commercial practices that impact the relationship between government and industry.</p> <p>Identify the information required for a decision review and recognize the significance of the Acquisition Program Baseline, Key Performance Parameters, and Acquisition Strategy</p> <p>Using the risk assessment process identify the major areas/sources of risk in an acquisition program strategy</p> <p>Identify issues affecting T&E resource requirements, test planning, and test execution activities in support of a program's acquisition strategy.</p> <p>Identify key federal and DoD policies governing environment</p> <p>Identify the basic flow of the financial management process, to include cost analysis, the Planning, Programming, Budgeting and Execution (PPBE) process, Congressional enactment, and program execution.</p> <p>Identify the complementary roles and responsibilities of the contracting officer and the program manager in their partnership throughout the acquisition process</p> <p>Identify the aspects of the Joint Capabilities Integration and Development System (JCIDS) as it applies to acquisition of Information Technology (e.g., interoperability, architecture, reuse).</p>
3	<p>Apply the systems engineering process to transform capability needs and constraints into an operational system design for each phase and analyze the contractor's status by applying earned value analysis techniques</p> <p>Identify the complementary roles and responsibilities of the contracting officer and the program manager in their partnership throughout the acquisition process.</p> <p>Differentiate among the various types of interaction between the Government and contractors, e.g., discussions, clarifications, deficiencies, communications, and exchanges.</p> <p>Identify the role of systems engineering in balancing cost, schedule and performance throughout the life cycle.</p> <p>Using Technical Performance Measures track progress in program risk areas during systems development.</p> <p>Identify the role of the WBS in the systems engineering process.</p> <p>Apply the systems engineering process to determine a design solution to meet an operational need that demonstrates the balancing of cost as an independent variable (CAIV) and technical activities.</p> <p>Identify tools/best practices/techniques available in the systems engineering process to achieve the principal goals of supportability analyses.</p> <p>Identify the relationship of Reliability, Maintainability, and Supportability (RMS) to acquisition logistics, and its impact on system performance, operational effectiveness (including support), logistics planning, and life-cycle cost.</p> <p>Identify typical software development lifecycle activities and standards.</p> <p>Using DoD Practical Software Measurement methodology principles, select appropriate software measures to make sound decisions regarding acquisition of software intensive systems</p> <p>Identify key issues regarding test and evaluation of commercial and non-developmental (NDI) items.</p> <p>Recognize key logistics related acquisition policies and their impact (e.g., life-cycle cost, contractor logistics support, commercial and non-developmental items).</p> <p>Distinguish from among the types of tradeoffs that may be required to attain a producible design.</p> <p>Recognize the importance of Earned Value as a management tool.</p> <p>Identify the key events in the budgeting phase, including the preparation, review and decision process associated with the three major documents of the phase: Budget Estimate Submission (BES), Program Budget Decision (PBD), Reclamas</p>
4	<p>Apply qualitative and quantitative tools to support problem solving and decision making in an acquisition environment</p> <p>Identify how instability of user capability needs, design, and production processes impact program cost and schedule</p> <p>Identify the purpose of specific technical reviews and their relationship to the acquisition process.</p> <p>Identify the roles, responsibilities, and methods for interface control and technical data management</p> <p>Identify developer practices essential for creation of high quality software.</p>



DEFENSE ACQUISITION UNIVERSITY

ACQ 201A Intermediate Systems Acquisition, Part A

100622

Course Learning/Performance Objectives followed by its enabling learning objectives on separate lines if specified.

	<p>Apply one or more selected qualitative tools (e.g., fishbone diagram) to resolve a problem.</p> <p>Identify when program deviations occur and the actions that should be taken by the acquisition manager.</p> <p>Relate the Acquisition Program Baseline (APB) to planning, control, and risk management in attaining cost, schedule and performance goals.</p> <p>Given a funding shortfall, apply the rules governing reprogramming of appropriated funds in each appropriation category to resolve the problem.</p> <p>Recognize the contribution of STEP (Simulation, Test & Evaluation Process) to the development of a system</p> <p>Distinguish among various types of DT&E (e.g., Production Qualification Tests, Production Acceptance Test and Evaluation).</p> <p>Identify the information required for a milestone review</p> <p>Given performance data, detect and analyze the impact of significant problem areas, based on the status indicators.</p> <p>Identify the primary factors that the government should review to evaluate the contractor's PMB during an Integrated Baseline Review (IBR).</p> <p>Given a scenario, track budget execution through the commitment, obligation, and expenditure process.</p> <p>Distinguish among the various types of DT&E (e.g., Production Qualification Tests, Production Acceptance Test and Evaluation).</p> <p>Recognize how Measures of Effectiveness (MOE) and Measures of Suitability (MOS) are used throughout the T&E process.</p>
5	<p>Determine the role of contracting in the acquisition process and the major contractual contributions towards managing program risk</p> <p>Recognize the value of Lean Manufacturing.</p> <p>Identify methods of controlling manufacturing costs (e.g., process proofing, variability reduction, and statistical process control).</p> <p>Identify the relationship between the Program Management Office, the Procuring Contracting Officer, the Administrative Contractor Officer, and Program Integrator.</p> <p>Recognize the impact of manufacturing on cost, schedule and performance.</p> <p>Recognize the considerations/concerns of the elements of manufacturing (5Ms) and how other areas are affected</p> <p>Identify how instability of requirements, design, and production processes impact program cost and schedule.</p>
6	<p>Determine the life cycle logistic support activities and requirements associated with design/development, fielding/deployment and post-production support of a system</p> <p>Differentiate between termination for convenience, termination for default, and termination for cause.</p> <p>Identify the process for resolving disputes between parties of a contract.</p> <p>Identify acquisition logistics support activities and requirements that deal with fielding/deployment (e.g., planning, coordination, organizing deployment teams, material release).</p> <p>Identify acquisition logistics support activities and requirements associated with post-production support (e.g., planning, adequate sources of supply, spares modernization and sustaining system readiness).</p> <p>Identify acquisition logistics support activities and requirements that deal with fielding/deployment (e.g., planning, coordination, organizing deployment teams, material release).</p> <p>Identify acquisition logistics support activities and requirements associated with post-production support (e.g., planning, adequate sources of supply, spares modernization and sustaining system readiness).</p>