


LOG 201 Student Guide | 2013



LOG 201 Student Guide | 2013



Published by the Defense Acquisition University Press
Fort Belvoir, Virginia

| | |
|---|----------------|
| Administration—Course Introduction | 1 |
| Course Objectives | 1 |
| Schedule | 2 |
| Instructors and Administration Contact Information | 2 |
| Emergency Numbers | 3 |
| Academic Freedom and Nonattribution | 3 |
| Course Rules | 3 |
| Lesson 1-1 Beginning the Product Support Strategy | 4 |
| Lesson Objectives | 5 |
| What's In It for Me? | 5 |
| Exercises | 30 |
| CONOPS and Requirements | 32 |
| Title 10 and Policy | 34 |
| Contract Law | 35 |
| Financial—PPBE | 39 |
| Integrated Product Support Elements | 59 |
| System Design | 69 |
| Readings | 70 |
| “The Product Support Triad” by Terry Johnson and Dave Floyd, <i>Defense AT&L</i> magazine, March–April 2012 | 71 |
| “Leveraging Better Buying Power to Deliver Better Product Support Outcomes” by John Medlin and Jeff Frankston, <i>Defense AT&L</i> magazine, March–April 2012 | 75 |
| Lesson 1-2 | 78 |
| Lesson Objectives | 79 |
| What's In It for Me? | 79 |
| Exercises | 92 |
| Reading | 97 |
| “The Life Cycle Sustainment Plan: A Review of the Annotated Outline” by Terry Emmert, <i>Defense AT&L</i> magazine, March–April 2012 | 98 |
| Homework | 102 |
| Lesson 2-1 | 104 |
| Lesson Objectives | 105 |
| What's In It for Me? | 105 |
| Exercises | 122 |
| Reading | 126 |
| Excerpt from <i>Risk Management Guide for DoD Acquisition</i> , Sixth Edition, August 2006. | 126 |


| | |
|--|----------------|
| Lesson 2-2 | 134 |
| Lesson Objectives | 135 |
| What's In It for Me? | 135 |
| Exercises | 146 |
| Supportability Analysis Student Reading | 147 |
| Homework | 166 |
| Lesson 3-1 | 167 |
| Lesson Objectives | 168 |
| What's In It for Me? | 168 |
| Exercises | 181 |
| "Designing for Supportability—Driving Reliability, Availability and Maintainability In While Driving Costs Out" by Patrick M. Dallosta and Thomas A. Simcik, <i>Defense AT&L</i> magazine, March–April 2012 | 186 |
| Lesson 3-2 | 192 |
| Lesson Objectives | 193 |
| What's In It for Me? | 193 |
| Exercises | 207 |
| Reading | 209 |
| "OK, We Bought This Thing, but Can We Afford to Operate and Sustain It?" by Mike Taylor and Joseph "Colt" Murphy, <i>Defense AT&L</i> magazine, March–April 2012 | 210 |
| Homework | 215 |
| Lesson 4-1 | 218 |
| Lesson Objectives | 219 |
| What's In It for Me? | 219 |
| Lesson 4-2 | 225 |
| Lesson Objectives | 226 |
| What's In It for Me? | 226 |
| Case Scenarios for Capstone Exercise | 231 |
| Acronym Glossary—For LOG 201 Reference Only | 239 |
| Web References | 253 |

Administration— Course Introduction

Course Objectives:

Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy and framework documents, develop ...

- a Product Support Strategy
- a Life Cycle Sustainment Plan
- a Sustainment Quad Chart



Schedule:

Instructors and Administration Contact Information:

| | |
|------------------|------------------|
| Name: _____ | Name: _____ |
| Phone: _____ | Phone: _____ |
| Email: _____ | Email: _____ |
| Name: _____ | Name: _____ |
| Phone: _____ | Phone: _____ |
| Email: _____ | Email: _____ |

| | Monday | Tuesday | Wednesday | Thursday | Friday |
|----|---|---|-------------------------------|-------------------------------------|---|
| AM | Course Introduction Beginning the Product Support Strategy | Technology Development and Logistics Risk | Reliability and Performance | Building the Sustainment Quad Chart | Reality Check Brief End of Course Survey |
| PM | Strike Talon CONOPs, Requirements and Product Support Strategy | Maintenance Concept and Planning | Reliability and Affordability | Reality Check | |

LOG 201: Intermediate Acquisition Product Support
 P-5

Emergency Numbers:

Fire: _____

Police: _____

Weather: _____

Classroom Building Number: _____

Classroom Number: _____

Classroom E-mail Address: _____

Academic Freedom and Nonattribution:

- _____ in the spirit of learning, but do it
_____.
- You can say you heard it here, but do not directly attribute any
comments to _____.

Course Rules:

The Three P's

1. _____ .
2. _____ .
3. _____ .

Lesson 1-1

Beginning the Product Support Strategy




Lesson Objectives:

- Given material from previous courses, program, policy, and framework documents, identify warfighter requirements.
- Given material from previous courses, program, policy, and framework documents, assess effect of warfighter requirements on the Product Support Strategy.
- Given program, policy, and framework documents, identify boundaries, constraints, opportunities, and design considerations affecting the life cycle logistician and Product Support Strategy.

What's In It for Me?


- You will understand warfighter requirements and how they affect the Product Support Strategy.
- You will describe Concept of Operations and its effect on the Product Support Strategy.
- You will describe and evaluate boundaries and constraints for a Product Support Strategy.
- You will understand why you must consider design and how it affects the Product Support Strategy.
- You will understand what drives the initial formulation of your Product Support Strategy.

We will start each class by identifying where we are in the life cycle, especially with regard to the Life Cycle Sustainment Planning process. We will use this as a guide throughout the course as we “build” our Life Cycle Sustainment Plan for the Strike Talon Unmanned Combat Aircraft System (UCAS).




Notes:

First things first ... we are in the initial stages of identifying the best approach for meeting the warfighter's capability requirements. However, it is very important for the logistician to be involved. Understanding the requirements, from the beginning helps shape our Product Support Strategy and gives us the opportunity to ensure that support considerations are taken into account. But not all requirements become materiel solutions.



So We Have a Requirement

- What are the possibilities?
- What is the "best" solution?
 - Quickest to field
 - Lowest cost
 - Infrastructure and support in place
- DCR – DOTMLPF-P Change Request?
- Materiel Solution



LOG 201: Intermediate Acquisition Product Support | Lesson M1-1: Beginning the Product Support Strategy

P-10

DOTmLPF-P is an acronym for the following:

- Doctrine
- Organization
- Training
- Materiel
- Leadership & Education
- Personnel
- Facilities

Notes:

When it is determined that no other approach will meet the warfighter's requirement except a materiel solution, we begin the materiel solution process.



Materiel Solution Analysis Phase

- We now have a materiel requirement.
- Why do we need it?
- How is it required to perform?
- Where will it operate?
- How will it be employed?
- Who will operate it?




Notes:

Requirements:

Policy—What guides this process?

KPPs and KSAs—Key Performance Parameters and Key System Attributes



Definition of KPP:

KPPs are those system attributes considered _____ for an effective military capability.

Failure to meet a KPP threshold may result in _____ of the program or a modification of the production increments.

Definition of KSA:

KSAs are system attributes considered most critical or essential for an effective military capability, but _____.

KSAs provide an additional _____ below the KPP but with senior sponsor leadership control (generally 4-star level, defense agency commander, or principal staff assistant).



Concept of Operations (CONOPS)

CONOPS

Definition—as described in CJCSI 3170 JCIDS series

- CONOPS are written to describe how a joint force commander may organize and employ forces in the near term (now through 7 years into the future) in order to solve a current or emerging military problem. These CONOPS provide the **operational context** needed to examine and **validate current capabilities** and may be used to **examine new and/or proposed capabilities** required to solve a current or emerging problem.

Key terms in definition

- Provide operational context (why does LCL need to know and understand?)
- Validate current capabilities (what about this is helpful to an LCL?)
- Examine new and/or proposed capabilities (what do we want to know about this?)




Provide operational context. (What do those working in Life Cycle Logistics (LCL)—the logisticians—need to know and understand?)

Validate current capabilities. (What about this is helpful to an LCL?)

Examine new and/or proposed capabilities. (What do we want to know about this?)

Boundaries and Constraints:

- Contract Law—Federal Acquisition Regulation (FAR) and Defense Federal Acquisition Regulation Supplement (DFARS)
- Financial
 - › Budget—Planning, Programming, Budgeting, and Execution System, and Better Buying Power Initiative
 - › Appropriations
- Policies
- Law—Title 10 U.S. Code



| Section and Title | Summary |
|--|--|
| 2464—Core Depot-Level Maintenance and Repair Capabilities | DoD must maintain a government-owned, government-operated core depot-level maintenance and repair capability. SecDef identifies the capabilities and workload required. Includes capabilities necessary to maintain and repair weapon systems and other military equipment (including mission-essential weapon systems or materiel) not later than 4 years after achieving initial operational capability. Now requires annual congressional review (report), and initial assessment required for Milestone A decision. |
| 2466—Limitations on Performance of Depot-Level Maintenance (50-50) | Not more than 50 percent of the funds made available in a fiscal year to a military department or a defense agency for depot-level maintenance and repair workload may be used to contract for the performance by nonfederal government personnel. Collected, monitored, and reported at Service level. Milestone Decision Authority must certify that a determination of applicability of core depot-level maintenance and repair capabilities requirements has been made before a Major Defense Acquisition Program (MDAP) may receive Milestone A approval. |
| 2474—Centers of Industrial and Technical Excellence: Designation; Public-Private Partnerships | Designate each depot-level activity of the military departments and the defense agencies as a Center of Industrial and Technical Excellence in the recognized core competencies of the designee. Secretary designating a Center may authorize and encourage the head of the Center to enter into public-private cooperative arrangements. |



Better Buying Power Initiative

- Target affordability and cost growth
- Incentivize productivity and innovation in Industry
- Reduce nonproductive processes and Bureaucracy
- Promote real competition
- Improve tradecraft in acquisition of services



Notes:



Now What?

- We have requirements, CONOPS, boundaries, and constraints.
- The engineers will design a solution to meet performance goals.
- As the LCL, what is our role regarding design?
 - Need to consider requirements and CONOPS.
 - Environment, locations, under fire?
 - How many?
 - What types of systems?
 - Mandatory KPP and KSAs for sustainment and metrics
 - What questions do we need to ask?
 - How does this affect our strategy/planning?
- We need to be involved to ensure the system is designed with support in mind.



Design:

- Design for _____.
- Design the _____.
- Support the _____.



Design FOR Support


- **Role of Life Cycle Logistician**
 - Be involved in design planning.
 - Influence the design to ensure supportability.
- **Once designed, many of the support costs are locked in.**

Notes:

Design THE Support



To evaluate and build a Product Support Strategy, we must evaluate the system design, while considering our boundaries and constraints. The approach for doing this is “filtering” the design through the Integrated Product Support Elements. This is known as DESIGN INTERFACE.



There are 12 Integrated Product Support Elements (IPS elements). We must consider each and their effect on the other 11—an integrated approach. This method will help us build an inclusive Product Support Strategy. It requires horizontal thinking—we must not focus solely on one functional area. We must understand how decisions for one element affect the others.

For example, deciding what is to be maintained, who does maintenance, and where it is done affects the number of personnel required, the training they need, tools, technical data, facilities, and spare parts. Your approach also includes balancing and trading off the benefits to the costs across the range of IPS elements. The following pages provide definitions and basic information about each IPS element.

See the Reading Section for more details on the IPS elements (excerpt from the *IPS Element Guidebook*).

Notes:



SUPPORT the Design

- **Product Support Strategy**
 - Define again.
 - Where is this documented?

Life Cycle Sustainment Plan (LCSP)

LOG 201: Intermediate Acquisition Product Support | Lesson M1-1: Beginning the Product Support Strategy P-25


Student Exercise

(See p. 31 in the Exercise 1 section for instructions.)

Takeaways

- **Warfighter Requirements**
 - Capability needed, and performance goals we must achieve.
- **CONOPS (Concept of Operations)**
 - Tells us where, when and under what conditions we will support.
- **Boundaries and Constraints**
 - Tells us how we can support.
- **Affordability**
 - Tells us what it “will cost” while working to reduce costs (“should cost”).
- **Design**
 - Tells us the design we need to support.
- **IPS Elements**
 - Links requirement, CONOPS, boundaries/constraints and design to support strategy.
 - We must consider affordability.
- **LCSP**
 - Where we document our Product Support Strategy.

Notes:



Notes:

Summary

- You now understand warfighter requirements and how they affect the Product Support Strategy.
- You can describe CONOPS and its effect on the Product Support Strategy.
- You can describe and evaluate boundaries and constraints for a Product Support Strategy.
- You understand why you must consider design and how it affects the Product Support Strategy.
- You understand what drives the initial formulation of your Product Support Strategy.



Notes:



Lesson 1-1

Exercise

This exercise's focus


How do outside influences affect our Life Cycle Sustainment Plan development? Each team is assigned a topic. Each team will generate a list of challenges, constraints, and opportunities associated with its assigned area and its connection to Life Cycle Sustainment Planning. In other words, what does the assigned topic have to do with us? Why do we care? Does it limit or help us, and how? Teams will record their ideas and brief their results to the entire class. You will be provided 30 minutes to prepare your brief. Five (5) topics will be covered.

They are listed below:



Exercise

- **Consider the effects of your assigned area on the LCL and Product Support Strategy**
- **Key questions to ask/consider (you are not limited to these):**
 - What does your assigned topic have to do with building a Product Support Strategy?
 - Does it limit or help us? How?
 - How does it affect affordability?
 - Time – 30 minutes
 - Assignments
 - Team 1 – CONOPs and Requirements
 - Team 2 – Title X & Policy
 - Team 3 – Contract Law
 - Team 4 – Financial – PPBE and Appropriations
 - Team 5 – System Design



LOG 201: Intermediate Acquisition Product Support | Lesson M1-1: Beginning the Product Support Strategy

P-26

Some helpful background information to use in preparing your briefings for the class

CONOPS and Requirements

Warfighter requirements are provided through a capabilities-based process known as the Joint Capabilities Integration and Development System (JCIDS). This process is governed by CJCSI 3170.01H. The output of this process, for materiel solutions, is the system requirements. This is what the system must be able to do, how it needs to function, and what capabilities it must have to carry out the CONOPS. How fast does our system need to fly/steam/drive? How far does it need to go? What is the required capacity (personnel, weapons, sensors)?

As we've discussed in class, the CONOPS is the what, where, when, why, and how of employment for the system. Knowing what the system must be capable of doing and how it will be employed (environment, basing, frequency of operations) drives the product-support planning process.

To illustrate these points, let's look at a practical example. In determining the right vehicle to buy, you must understand how it will be used. Will you use it to drive to work only? Will you drive it on vacations? How many miles a year will you drive? What type of roads? What will its environmental exposure be (parked outside, in a garage, driven in snow, extreme cold, extreme heat)? How many people will it need to carry? Will it carry cargo? These questions address your concept of operations for this vehicle.

To meet the CONOPS, you must then have specific performance requirements, such as horsepower, gas mileage, interior capacity, exterior capacity, towing capacity, etc. These, stated in objective terms, are your requirements.

Understanding the general concept of CONOPS and requirements, evaluate and answer the questions for the exercise.

Title 10 and Policy

Title 10 of the U.S. Code establishes the United States Armed Forces. Part 146, Section 2460 defines Depot-Level Maintenance. Sections within 2460 define opportunities and limitations to Depot Level Maintenance and Repair functions. The table on p. 17 of your *Student Guide* (and below) summarizes the main sections of Title 10.

Table 1:—Title 10 Section Summaries

| Section and Title | Summary |
|--|---|
| 2464—Core Depot-Level Maintenance and Repair Capabilities | DoD must maintain a government-owned, government-operated core depot-level maintenance and repair capability. SecDef identifies the capabilities and workload required. Includes capabilities necessary to maintain and repair the weapon systems and other military equipment (including mission-essential weapon systems or materiel) not later than 4 years after achieving initial operational capability. Now requires annual congressional review (report), and initial assessment required for Milestone A decision. |
| 2466—Limitations on Performance of Depot-Level Maintenance (50-50) | <i>Not more than 50 percent</i> of the funds made available in a fiscal year to a military department or a defense agency for depot-level maintenance and repair workload may be used to contract for the performance by nonfederal government personnel. Collected, monitored, and reported at Service level. Milestone Decision Authority must certify that a determination of applicability of core depot-level maintenance and repair capabilities requirements has been made before a Major Defense Acquisition Program (MDAP) may receive Milestone A approval. |
| 2474—Centers of Industrial and Technical Excellence: Designation; Public-Private Partnerships | Designate each depot-level activity of the military departments and the defense agencies as a Center of Industrial and Technical Excellence in the recognized core competencies of the designee. Secretary designating a Center of Industrial and Technical Excellence may authorize and encourage the head of the Center to enter into public-private cooperative arrangements. |

Contract Law

Contract Types: The Federal Acquisition Regulation (FAR) provides a wide variety of contract types for use by the DoD in the procurement of products and services. These contract types vary according to:

- The degree and timing of the responsibility assumed by the contractor for the costs of providing products and/or services
- The amount and nature of the profit incentive offered to the contractor for achieving or exceeding specified standards or performance goals

The contract types are grouped into two broad categories: cost-reimbursement and fixed-price. The specific contract types range from cost-plus-fixed-fee, in which the contractor has minimal responsibility for the performance costs and the negotiated fee (profit) is fixed, to firm-fixed-price, in which the contractor has full responsibility for the performance costs and resulting profit (or loss). In between are the various incentive contracts, in which the contractor's responsibility for the performance costs and the profit or fee incentives offered are tailored to the uncertainties involved in contract performance. The acquisition strategy identifies the type of contract planned and the reasons it is suitable, including considerations of risk and reasonable risk-sharing by the government and the contractor(s). The specific contract types within the cost-reimbursement and fixed price contract categories are:

- Cost-Reimbursement Contracts
- CPFF (Cost-Plus-Fixed-Fee)
 - › Basically reimburses contractor for level of effort work accomplished plus a reasonable profit
 - › Used when cost and pricing risk is immature (usually very early in the life cycle)

- CPIF (Cost Plus Incentive Fee)
 - › Objectively assessed performance metrics
 - › Used early in program when metric baseline is immature
- CPAF (Cost Plus Award Fee)
 - › Subjectively assessed performance metrics
 - › Used when baseline maturity allows identification of performance metric values/targets
- Fixed-Price Contracts
- FFP (Firm-Fixed-Price)
 - › Used when cost and resource baseline is mature
 - › Pricing risk is both understood and minimized (usually later in the life cycle)
- FPIF (Fixed-Price Incentive Firm Target)
 - › Objectively assessed performance metrics
- FPAF (Fixed-Price Award Fee)
 - › Subjectively assessed performance metrics
 - › Award fee earned based on predetermined assessment of contractor performance against an award fee plan

Incentive fee and award fee contracts are both based on monetary incentives. The main difference between an incentive fee and award fee is that the former is based on objectively assessed criteria and the latter is based on subjectively based criteria. As defined in FAR Subpart 16.4, an incentive fee contract includes a target cost, a target profit or fee, and a profit or fee adjustment formula. The formula is based on the contractor's performance (actual costs) relative to the target cost. Award fee contracts can be used when contractor's performance cannot be measured objectively. The

amount of the award fee to be paid is determined by judgmental or subjective evaluation of the contractor's performance in terms of the criteria stated in the contract.

Traditionally, cost-plus contracts were viewed favorably pre-Milestone B because of the technological uncertainty at this stage of the program. However, a January 2010 report from the Defense Business Board 5 recommended using fixed-price contracts to the maximum extent possible throughout the acquisition process. The AT&L office has voiced support for a greater use of fixed-price contracts pre-MS B. The report stopped short of prescribing fixed-price contracts but cited the DoDI 5000.02 requirement for written justification whenever fixed price is *not* selected for all major defense acquisition programs (MDAPs). It also cited guidance in the DFARS Part 216.104-70 and Part 216.601 that states the government should use fixed-price contracts when risk has been reduced to the extent that realistic pricing can occur; e.g., when a program has reached final stages of development and technical risks are minimal. Guidance in the FAR Part 16.103(b) and Part 12 were similarly cited.

Another facet of the contracting approach the life cycle logistician must consider is FAR Part 12 vs. FAR Part 15. FAR Part 12, Acquisition of Commercial Items, describes policies and procedures unique to the acquisition of commercial items (note that, as used here, "items" is synonymous with "products and services"). It implements the federal government's preference for the acquisition of commercial items contained in Title VIII of the Federal Acquisition Streamlining Act of 1994 (Public Law 103-355) by establishing acquisition policies more closely resembling those of the commercial marketplace and encouraging the acquisition of commercial products and services. FAR Part 12 requires use of fixed-price type contracts. Use of any other contract type to acquire commercial products and services is prohibited. Commercial items also are exempt from the requirement for detailed cost or pricing data.

Table 2: Fixed Price Vs. Cost-Reimbursement Contracts

| Fixed Price | Cost Reimbursement |
|---|--|
| <ul style="list-style-type: none"> › Maximum risk sharing between government and contractor. › Contractor has greater incentive to control costs. | <ul style="list-style-type: none"> › Minimum risk sharing between government and contractor. › Government pays allowable costs incurred by the contractor. |
| <ul style="list-style-type: none"> › Use when support requirements and resources are well defined (i.e., mature baseline). | <ul style="list-style-type: none"> › Use when support requirements and resources are not well defined (i.e., immature baseline). |
| <ul style="list-style-type: none"> › Fixed, Award, or Incentive Fee may be used. <p>Metrics related to performance, schedule, and/or cost</p> | <ul style="list-style-type: none"> › Fixed, Award, or Incentive Fee may be used. <p>Metrics usually based on cost targets</p> |
| <ul style="list-style-type: none"> › *FAR Part 12 or 15 | <ul style="list-style-type: none"> › *FAR Part 15 only |
| <ul style="list-style-type: none"> › Minimizes administrative burden on government and contractor. | <ul style="list-style-type: none"> › Increases administrative burden on government and contractor. |

***FAR Part 15**, (Contracting by Negotiation) pertains to policies and procedures governing competitive and noncompetitive negotiated acquisitions. A contract awarded using other than a sealed bidding procedure is a negotiated contract. All contract types and fee types are allowed under FAR Part 15. Table 1 provides a summary of the key elements of fixed-price and cost-reimbursement type contracts.

Financial—PPBE

Background (From teaching note of Siobhan Tack and ACQuipedia):

The **Planning, Programming, Budgeting, and Execution (PPBE)** process is the DoD internal process for allocating resources to capabilities deemed necessary to accomplish the Department's missions. One output of PPBE is the funding proposed for inclusion in the **President's Budget (PB)** submitted to Congress. The ultimate objective is to provide Combatant Commanders (COCOMs) with the optimal mix of forces, equipment, and support attainable within established fiscal constraints.

PPBE evolved from the Planning, Programming, and Budgeting System (PPBS), introduced into DoD in the early 1960s by Secretary of Defense (SecDef) Robert McNamara. PPBS established the framework and provided the mechanisms for resource-driven decision making impacting the future, and provided the opportunity to annually reexamine prior decisions in light of the existing environment at that particular time (e.g., evolving threat, changing economic conditions).

From initiation in the early 1960s until 2001, the basic PPBS process remained relatively stable. Documentation and submissions of individual phases of Planning, Programming, and Budgeting being developed, and decisions were made sequentially. In 2001, the OSD changed the process to require a combined Programming/Budgeting phase with concurrent preparation and submission of the various Programming and Budgeting documentation and submissions, with corresponding decisions made almost in parallel to ensure coordination.

By a May 22, 2003, document (Management Initiative Decision 913), DepSecDef Paul Wolfowitz made substantive changes to the previous PPBS. Among other changes, PPBS was renamed as the PPBE process. The word "Execution" was added for increased emphasis on the need to better manage execution of the budget authority provided by Congress

in response to the DoD portion of the PB. This “execution” was to be more than simply ensuring obligation of the budget authority in a timely manner; it was to include an analysis of the comparison between what DoD said it would do with its appropriations and what it actually accomplished (i.e., outcomes achieved).

Another significant change from PPBS was the decrease in the annual “revisiting” of decisions made in the prior year programming and budgeting cycle (i.e., second year of the previous PB). The approach under the 2003 PPBE was to do a more thorough, but less frequent, analysis and matching of resources against requirements, and to continually evaluate whether individual programs were providing the expected benefits (i.e., greater emphasis was to be given to the evaluation of performance outputs than to budgetary inputs). The intent of this approach was to drive improved upfront resource allocation decisions and combine a review of the effectiveness with which congressional funding was used to accomplish the DoD-assigned missions. In April 2010, there were several major OSD-level decisions that further changed the PPBE process. One, by SecDef Robert Gates, requires “front-end assessments” (FEAs), early in the PPBE cycle, of the multiple capability areas that drive operational, force structure, and investments to better shape Pentagon decisions for the upcoming fiscal year. Another decision put in place by the SecDef was to combine two strategic planning documents into one document, the Defense Planning Guidance (DPG). The other, by DepSecDef William Lynn, returned the PPBE cycle to an annual process rather than the 2-year cycle put into place in May 2003.

Additional details of these changes—as well as others that might be made in this current fluid process—will be covered in the following sections of this adapted and edited excerpt from the 2011 teaching note on PPBE by Siobhan Tack, DAU professor of financial management, and material from ACQuipedia.

Program Structure

Future Years Defense Program (FYDP)

The vitality of the PPBE process is captured in the **Future Years Defense Program (FYDP)**, a computerized database that summarizes forces, resources, and equipment associated with all DoD programs approved by the SecDef. It also summarizes the changes approved from the last official update of the database. The FYDP displays—by fiscal year—total DoD resources and force structure information for the prior year, current year, a single budget year, and the following 4 years (i.e., the “outyears”). In addition, it includes force structure information for an additional 3 years beyond the 4 “outyears.” The FYDP is updated two times during the PPBE cycle:

(1) upon submission of the Components’ combined **Program Objective Memorandum/Budget Estimate Submission (POM/BES)** (for calendar year 2010, the suspense date for that submission was July 30, 2010).

(2) and in January of the following year to reflect the DoD portion of the PB that will be submitted to Congress the following month.

The FYDP is considered an internal DoD working document and is closely held within DoD. Since the FYDP outyear programs reflect internal planning assumptions, FYDP data beyond the budget year are not to be released outside the Executive Branch without permission of the SecDef or Under Secretary of Defense (Comptroller) (USD[C]). However, in response to a 1987 law, DoD is required to provide congressional oversight committees and the Congressional Budget Office, within 120 days of the PB submission, a special publication of the FYDP that includes procurement and RDT&E annexes displaying data for the prior, current, budget, and 4 outyears. An exception to this submission was the FY2010 PB, which provided data for FY2010 only.


Overview of the PPBE Process

Because the PPBE process is calendar-driven (i.e., there is a requirement that by a specified date a specified action must be accomplished, a specified event must occur, or a specified decision must be made), it is appropriate to view those required actions, events, and decisions along a timeline. However, because some DoD appropriations are active (i.e., currently available for new obligations) for several fiscal years rather than for just a single fiscal year, and those required activities, actions, events, and decisions overlap among fiscal years and calendar years, the timeline must be able to accommodate multiple fiscal years as well as those multiple events and activities that occur during those years.

The “Resource Allocation Process—Overlap” chart at Figure 1 shows the relationship between what is happening (i.e., status of actions, events, and decisions) in multiple fiscal years and when those things should occur (i.e., the calendar year). The primary purpose of the chart is to provide a guide to determine when a specific aspect of planning, programming/budgeting, execution, or congressional enactment on the PB is occurring any time during a 3 calendar-year period. There are 3 calendar years across the top and 5 fiscal years along the left side of the chart. Inside the chart are the events, activities, and decisions that occur during each of the 5 fiscal years. This chart is designed to give maximum flexibility for use during the 3 calendar years shown across the top of the figure. There is, however, an important limitation to the use of the overlap chart—that pertaining to the “where” those events, activities, and decisions occur. All actions inside the chart occur at/between/among headquarters of the military departments, defense agencies, OSD, and Congress (i.e., consider these as “Washington” actions). The overlap chart does not necessarily indicate “when” actions occur at the major command or program office level, although there may be some concurrency of actions at those levels and at higher command levels. Program offices normally would provide input for programming and budgeting requests to their respective Service headquarters or defense agency several months before the

headquarters/agency submits its programming and budgeting request to Office of the Secretary of Defense (OSD). To determine times of resourcing activities, go to the top calendar months to determine “time now” or a specific month of interest. The fiscal years shown on the left side of Figure 1 represent the fiscal years of the appropriation. The activities conducted at that time for those fiscal years shown are described in the horizontal bars.

Figure 1: Resource Allocation Process—Overlap



Annual Cycle vs. Biennial Cycle

As previously stated, during April 2010 the Secretary and Deputy Secretary of Defense made several decisions that impacted the PPBE process for actions and decisions relative to resource management during calendar year 2010 and that are anticipated to have a similar impact on the follow-on calendar years. Probably the most significant change made to the overall PPBE process, when compared to the process used between 2003 and 2009, is the return to an annual cycle in lieu of a biennial cycle (i.e., conducted every 2 years). The biennial cycle was consistent with the congressional requirement that DoD include a 2-year budget request (e.g., FY08 and FY09) in the President's Budget of an even-numbered fiscal year (e.g., FY08) and to only update the second year of the previous 2-year budget request in the PB of the following year (e.g., FY09). That requirement was contained in the DoD Authorization Act of 1986 (PL 99-134, Section 1405). However, in the DoD Authorization Act of 2008 (PL 110-181, Section 1006), Congress repealed the requirement for a DoD 2-year budget submission. Lack of a legal requirement for DoD to submit a 2-year budget probably was a contributing factor to return to the annual PPBE cycle. The annual cycle also will enable the Components, Office of the Joint Chiefs of Staff (OJCS), and OSD to conduct a more timely analysis of the capability areas that drive operational, force structure, and investment requirements. Budget requests are based on the need to provide resources to satisfy the highest priorities of capabilities needed to accomplish missions, and an annual review of the relative priorities tends to achieve a more effective application of available funds to provide those capabilities.

Annual Cycle

Front-End Assessments


Another significant change to the PPBE process is the institution of a new analytic effort to be done during the summer and fall—that of a “front-end assessment” (FEA) of the multiple capability areas for which resource requirements ultimately will be identified during the programming and budgeting process. The basic concept is that these new FEAs, which are to be conducted earlier in the PPBE process than previous similar analysis with follow-on guidance (i.e., perhaps some assessments will be completed prior to submission of Components’ POM/BES), will result in more efficient and effective allocation of resources to satisfy the highest-priority capability areas.

Perhaps because specific details of the new PPBE process are still evolving even while the process is being implemented, OSD has not published and disseminated formal guidance describing details of the process. Notwithstanding the lack of formal guidance, the authors of this teaching note believe it necessary for academic purposes to describe our best understanding of the new PPBE process at this time.

Planning

Planning is the first step in the DoD resource allocation process (shown in **Figure 2**) and is accomplished by almost parallel actions by the civilian side of OSD (USD Policy) and the military side (led by Joint Chiefs of Staff [JCS] with participation of the Services and COCOMs). Although USD (Policy) is the official lead for the Planning Phase of PPBE, the Chairman of the Joint Chiefs of Staff (CJCS) plays a significant role in the process. This phase begins with issuance of the National Security Strategy (NSS) (which includes input from multiple federal agencies that defines specific national-level strategic outcomes that must be achieved and/or are further refined in the SecDef’s National Defense Strategy (NDS) and the CJCS’s National Military Strategy (NMS).

Figure 2: PPBE Planning Phase



The first activity in the Planning Phase of PPBE is a review of previous guidance and the most current NSS. This review also examines the evolution in required capabilities and changes in military strategy and policy as documented in the NDS issued by the SecDef. The NDS provides strategic guidance on the priority of defense missions and associated strategic goals. The review also includes the NMS issued by the CJCS. The NMS provides strategic direction on how the Joint Force should align the military ends, ways, means, and risks consistent with the goals established in the NDS. Both the NDS and the NMS should be in compliance with the goals and objectives of the NSS. The Planning Phase also includes a review and analysis of the OSD Quadrennial Defense Review (QDR); the most recent was submitted to Congress in February 2010. The QDR provides the results of a comprehensive examination of potential threats,

strategy, force structure, readiness posture, modernization programs, infrastructure, and information operations and intelligence. All of the previously mentioned documents provide strategy-based planning and broad programming advice for the preparation of the Defense Planning Guidance (DPG), which depicts a combined long-term view of the security environment and helps shape the investment blueprint for the 5 POM years,

In implementing a Department of Defense Directive (DoDD), the Capability Portfolio Managers (CPMs) are charged with developing capability portfolio planning guidance and programming, budgeting, and acquisition advice. The overall role of CPMs is to manage assigned portfolios by integrating, coordinating, and synchronizing programs to optimize capability within time and budget constraints.

The JCS-level Joint Requirements Oversight Council (JROC), along with the Joint Staff, assists the CJCS in identifying and assessing the priority of joint requirements, studying alternatives, and ensuring priorities conform to and reflect resource levels projected by the SecDef. Within the Planning Phase, the JROC provides suggested issues and recommendations for the Chairman's program recommendation (CPR), which is intended to influence the DPG. The CPR provides the CJCS's program recommendations that are intended to enhance joint readiness, promote joint doctrine and training, and satisfy warfighting requirements. Overall JCS participation in the Planning Phase is governed by the Joint Strategic Planning System (JSPS), CJCS Instruction (3100.01), and CJCSI 8501.01A, which addresses participation by the CJCS, the COCOMs, and the Joint Staff in the DoD PPBE process.

In general, the Planning Phase identifies the capabilities required to deter and defeat threats and defines for the upcoming Programming Phase national defense policies, objectives, strategy, and guidance for resources and force requirements to meet the capabilities and objectives. The Planning Phase begins about 3 years in advance of the first fiscal year for

which budget authority will be requested in the President's Budget. For example, the planning to support the FY12 budget request began in the early part of calendar year 2009. The Planning Phase ends with the issuance of the DPPG, which is prepared by the OSD Director of Cost Assessment and Program Evaluation and released by the SecDef. The DPPG sets specific fiscal controls and directed explicit program actions for each military department and defense agency.

Programming

The purpose of the Programming Phase is to allocate resources to support the roles and missions of the military departments (i.e., Army, Air Force, Navy, and Marines) and defense agencies. During the Programming Phase, previous planning decisions, OSD programming guidance contained in the DPG, and congressional guidance are translated into detailed allocations of time-phased resource requirements, which include forces, personnel, and funds. This is accomplished through systematic review and approval processes that “cost out” force objectives and personnel resources in financial terms for 5 years into the future. This process gives the SecDef and the President an idea of the impact that present-day decisions will have on the future defense posture. The OSD Director of CAPE is responsible for overall coordination of the Programming Phase and is considered the official lead for this phase of PPBE.

Program Development

In the July-August timeframe, each Component (military department and defense agency) submits a combined POM/BES to the SecDef. The POM/BES covers the 5-year FYDP and presents the Component's proposal for a balanced allocation of available resources within specified constraints to satisfy the DPG. Significant force structure and end-strength changes, as well as major system new starts, must be identified. Program imbalances and shortfalls in meeting DPG and warfighter objectives also are to be highlighted.


Program Review and Decisions

Following submission of the combined POM/BES (see Figure 3), the Joint Staff, JROC, and CPMs review the POM portion of the military departments', Components', and defense agencies' submissions to assess how they have conformed to the priorities and resource constraints addressed in the DPG, NMS, and the QDR. The results of the Joint Staff and JROC reviews are included in the CPA which is issued during the fall and which may include alternative program recommendations and budget proposals to achieve greater conformity with the stipulated priorities. The CPMs' assessments are submitted to the Deputy's Management Action Group (DMAG) chaired by the DepSecDef. The CPMs may outline alternative investment recommendations to those submitted in the POMs.

Concurrent with the Joint Staff review of the POM portion of the POM/BES, program analysts in the Director of CAPE's office conduct a detailed review of the Services' and defense agencies' POM submissions and make program change recommendations through POM Issue Papers. These documents define specific issues to be reviewed by comparing the proposed program to the objectives and requirements established in the DPG. The Issue Papers present alternatives and evaluate the implications of each alternative, including cost and personnel changes. The Services, Joint Staff, and OSD directorates may comment on the recommendations in the POM Issue Papers, including justification provided in support of the original POM submission.

During the October-November timeframe, the DepSecDef issues to the military departments and defense agencies one or more Resource Management Decisions (RMDs), summarizing the program decisions in the current cycle. These RMDs approve, with the indicated changes, the Service/agency POMs. RMD documents now are issued in lieu of PDMs and Program Budget Decisions (PBDs) (see further discussion that follows).

Figure 3: PPBE—Integrated Program/Budget Review



Budgeting

The USD (Comptroller) is responsible for overall coordination of the Budgeting Phase and is considered the official lead for the Budgeting Phase of PPBE. The Budgeting Phase occurs concurrently with the Programming Phase. After submission of the combined POM/BES (see **Figure 3**), budget analysts in the USD(C) office and budget examiners from the OMB conduct a review of the BES portion of the Components' submission. (Per agreement between OSD and OMB, senior budget examiners from OMB participate in the DoD budget review process at this point to preclude the necessity of OSD submitting the Defense Budget to OMB for a separate review prior to it being integrated into the PB as is required for all other federal agencies.) The Comptroller and OMB emphasis during this review is on proper budget justification and execution. However, the analysts and examiners also consider program alternatives being developed on the programming side. OSD decisions pertaining to program issues (i.e., RMDs issued during the concurrent POM/BES review) also must be incorporated into other OSD decisions being made during the Budgeting Phase. The concurrent review of a combined POM/BES from the various components—rather than sequential reviews of the POM and BES by the different elements at the OSD level—is considered to be more efficient because the same or similar issues addressed in the POM review need not be revisited in the BES review process.

The product of this review and decision process will become the Defense portion of the PB. Continuing a practice that began with the FY1988 budget submission to Congress, DoD then submits an annual budget to Congress.

Budget Process

Prior to submission of the combined POM/BES to OSD, operational organizations and field activities such as program offices begin developing their individual budgets as a prelude to the headquarters' call for budget estimates. This development action may begin as early as midfall prior to submitting their budget estimates to the Service headquarters in early spring. Each Service conducts a budget review. The reviews give the Services an opportunity to internally address budget display/justification problems before submitting the combined POM/BES to OSD in July. The Services generally are trying to put together a balanced funding request that complies with published fiscal constraints. The combined POM/BES also must include adjustments for pay (military and civilian) and for any pricing policies developed between OSD and OMB. The FYDP is updated at the POM/BES submission.

OSD Budget Review

As previously mentioned, budget analysts from USD(C) and budget examiners from OMB normally conduct a joint review of the POM/BES from August to early December. OMB retains the authority to submit separate review decisions, but, in practice, rarely does so. The USD(C) budget analysts may issue advance questions to obtain written responses from the program offices and/or Components. After reviewing these responses, the budget analysts may conduct hearings to review appropriations or specific programs (although this is not a formal requirement). Appropriate Service functional staff and OSD program advocates provide information as necessary during those hearings. During the review, the budget analysts examine the BES from each Service and defense agency to assess conformity with other higher-level guidance.

Four of the areas considered by the USD(C) budget analysts and OMB budget examiners as principal issue areas during the review and “scrub” of the Services’ and agencies’ budget submissions include: *program pricing*, *program phasing*, *funding policies*, and *budget execution*.

- › ***Program pricing***—Examines whether the specific program has been properly priced (e.g., that the budget was prepared on the basis of “most likely cost” of the work to be done and that the proper escalation index has been applied to the constant-year budget estimate to determine the then-year funding requirement).
- › ***Program phasing***—Examines the compatibility between the approved acquisition strategy and the funding necessary to pay for the requirements shown in that strategy (e.g., have procurement funds been phased properly to coincide with program plans for contract awards?).
- › ***Funding policies***—Examines the compliance of the budget request with the proper funding policy for each appropriation category being requested (e.g., RDT&E has been budgeted on an incremental basis; Procurement and MILCON on a full-funding basis; and O&M and MILPERS on an annual basis).
- › ***Budget execution***—Examines the efficiency with which the organization has executed (i.e., obligated and expended) currently available funds, and the effect of current year execution on budget year submissions. As an example, has the organization met established goals for obligations and expenditures during the current fiscal year? If not, can those “excess” funds from the current fiscal year be allowed to slip/roll into a future year, allowing for a decrease in the funding requirement in the future year?

Of these four budget review issues, budget execution is the primary focus during this portion of the process. This focus on execution is intended to ensure that the limited funding available for a given fiscal year is used to satisfy as many requirements as possible.

Resource Management Decisions (RMDs)

For the FY2010, FY2011-FY2015 cycles, and the FY2012-FY2016 cycles, Resource Management Decisions (RMDs) signed by the DepSecDef were issued in place of PDMs and PBDs. Per the SecDef's direction, the issues and decisions previously addressed in the POM and BES reviews and documented in two separate documents were combined into a single document with two separate sections addressing programming and budgeting. This approach significantly reduced the number of decision documents. In addition, because of the extensive POM and BES issue deliberations within and between the various senior leadership groups within the DoD (i.e. 3-Star Programmers, Deputy's Management Action Group [DMAG], Senior Leader Review Group [SLRG]) prior to the issuance of an RMD, the SecDef has tried to limit the use of the Major Budget Issue (MBI) process.

Following a thorough review of the POM/BES, questions/answers from the OSD/OMB budget hearings and the review of issues/recommendations coming from the Programming review, a series of RMDs are issued. These RMDs for the FY 2012-2016 FYDP review were broken down into three distinct chapters within the RMD: Budgeting (prepared by USD(C)); Programming (prepared by USD CAPE); and Economics/other. Decisions/changes to the POM/BES, based on these three areas of review are reflected in the RMDs.

In the past, a draft PBD/PDM would be issued to the Services and Components for review and/or to reclama (request through official channels for the issuing authority to reconsider its action). Using the RMD process in the FY2012-2016 review, the Services and Components were given only an opportunity to comment on a selected list of issues. They were not given the opportunity to reclama the actual RMDs. The RMDs were signed by the SecDef and became the final decision documents to the FY2012-2016 PPBE review process.

President's Budget

The Services revise their budgets to incorporate the decisions from the concurrent program and budget review process (signed RMDs) for inclusion in the PB. After a “top line” meeting between the SecDef, OMB director, and the President, the PB is finalized in early January and submitted through OMB for consolidation with budget requests from all other federal agencies to Congress no later than the first Monday in February. The FYDP also is updated to reflect the PB. These actions end the Budgeting Phase of PPBE and begin the congressional enactment process.

Execution Review

The final activity in the PPBE process is the execution review, which occurs concurrently with the program and budget reviews. The purpose of the program review is to prioritize the programs that best meet military strategy needs; the purpose of the budget review is to decide how much to spend on each of these programs; and the purpose of the execution review is to assess what is received for the money spent (i.e., actual output vs. planned performance). Performance metrics are developed and used to measure program achievements and attainment of performance goals. These metrics will be analyzed to ascertain whether resources have been appropriately allocated.

The Service Players

Each of the Services approaches the PPBE process somewhat differently. In each approach, however, the timely flow of information from the program office to decision makers in the Pentagon throughout all phases of the PPBE process is essential to the success or failure of a program. As discussed below, each Service has a personnel structure established to provide this link between the user, the program office, and the decision makers.

- › **Air Force**—The Program Element Monitor (PEM) is a key player on the Air Staff and within the Office of Assistant Secretary of the Air Force (Acquisition). Each USAF PE is assigned to a PEM who is the conduit between the using commands, Materiel Command, and the Air Staff, while also serving as the spokesperson for the program. His or her duty is to coordinate functional concerns across the Air Staff for all phases of PPBE. A PEM may be responsible for more than one PE.
- › **Navy**—The Requirements Officer (RO) usually is the deputy chief of naval operations (DCNO) resources, requirements and assessments (N-8) staff officer within a mission-oriented resource sponsorship (e.g., subsurface, surface, air, etc.). The RO is responsible for the link between the using commands, systems/developing commands, and OPNAV/SECNAV. He or she prepares and justifies a Navy position on resource allocation within an assigned group of tasks broken out by Joint Mission Area or Support Area. The RO is active in all phases of PPBE.
- › **Army**—The Army PPBE personnel structure is more decentralized than those of the other Services. The Army has a Management Decision Package (MDEP) POC and a Department of the Army systems coordinator (DASC) responsible for many of the PPBE functions described above. Other key players include the user representative or system integrator (SI), the Program Evaluation Group (PEG), and the responsible PEG coordinator who ultimately must approve all MDEPs/programs in the POM. The POC for the assistant secretary of the Army, financial management and comptroller (ASA[FMC]), is a critical player working with the program manager during the budgeting and execution portion of the cycle.

Summary

DoD uses the Planning, Programming, Budgeting, and Execution (PPBE) process to determine priorities and allocate resources. In the Planning Phase, the capabilities required to counter and defeat threats to national security are established, and the forces needed to provide those capabilities are identified. In the Programming Phase, these force requirements are prioritized and resources allocated to best meet the needs within fiscal, manpower, and force structure constraints. In the Budgeting Phase, the Components and OSD scrub all programs to ensure the most efficient use of scarce budget authority. Finally, in the execution review, program output is assessed against planned performance to determine the best return on investment. The programming, budgeting, and execution reviews take place concurrently.

Financial—Appropriations

The PPBE process is how funds are obtained. When Congress appropriates and authorizes the spending of funds, it allocates these funds (for DoD) into categories. There are five main appropriation categories. Accordingly, the LCL must be familiar with these five major appropriation categories, their application and limitations, and their association with each phase of the program's life cycle.

The five categories are:

1. **Research, Development, Test, and Evaluation (RDT&E):** This appropriation category is used for research, development, test, and evaluation efforts. RDT&E funds are used extensively in a program's life cycle when exploring, developing, and testing the design solution. The period of obligation is 2 years, and funds are available for expenditure for 5 years after the obligation period ends.

2. **Procurement:** This appropriation category is used to purchase weapons systems and other investment items. Investment items are typically classified as those items with unit costs in excess of \$250,000. Items costing less than \$250,000 are classified as expenses. This is from the DoD Financial Management Regulation (FMR), 7000.14-R Volume 2A, Chapter 1, para 010201. The period of obligation is 3 years, and funds are available for expenditure for 5 years after the obligation period ends.
3. **Military Construction (MILCON):** MILCON appropriations are used to purchase, build, or modify real property (e.g., buildings, roads, land) required as part of the support infrastructure. The period of obligation is 5 years, and funds are available for expenditure for 5 years after the obligation period ends.
4. **Military Personnel (MILPER):** These appropriations are used to pay MILPER costs such as basic pay, allowances, special pay, bonuses, and moving costs. The period of obligation is 1 year, and funds are available for expenditure for 5 years after the obligation period ends.
5. **Operations and Maintenance (O&M):** Includes appropriations used to pay for day-to-day operations not included in the other appropriations, such as fuel, civilian personnel salaries, and end items that do not exceed the current investment/expense threshold of \$250,000 system unit cost. O&M funds are what operational units use to fund their training, exercise, and combat operations. The period of obligation is 1 year, and funds are available for expenditure for 5 years after the obligation period ends.

Integrated Product Support Elements

Product support management is the development and implementation of product support strategies to ensure supportability is considered throughout the system life cycle through the optimization of the key performance outcomes of reliability, availability, maintainability, and reduction of total ownership costs. The scope of product support management planning and execution includes the enterprise level integration of all 12 integrated product support elements throughout the life cycle commensurate with the roles and responsibilities of the Product Support Manager position created under Public Law 111-84, Section 805.

(See Product Support Management activities by phase on pp. 115-120 of the *Integrated Product Support (IPS) Element Guidebook*, December 2011, found on DAU Acquisition Community Connection (ACC.): <https://acc.dau.mil/ips-guidebook>.)

Design interface is the integration of the quantitative design characteristics of systems engineering (reliability, maintainability, etc.) with the functional Integrated Product Support Elements (i.e., Integrated Product Support Elements). Design interface reflects the driving relationship of system design parameters to product support resource requirements. These design parameters are expressed in operational terms rather than as inherent values and specifically relate to system requirements. Thus, product support requirements are derived to ensure the system meets its availability goals and design costs and support costs of the system are effectively balanced.

The basic items that need to be considered as part of design interface include:

- › Reliability
- › Maintainability
- › Supportability
- › IPS Elements
- › Affordability
- › Configuration Management
- › Safety Requirements
- › Environmental and HAZMAT Requirements
- › Human Systems Integration
- › Calibration
- › Anti-Tamper
- › Habitability
- › Disposal
- › Legal Requirements

(See Design Interface activities by phase on pp. 163-168 of the *IPS Element Guidebook*.)

Sustaining Engineering spans those technical tasks (engineering and logistics investigations and analyses) to ensure continued operation and maintenance of a system with managed (i.e., known) risk. This includes:

- › Collection and triage of all service use and maintenance data
- › Analysis of safety hazards, failure causes and effects, reliability and maintainability trends, and operational usage profiles changes
- › Root cause analysis of in-service problems (including operational hazards, deficiency reports, parts obsolescence, corrosion effects, and reliability degradation)
- › The development of required design changes to resolve operational issues
- › Other activities necessary to ensure cost-effective support to achieve peacetime and wartime readiness and performance requirements over a system's life cycle

Technical surveillance of critical safety items, approved sources for these items, and the oversight of the design configuration baselines (basic design engineering responsibility for the overall configuration including design packages, maintenance procedures, and usage profiles) for the fielded system to ensure continued certification compliance also are part of the sustaining engineering effort. Periodic technical review of the in-service system performance against baseline requirements, analysis of trends, and development of management options and resource requirements for resolution of operational issues should be part of the sustaining effort.

(See Sustaining Engineering activities by phase on pp. 201-204 of the *IPS Element Guidebook*.)

Supply support consists of the management actions, procedures and techniques necessary to acquire, catalog, receive, store, transfer, issue, and dispose of spares, repair parts, and supplies. Supply support includes provisioning for initial support as well as acquiring, distributing, and replenishing inventories as reflected in the supply chain management strategy. Proper supply support management results in having all the right spares, repair parts, and all classes of supplies available in the right quantities, at the right place, at the right time, at the right price.

(See Supply Support activities by phase on pp. 250-253 of the *IPS Element Guidebook*.)

Maintenance Planning and Management establishes maintenance concepts and requirements for the life of the system for both hardware and software.

It includes, but is not limited to:

- › Levels of repair
- › Repair times
- › Testability requirements
- › Support equipment needs
- › Training and Training aids devices simulators and simulations (TADSS)
- › Manpower skills
- › Facilities
- › Inter-Service, organic, and contractor mix of repair responsibility
- › Deployment planning/site activation
- › Development of preventive maintenance programs using reliability centered maintenance
- › Condition Based Maintenance Plus (CBM+)
- › Diagnostics/prognostics and health management
- › Sustainment
- › PBL planning
- › Post-production software support

Maintenance planning and management is the process of developing, implementing, and managing the maintenance concept, requirements and procedures for a system along with the personnel who will perform the required maintenance tasks, and where they will be accomplished. It includes the identification of all the resources and funding required to develop and implement the maintenance and modernization plan.

(See Maintenance Planning and Management activities by phase on pp. 282-285 of the *IPS Element Guidebook*.)

Packaging, Handling, Storage, and Transportation (PHS&T) is the combination of resources, processes, procedures, design, considerations, and methods to ensure that all system, equipment, and support items are preserved, packaged, handled, and transported properly, including environmental considerations, equipment preservation for short- and long-term storage, and transportability. Some items require special, environmentally controlled, shock-isolated containers for transport to and from repair and storage facilities via all modes of transportation (land, rail, air, and sea).

PHS&T focuses on the unique requirements involved with packaging, handling, storing, and transporting not only the major end items of the weapon system but also spare parts, other classes of supply, infrastructure items, and even personnel. The requirements and constraints a military environment imposes on these activities can significantly impact availability, reliability, and life cycle costs of the weapon system. Care must be taken to ensure PHS&T objectives are applied to the entire system and not just the spare and repair parts. Unfortunately, this constrained application happens quite often. Additionally, PHS&T items may require their own life cycle support, such as maintenance of reusable containers or special storage facilities similar to those required for explosives.

PHS&T is defined by its functional areas:

- › **Packaging:** Provides for product security, transportability, storability, with the added utility of serving as a medium of communication from the producer to the user. The nature of an item determines the type and extent of protection needed to prevent its deterioration. Shipping and handling, as well as the length of time and type of storage considerations, dictate materials selected for preservation and packing (P&P).
- › **Handling:** involves the moving of items from one place to another within a limited range (i.e., normally confined to a single area, such as between warehouses, storage areas, or operational locations) or movement from storage to the mode of transportation.
- › **Storage:** infers the short- or long-term storing of items. Storage can be accomplished in either temporary or permanent facilities.
- › **Transportation:** The movement of equipment and supplies using standard modes of transportation for shipment by land, air, and sea. Modes of transportation include cargo, vehicle, rail, ship, and aircraft.

(See PHS&T activities by phase on pp. 319-321 of the *IPS Element Guidebook*.)

Technical Data are recorded information of scientific or technical nature, regardless of form or character (such as equipment technical manuals and engineering drawings), engineering data, specifications, standards, and Data Item Descriptions (DIDs). Data rights, data delivery, as well as use of any source-controlled data as part of this element are included in technical data as are “as maintained” bills of material and system configuration identified by individual configuration item. Technical data do not include computer software or financial, administrative, cost or pricing, or management data, or other information incidental to contract administration.” See 10 U.S.C. 2302(4).

Technical manuals (TMs), including Interactive Electronic Technical Manuals (IETMs), and engineering drawings are the most expensive and probably the most important data acquisitions made in support of a system. TMs and IETMs provide the instructions for operation and maintenance of a system. IETMs also provide integrated training and diagnostic fault isolation procedures.

For ACAT I and II programs, a Technical Data Rights Strategy is required prior to each milestone review as part of the Acquisition Strategy. Technical data acquisition, management, and rights are defined in the Technical Data Rights Strategy. For additional guidance regarding the Technical Data Rights Strategy, refer to the *Defense Acquisition Guidebook*, Sections 2.2.14 and 5.1.6.4.

(See Technical Data activities by phase on pp. 367-370 of the *IPS Element Guidebook*.)

Support Equipment consists of all equipment (mobile or fixed) required to support the operation and maintenance of a system. It includes but is not limited to associated multiuse end items, ground handling and maintenance equipment, tools metrology and calibration equipment, test equipment, and automatic test equipment. It also includes the acquisition of logistics support for the support equipment itself. During the acquisition of systems, program managers are expected to decrease the

proliferation of support equipment into the inventory by minimizing the development of new support equipment and giving more attention to the use of existing government or commercial equipment.

(See Support Equipment activities by phase on pp. 399-401 of the *IPS Element Guidebook*.)

Training and Training Support consists of the policy, processes, procedures, techniques, training aids devices simulators and simulations (TADSS), and planning and provisioning for the training base—including equipment used to train civilian and military personnel to acquire, operate, maintain, and support a system. This includes new equipment training (NET), institutional, sustainment training, and displaced equipment training (DET) for the individual, crew, unit, collective, and maintenance through initial, formal, informal, on-the-job training (OJT), and sustainment proficiency training. Significant efforts are focused on NET, which, in conjunction with the overall training strategy, shall be validated during system evaluation and test at the individual, crew, and unit level.

Training is the learning process by which personnel individually or collectively acquire or enhance predetermined job-relevant knowledge, skills, and abilities by developing their cognitive, physical, sensory, and team dynamic abilities. The “training/instructional system” integrates training concepts and strategies and elements of logistics support to satisfy personnel performance levels required to operate, maintain, and support the systems. It includes the “tools” used to provide learning experiences such as computer-based interactive courseware, simulators, and actual equipment (including embedded training capabilities on actual equipment), job performance aids, and Interactive Electronic Technical Manuals. It is critical that, to ensure alignment between system design and training program, any and all changes must be evaluated as to the impact on the training program. The training products themselves may require separate configuration management and supportability.

The Product Support Manager needs to understand the requirements for training related to the civilian and military workforce for weapon systems acquisition and the training required for civilians and military to lead, operate, and sustain the weapon system being fielded.

Training performed by DoD can be viewed as focused according to specific outcomes:

- › Institutional training for the military and civilian workforce
- › Weapon system acquisition-related training developed and implemented to specifically support the fielding of new systems or major modifications of systems
- › Operational and field training primarily as part of individual, unit, and organizational training typically conducted at home station, during major training events, and while operationally deployed
- › Self-development training where individuals seek additional knowledge growth that complements what has been learned in the classroom and on the job

(See Training and Training Support activities by phase on pp. 427-430 of the *IPS Element Guidebook*.)

Manpower and Personnel involve the identification and acquisition of personnel (military and civilian) with the skills and grades required to operate, maintain, and support systems over their lifetimes. Early identification is essential. If the needed manpower is an additive requirement to the existing manpower levels of an organization, a formalized process of identification and justification must be made to higher authority.

The terms “manpower” and “personnel” are not interchangeable.

“Manpower” represents the number of personnel or positions required to perform a specific task. This task can be as simple as performing a routine administrative function, or as complex as operating a large repair depot. Manpower analysts determine the number of people required, authorized,

and available to operate, maintain, support, and provide training for the system. Manpower requirements are based on the range of operations during peacetime, low-intensity conflict, and wartime. Requirements should consider continuous, sustained operations and required surge capability.

“Personnel,” on the other hand, indicates those human aptitudes (i.e., cognitive, physical, and sensory capabilities), knowledge, skills, abilities, and experience levels needed to properly perform job tasks. Personnel factors are used to develop the military occupational series of system operators, maintainers, trainers, and support personnel. Personnel officials contribute to the defense acquisition process by ensuring that the program manager pursues engineering designs that minimize personnel requirements and keep the human aptitudes necessary for operation and maintenance of the equipment at levels consistent with what will be available in the user population at the time the system is fielded. More information is found at the Defense Acquisition University’s Community of Practice website at <https://acc.dau.mil/CommunityBrowser.aspx?id=141979>.

(See Manpower and Personnel activities by phase on pp. 458-462 of the *IPS Element Guidebook*.)

Facilities and Infrastructure consist of the permanent and semipermanent real property assets required to support a system, including studies to define types of facilities or facility improvements, location, space needs, environmental and security requirements, and equipment. It includes facilities for training, equipment storage, maintenance, supply storage, ammunition storage, and so forth.

(See Facilities and Infrastructure activities by phase on pp. 492-494 of the *IPS Element Guidebook*.)

Computer Resources encompass the facilities, hardware, software, documentation, manpower, and personnel needed to operate and support

mission-critical computer hardware/software systems. As the primary end item, support equipment, and training devices increase in complexity, more and more software is being used. The expense associated with the design and maintenance of software programs is so high that one cannot afford not to manage this process effectively. It is standard practice to establish a computer resource working group to accomplish the necessary planning and management of computer resources.

Computer programs and software are often part of the technical data that define the current and future configuration baseline of the system necessary to develop safe and effective procedures for operation and maintenance of the system. Software technical data come in many forms, including, but not limited to, specifications, flow/logic diagrams, Computer Software Configuration Item (CSCI) definitions, test descriptions, operating environments, user/maintainer manuals, and computer code.

Computer Resources constitute the information technology resources and infrastructure required to operate and support mission-critical systems, including manpower, personnel, hardware, software, and documentation such as licenses and services.

(See Computer Resources activities by phase on pp. 536-539 of the *IPS Element Guidebook*.)

System Design

Integrated Logistics Support (ILS) is a technique introduced by the U.S. Army to ensure that supportability is considered during weapon system design and development.

The aim of ILS is to address three aspects of supportability during the acquisition of the equipment:

1. **Influence on Design.** An iterative process during the design of the system to ensure that reliability, maintainability, and supportability aspects are considered. This is to ensure the system designer understands the impact of reliability on maintenance actions, the impact of maintainability on maintenance times, and the impact of supportability on the quantity and cost of logistics support.
2. **Design of the Support Solution.** Ensuring that the support solution considers and integrates the ILS elements based on the system design. This is discussed fully later.
3. **Develop and Implement the Product Support Package.** Product support is defined as a package of logistics support functions necessary to maintain the readiness and operational capability of a system or subsystem. The package of logistics support functions can be performed by public or private entities.

Readings

“[The Product Support Triad](#)” by Terry Johnson and Dave Floyd, *Defense AT&L* magazine, March–April 2012.

“[Leveraging Better Buying Power to Deliver Better Product Support Outcomes](#)” by John Medlin and Jeff Frankston, *Defense AT&L* magazine, March–April 2012.



The Product Support Triad: A Critical Convergence

Terry Johnson ■ Dave Floyd

In the “bad old days” of the Cold War, the United States relied on a strategic deterrence “triad:” long-range bombers, land-based intercontinental ballistic missiles (ICBMs), and mobile nuclear submarine-based ballistic missiles. The combination of these deterrents ensured that a viable strategic deterrence was always maintained.

Similarly, effective product support relies on a triad of focused (and carefully chosen) sustainment outcome metrics, effective interaction among the integrated product support (IPS) elements, and appropriately comprehensive governance.

Over the past several years, statute and DoD policy changes have significantly reinforced product support activities and procedures that, while always acknowledged as best practices, have often fallen victim to budget constraints and real-world events. The enhancements facilitated by the 2009 Weapon Systems Acquisition Reform Act (WSARA), OSD policy memoranda, the *Weapon System Acquisition Reform Product Support Assessment*, and

Johnson serves as DAU's performance learning director for acquisition logistics. He is a retired Navy Supply Corps officer and former defense industry acquisition logistician. **Floyd**, DAU's performance learning director for performance based logistics, is a certified professional logistician and level III life cycle logistician. He is a retired Navy surface warfare officer with over 30 years' combined logistics experience and is the principal author of DAU's *Integrated Product Support Element Guidebook*.

implementing DoD and Service guidance are not radical; the cumulative effect has been to significantly strengthen the role of life cycle logisticians in weapon systems acquisition and to strongly re-emphasize the need to design for support, design the support, and support the design. In other words, deliver affordable readiness to the warfighter—and “affordable” in this case applies not only to the acquisition of the weapon system itself, but to its sustainment “tail.” How does the triad enable these best practices?

Why Are Sustainment Outcome Metrics So Important?

Most acquisition professionals are aware that sustainment outcome metrics are focused on warfighter requirements, principally the availability components as well as materiel reliability, mean down time, and ownership cost. The sustainment key performance parameter (KPP) and key system attributes (KSAs) form the basis for development of performance-based life cycle product support metrics.

It is an article of faith in the life cycle logistics community that emphasis on reliability early in the life cycle will pay substantial supportability (and availability) dividends once a system is operational. Of particular note is the *Reliability, Availability, Maintainability–Cost (RAM–C) Rationale Report Manual*. The purpose of this manual is to assist combat developers, program managers, engineers, and life cycle logisticians in designing RAM into systems early in a program affordably, helping reduce overall life cycle costs.

Whether purely organic, purely commercial, or (most likely) a combination of public and private product support arrangements, DoD’s clear preference for performance-based product support, articulated in DoD Directive 5000.01 and DoD Instruction 5000.02, dictates a careful selection of life cycle sustainment outcome metrics upon which these arrangements can be based. Great care must be exercised in determining these metrics; they must reflect and support the warfighter’s requirements, particularly those contributing to operational availability, while bearing in mind the axiom, “Be careful what you ask for; you may get it.”

Why Are Integrated product support (IPS) Elements So Important?

The 12 recently established IPS elements, outlined in the April 2011 DoD *Product Support Manager Guidebook* (<https://acc.dau.mil/psm-guidebook>), serve as a powerful enhancement and update to the traditional ten Integrated Logistics Support (ILS) elements. Why was this done? The two additional elements, product support management and sustaining engineering, reflect the PSM and life cycle logistician’s enhanced enterprise roles and responsibilities that transcend the traditional logistics domain.

The PSM, a key leadership position established by Congress in Public Law 111-84, Section 805, needs to be able to interface effectively with senior leaders from other functional domains including program management, contract manage-

Sustainment Metrics Definitions

Availability KPP: Mandatory for ACAT I; sponsor decision for ACAT II/III. Two components:

- **Materiel Availability:** Percentage of the total inventory of a system operationally capable of performing an assigned mission at a given time
(Number of Operational End Items/Total Population)
- **Operational Availability:** Percentage of time a system or group of systems within a unit are operationally capable of performing an assigned mission
(Uptime/(Uptime + Downtime))

Mandatory KSAs:

- **Materiel Reliability KSA:** Probability that system will perform without failure over a specified interval. MTBF = (Total Operating Hours/Total # of Failures)
- **Ownership Cost KSA:** Based on Cost Analysis Improvement Group (CAIG) elements: unit operations, energy/POL, maintenance, sustaining support, continuing system improvements, regardless of funding source (O&S Costs Associated w/ Materiel Readiness)

Plus a fourth Sustainment Outcome Metric:

Mean Down Time

- A measure of average Total Downtime required to restore an asset to its full operational capabilities.
MDT = (Total Down Time for All Failures/Total Number of Failures)

ment, business and financial management, and systems engineering, in order to develop and implement a viable product support strategy. The IPS elements not only address this need by identifying and defining the associated activities of the PSM, but more importantly convey how these activities are to be accomplished. Furthermore, the product support management element in particular provides the framework for the integration of all the other 11 IPS elements so that the product support solution that is delivered to the warfighter is fully integrated and meets the warfighter’s needs in terms of readiness, reliability, and affordability.


Sustaining engineering, another of the 12 IPS elements, reflects the full life cycle focus of the PSM and the kinds of design interface activities, including reliability (the ability of a system and its parts to perform its mission without failure under a prescribed set of circumstances), availability (the degree to which an item is in an operable state and can be committed at the start of a mission at a random point in time), maintainability (the ability of an item to be retained in, or restored to, a specified condition), supportability (includes design, technical support data, and maintenance procedures to facilitate detection, isolation and timely repair or replacement of system anomalies), and affordability (the degree to which the life-cycle cost of an acquisition program is in consonance with the long-range investment and force structure plans),

which carry over into the operations and support (O&S) phase of the life cycle. Other modifications to the traditional 10 ILS elements include:

- Maintenance planning transitions to maintenance planning and management, to incorporate maintenance management and execution activities along with the maintenance planning activities
- Training and training equipment becomes training and training support, emphasizing the life cycle focus of the training strategy and implementation
- Facilities becomes facilities and infrastructure, highlighting the fact that facilities are more than simply “brick and mortar” buildings
- Computer resources support changes into computer resources, bringing the computer resources support ILS element up to date by providing more focus on the information technology aspects of computer resources.

To facilitate implementation, execution, and understanding of these 12 elements, the *IPS Element Guidebook*, fielded by DAU in November 2011, provides detailed information about each of the 12 elements and complements Appendix A of the *PSM Guidebook* by providing definitions for each IPS element and sub-element. It also identifies key activities and products for each IPS element and provides a much-needed “how to” for these activities throughout the life cycle. The guidebook

Figure 1. IPS Element ‘Pillars’



is an invaluable reference in helping the program logistician answer the “what, how, and when” product support planning and execution questions.

Why Is the Added Emphasis on Governance So Important?

What exactly is governance? For our purposes here, “governance” relates to “consistent management, cohesive policies, guidance, processes and decision-rights for a given area of responsibility.” Simply put, the increased emphasis on life cycle management governance is intended to both improve product support and enhance the tool kit available to program product support personnel. As a life cycle logistician in weapon system acquisition, what am I supposed to be doing—and when? The recent emphasis in public law, OSD policy, and specific areas addressed by the new guidebooks all strive to answer not only the “what?” but also the “how?” Outcomes are critical, but we also need to make sure our workforce knows routes as well as destinations.

The recent emphasis on product support and life cycle management governance can be categorized as both strategic and tactical. The strategic governance addresses—among other topics—the increased emphasis on affordability in the acquisition of weapon systems, initiatives grouped under the broad rubric of better buying power. Strategic governance also continues to emphasize and clarify the roles and responsibilities of key program personnel (e.g., the product support manager). As another example, the sustainment “quad chart” (Figure 2) mandated by DoD policy for major defense acquisition programs (MDAPs), focuses on those areas key to effective product support: the sustainment approach and related issues, schedule, metrics, and cost. While required only for MDAPs, the focus areas actually apply equally to all

Key Product Support Governance References

DoD Directive 5000.01
<https://acc.dau.mil/CommunityBrowser.aspx?id=314789>
 DoD Instruction 5000.02
<https://acc.dau.mil/CommunityBrowser.aspx?id=332529>
 Defense Acquisition Guidebook, Chapter 5
<https://dag.dau.mil/>
 Product Support Manager Guidebook
<https://acc.dau.mil/psm-guidebook>
 Business Case Analysis (BCA) Guidebook
 Reliability, Availability, Maintainability, and Cost Rational Report Manual
<https://acc.dau.mil/CommunityBrowser.aspx?id=298606>
 Integrated Product Support Element Guidebook
 (link to be provided—not published as of 11-15-11)

programs; the chart provides an excellent “snapshot.” Is any of this really new? Generally not; most of the recently issued product support governance policy seeks to reinforce and reemphasize practices and procedures that experience has taught will lead to effective and affordable supportability. The “quad chart” has become a critical component of major program reviews as well as milestone decision reviews; the emphasis on planning for affordable sustainment has migrated from “the last bullet on the last chart in ‘backup’” to the forefront of acquisition decisionmaking.

The governance tactical focus is on “news you can use.” *The PSM Guidebook*, *the BCA Guidebook*, *the Logistics Assessment Guidebook*, and others still in development (all of which can be accessed at <https://acc.dau.mil/productsupport>) each concentrate on the “how to and when” aspects of product support planning and implementation. See sidebar for a list of some of these important tools. Again, most of the content of these documents is not radically new—but for the first time, the life cycle logistician and program leadership have comprehensive, detailed resources that will lead to supportability success.

Three-Legged Stools Are the Most Stable

The renewed—and increased—emphasis on metrics, integrated product support, and product support governance is important to the program logistician, certainly. But this emphasis also benefits the customer, the program manager, the system engineer—basically all stakeholders—because it focuses activities and resources on a common goal and

Figure 2. Sample Quad Chart

SAMPLE PROGRAM: “ABC”

Product Support Strategy

Sustainment Approach

- Current (initial CLS covering total system)
- Future (sub-system based PBL contracts)

Issues

- Shortfall in O&M funding in FYDP
- Reliability and availability estimates are below goals
- LCSP requires update before DAB

Resolution

- POM request for O&M restoration submitted
- Reliability improvement plan with clear RAM goals up for final signature
- LCSP in draft


Date:

Metrics Data

| Metric | Antecedent Actual | Original Goal | Current Goal | Current Estimate/Actual |
|-----------------------|-------------------|---------------|--------------|-------------------------|
| Material Availability | 76% | 80% | 77% | 71% |
| Material Reliability | 37 hrs | 50 hrs | 50.5 hrs | 48 hrs |
| Ownership Cost | 245.6B | 385.5B | 395.1B | 395.1B |
| Mean Down Time | 12 hrs | 20 hrs | 18 hrs | 15 hrs |

* Test or fielding event data derived from _____

Notes:



O&S Data

| Cost Element | Antecedent Cost | ABC Original Baseline | ABC Current Cost |
|------------------------------------|-----------------|-----------------------|------------------|
| 1.0 Unit-Level Manpower | 3.952 | 5.144 | 5.750 |
| 2.0 Unit Operations | 6.052 | 6.851 | 6.852 |
| 3.0 Maintenance | 0.739 | 0.605 | 0.688 |
| 4.0 Sustaining Support | 2.298 | 2.401 | 2.401 |
| 5.0 Continuing System Improvements | 0.129 | 0.025 | 0.035 |
| 6.0 Indirect Support | 1.846 | 1.925 | 1.956 |
| Total | 15.046 | 16.951 | 17.682 |

Cost based on average annual cost per squadron

| Total O&S Costs | Antecedent | ABC |
|-----------------|------------|-----------|
| Base Year \$M | 102,995.2 | 184,011.9 |
| Then Year \$M | 245,665.3 | 395,147.2 |

contributes directly to integrating program efforts toward a common goal.

These three key areas—sustainment metrics, the integrated product support elements, and governance—meld together to provide program managers, product support managers, system engineers, and life cycle logisticians a detailed structure and body of process knowledge leading to our ultimate goal: delivering to the warfighter weapon systems that meet their validated requirements, and which the taxpayers can afford.

The authors can be contacted at terry.johnson@dau.mil and david.floyd@dau.mil.



Leveraging Better Buying Power to Deliver Better Product Support Outcomes

John Medlin ■ Jeff Frankston

How often have you heard the expression that systems are “thrown over the fence” from acquisition to sustainment? Or that systems which transition from acquisition to sustainment often didn’t adequately plan for and fund sustainment? As a result of this real or perceived scenario, the under secretary of Defense for acquisition, technology and logistics (USD(AT&L)) has been elevating the prominence of sustainment planning in requirements and acquisition, and instantiating it in policy documentation.

The import of sustainment planning and implementation is also reflected in the Sept. 14, 2010 USD(AT&L) memorandum, *Better Buying Power: Guidance for Obtaining Greater Efficiency and Productivity in Defense Spending*, which requires programs to establish an affordability target for a system’s life cycle cost at Milestone A. It specifically states that in addition to a program’s acquisition cost, the affordability calculation must include the system’s operations and support (O&S) costs.

Medlin is a materiel readiness policy and space systems portfolio analyst in the Office of the Deputy Assistant Secretary of Defense for Materiel Readiness. He retired from the Air Force and has over 33 years of logistics, acquisition, depot, and staff experience. **Frankston** is a senior analyst in the Office of the Deputy Assistant Secretary of Defense for Materiel Readiness, responsible for product support and sustainment issues in Naval warfare. He is also responsible for developing policy associated with tracking and reporting the life cycle sustainment metrics.

The Nov. 3, 2010, USD(AT&L) memo, *Implementation Directive for Better Buying Power—Obtaining Greater Efficiency and Productivity in Defense Spending*, provides implementation detail that is more tactical and establishes the O&S cost baseline to be the “... average annual operating and support cost per unit.” This requires a disciplined process to assess the new system’s O&S cost for use in the “...quantitative analysis of the program’s portfolio or mission area across the life cycle of all products in the portfolio or mission area.”

The memo goes on to mandate that for new programs, specific adjustments to portfolio or mission areas will be identified to absorb the new program. This requires strong and detailed communication between the three communities of the DoD Decision Support System—the Joint Capabilities Integration and Requirements System (requirements), the Defense Acquisition System, and the Planning, Programming, Budgeting and Execution System.

For Milestone B, the memo changes the affordability target to an affordability requirement and further illuminates the O&S element; it also requires programs to document the affordability requirement in the Acquisition Decision Memorandum (ADM) and ensures linkage to the O&S cost element of the Acquisition Program Baseline (APB). While some may perceive this as a new requirement, it is not; rather, it builds on existing statutory language in Title X, Section 2435, baseline description, which specifically cites supportability as a parameter to be included in the baseline (e.g., acquisition program baseline). This has also long been reflected in the selected acquisition reports (SAR) within the report’s O&S cost section.

Another cited element in the Better Buying Power memos that specifically affects sustainment is open systems architecture and the related acquisition of technical data rights. This is an integral element of the engineering tradeoff analysis that will be completed and presented at a program’s Milestone B. A major purpose for the two elements is to ensure the government has the right information to compete future contracts (i.e., design documentation, interfaces, tools and information that can be shared with others). The data rights included in this element are not new, though arguably they may represent a poorly understood area, especially with respect to the sustainment aspects of technical data. Title X, Section 2320, Rights in Technical Data, has been in force for many years and instantiated in various Defense Federal Acquisition Regulation Supplement sections, and is dependent on multiple factors:

- Rights granted to the government depend on the nature of the data (form, fit, function, operations, maintenance, installation, and training)
- The source of funding for the item, process, or computer software (100 percent government, 100 percent private, mixed)
- Whether the government secured data rights through other agreements (cooperative research and development agreements)

Although planning and implementation of technical data rights is not the primary purpose of this article, data rights decisions made during acquisition do have far-reaching implications over the system’s life cycle including sustainment activities. Specifically, the Better Buying Power memos require a business case analysis (BCA) that includes “...acquiring technical data rights to ensure sustained consideration of competition in the acquisition of weapon systems.” By extension, the information in the initial BCA for technical data rights should inform the sustainment BCA completed to support Milestone B; the sustainment BCA was mandated in the same legislation and subsequent directive type memo that established the product support manager. As programs progress through the acquisition cycle, there exists a deliberate and effective review process that in the year since the BBP memos release, has now grown to include most or all of the major tenets of BBP. This includes the sustainment aspects of BBP which linked directly with ongoing sustainment governance and visibility improvements in the acquisition process.

The integrated process team (IPT) system has been one of the primary beneficiaries of BBP changes. From the lowest-level working IPT (WIPT), through the more senior Integrating IPT (IIPT) and overarching IPT (OIPT), up to the Defense Acquisition Board (DAB), BBP initiatives are now mandatory reporting elements for each program. All programs report on will cost/should cost implementation initiatives. Will cost/should cost is an analytical process that seeks to preclude cost overruns from exceeding the independent cost estimate (will cost) at which the program is funded, by conducting disciplined analysis of all government and contractor cost elements to arrive at a should-cost figure. Portfolio reviews for all systems within a given commodity group are mandatory briefing elements. Presentations on the development and status of affordability targets are now required.

While the primary focus of these particular BBP directives has been in the acquisition realm, there are a number of examples of programs applying them to sustainment, which is becoming the norm for programs coming before IPT or DAB meetings. The OHIO Class ballistic missile submarine replacement program is a prime example. The OHIO Replacement (OR) went through its Milestone A decision in late 2010, following a lengthy analysis of alternatives review. In the procession of meetings leading up to the DAB, it was evident that both the acquisition and sustainment cost projections were becoming unaffordable. The OR program became the first major program to have the BBP initiatives applied to it.

At the OR DAB, the USD(AT&L) cited the Navy’s unit costs and O&S costs as too high and unaffordable. Using the new affordability target mandate for Milestone A, USD(AT&L) and the Navy worked to shed additive capabilities beyond the minimum requirements for national security to lower the unit cost. Additionally, the Navy’s assumptions on their average annual O&S cost per boat were declared unaffordable,

and the Navy committed itself to a target that will match or improve upon current OHIO class O&S costs. Similarly, the littoral combat ship (LCS) program had a hard requirement for annual support costs set at their Milestone B decision in early 2011. These actions were merely the first examples of the enhanced amount of attention that sustainment and sustainment affordability now receive at programmatic reviews.

Another review forum that has seen increased sustainment focus and attention is the Defense Acquisition Executive Summary (DAES) meeting. All major defense acquisition programs (MDAPs) submit quarterly DAES reports, which are also assessed by OSD, and then a review is held monthly on select programs. The DAES process is used by DoD to monitor and assess the health of programs and identify and resolve risks before they become issues. Use of the DAES meeting as a forum for programmatic decision-making has been growing over the last 2 years to the point where DAES meetings have become equal to OIPTs in the amount of detail covered. Sustainment is not lacking for emphasis in this expansion.

Sustainment issues are primarily addressed on the Sustainment Quad Chart (Figure 1). The quad chart, which covers sustainment strategy, schedule, sustainment metrics performance and O&S costs, was mandated for all programmatic reviews in April 2010 by the USD(AT&L). It proved extremely popular in OSD management of sustainment issues, and its use was mandated for all DAES reviews. At the DAES meetings, sustainment performance and overall affordability are considered on par with all other programmatic decision making. Affordability targets/requirements are tracked directly in the O&S cost portion of the quad chart, tying directly into the other mandatory BBP slides in the DAES brief. The product support manager (PSM) needs to be an activist in ensuring the chart reflects the current sustainment picture. It is an opportunity to highlight issues that require resolution or show off where a program has excelled in sustainment.

The acquisition phase has been the primary focus of the other initiatives of BBP. From mandatory reviews of should cost/will cost to portfolio views of similar systems, acquisition costs currently receive most of the attention. This should not be the case. The PSM should be actively seeking to find sustainment savings in a should-cost environment. When the CAPE gives their O&S cost projection in the independent cost estimate (ICE), the PSM should treat this as a challenge to provide the required sustainability at a better cost relative to the ICE. The majority of expenditure for a program


will be O&S dollars, so a true affordability focus cannot overlook sustainment costs.

Similarly, a true portfolio view of costs would look at O&S expenditures, not just the acquisition budget. In a period of flat or declining budgets, fielding a new system that costs more than what it replaces is probably not affordable. An excellent example of this type of concern is the Army's cost control efforts on the Ground Combat Vehicle ahead of the Milestone A decision in mid-2011. Emphasis on affordability across the life cycle led the Army to review and agree to an annual support cost per vehicle in consumables and repairables, compared to both what it was replacing, and the total expenditures in their heavy brigade portfolio.

Understanding the overall affordability now leads to better decision-making and a more supportable and affordable capability for the future warfighter. The Sustainment Quad Chart is the PSM's primary tool for highlighting the sustainment elements of a program, but a PSM's role does not end there. Capitalizing on the initiatives in the BBP memos, the PSM needs to understand how they affect their engagement in the program and its review process. While the largest potential savings are in the sustainment phase, an activist PSM should develop and present their program manager alternatives and analyses on the BBP tenets during the acquisition cycle. The current fiscal and political climate is ripe for aggressive promotion of affordability initiatives, with sustainment having an equal seat at the table for the first time.

The authors can be contacted at john.medlin@osd.mil and jeff.frankston@osd.mil.

Figure 1. Sample Sustainment Quad Chart



Lesson 1-2

Strike Talon CONOPS, Requirements, and Life Cycle Sustainment Strategy




Lesson Objectives:

- Given program documents, identify the Strike Talon Concept of Operations (CONOPS).
- Given the Integrated Product Support (IPS) Elements and a program's Concept of Operations (CONOPS), assess the effect of the CONOPS on the Product Support Strategy.
- Given program, policy, and framework documents, identify the requirements (KPPs, KSAs and Product Support Arrangements (PSAs) for the Strike Talon Program.
- Given program, policy, and framework documents, apply requirements, boundaries, constraints, and opportunities to the program's Product Support Strategy.
- Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy, and framework documents, document the Product Support Strategy.

What's In It for Me?

- You will understand the importance of key program documents and their value to a LCL.
- You will understand how the Concept of Operations (CONOPS) shapes the Product Support Strategy.
- You will identify specific Strike Talon requirements and how they affect the program's Product Support Strategy.
- You will use the IPS Elements to develop the Life Cycle Sustainment Plan.
- You will start documenting the Product Support Strategy in a Life Cycle Sustainment Plan (LCSP).



DAU
Defense Acquisition University

Key Program Documents

- Acquisition Strategy (AS)**
 - Overall strategy
 - Specific targets per phase
- Systems Engineering Plan (SEP)**
- Test and Evaluation Master Plan (TEMP)**
- Life Cycle Sustainment Plan (LCSP)**
 - Outline
 - Phase-specific targets—sections required by phase
 - Focus of this course

LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy | P-6

Life Cycle Sustainment Plan Outline

SECTIONS

- 1 Introduction**
- 2 Product Support Performance**
- 3 Product Support Strategy**
- 4 Product Support Arrangements**
- 5 Product Support Package Status**
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance**
- 7 Integrated Schedule**
- 8 Funding**
- 9 Management**
- 10 Supportability Analysis**
- 11 Additional Sustainment Planning Factors**
- 12 LCSP Annexes**



Here are the sections of the LCSP. We'll briefly cover what is included in each section.

- › Section 1: Introduction
- › Section 2: Product Support Performance
- › Section 3: Product Support Strategy
- › Section 4: Product Support Arrangements
- › Section 5: Product Support Package Status
- › Section 6: Regulatory/Statutory Requirements That Influence Sustainment Performance
- › Section 7: Integrated Schedule
- › Section 8: Funding
- › Section 9: Management
- › Section 10: Supportability Analysis
- › Section 11: Additional Sustainment Planning Factors
- › Section 12: LCSP Annexes



Developing Product Support Strategy

What are we supporting?
*Strike Talon Unmanned Combat
 Aircraft System (UCAS)*



Notes:

Strike Talon CONOPS

Where do we find it?

- What does the warfighter need to do (mission)?
- Where will operations occur (environment)?
- What are the performance requirements (specifications)?

What are the implications of the CONOPS for Product Support Strategy?



Notes:

Student Exercise 1 (See Exercise Section. p. 93, for Exercise 1 instructions.)



System Requirement–Mandatory Sustainment KPP and KSAs

- **Single KPP:**

- Availability =

$$\frac{\text{Number of End Items Operational}}{\text{Total Population of End Items}} \text{ OR } \frac{\text{uptime}}{\text{uptime} + \text{downtime}}$$

$$\text{OR } \frac{\text{MTBM}}{\text{MTBM} + \text{MMT} + \text{MLDT}}$$

- **Mandatory KSAs:**

- Materiel Reliability = MTBF = $\frac{\text{Total Operating Hours}}{\text{Total Number of Failures}}$
- Operating and Support Cost

- **For mission success, Combatant Commander needs:**

- Correct number of operational end items capable of performing the mission when needed
- Confidence that systems will perform the mission and return home safely without failure

MLDT = Mean Logistics Delay Time
 MTBM = Mean Time Between Maintenance
 MMT = Mean Maintenance Time
 MTBF = Mean Time Between Failures

Notes:

We've identified the Strike Talon CONOPS. Now we need to understand the requirements. Requirements are in the form of KPPs and KSAs. There are mandatory sustainment requirements.

The mandatory sustainment KPP is _____.


The mandatory sustainment KSAs are _____ and _____.

A_o versus A_m

- **A_o: operational metric over a mission**
- Largest contributors to A_o are system reliability and spare-part availability


ALDT – Administrative lead time
APS – Afloat Pre-positioned stocks
BAT – Battalion
BDE – Brigade
EFF – Essential Function Failure
MP – Mission Profile
OMS – Operational Mode Summary

- **A_m: fleetwide metric over the life cycle**
- Largest contributors to A_m are reliability and planned reset/tech-insert downtime



Notes:

Here's a way of looking at the two components of Availability—Operational Availability and Materiel Availability. Both must be met for the overall performance requirement of availability.



Product Support Outcome Metrics

- Availability (KPP)**
 - A key data element used in maintenance and logistics planning.
- Materiel Reliability (KSA)**
 - Provides a measure of how often the system fails/requires repair
 - Another key data element in forecasting maintenance/logistics needs
- Operating and Support Cost (KSA)**
 - Focused on the sustainment aspects of the system
 - An essential metric for sustainment planning, execution, and affordability
 - Useful for trend analyses—supports design improvements/modifications
- Mean Downtime**
 - Measures a system's unavailability after a Failure or PM
 - Another key piece used in maintenance/logistics planning process

These 4 Product Support Outcome Metrics Are Universal Across All Programs & Key To Effective Sustainment Planning


Established in
March 10, 2007
DUSD (L&MR)
Policy Memo

LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-13

Notes: In addition to KPP and KSAs, the Assistant Secretary of Defense for Logistics and Materiel Readiness (Under Secretary of Defense for Acquisition, Technology and Logistics [USD(AT&L)]) identified the Product Support Outcome Metrics. These include the mandatory sustainment KPP and KSAs. It also adds a fourth metric, “Mean Downtime.” You’ll see these again when we discuss the “Sustainment Quad Chart” in Lesson 4-1.

Decomposition of Availability Requirement



Notes: There's a lot going on in this chart. The basic idea is to understand how lower-level metrics build to the top-level mandatory sustainment KPP, availability. This connection allows us to develop meaningful product support and helps us communicate to the PM how what we do directly affects performance.

Can you list other measures of reliability?

Maintainability?

What is logistics delay time?

Can you list other measures of logistics delay time?



So What Comes Next?

- **We Know We Have Specific Requirements.**
 - Where are they documented?
 - What do they mean to us in our Product Support Planning?
 - Where do we link to our Product Support Strategy and document these requirements?
- **LCSP.**
- **Let's take a look.**



LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-15



Life Cycle Sustainment Plan Outline


SECTIONS

- 1 Introduction
- 2 Product Support Performance
- 3 Product Support Strategy
- 4 Product Support Arrangements
- 5 Product Support Package Status
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance
- 7 Integrated Schedule
- 8 Funding
- 9 Management
- 10 Supportability Analysis
- 11 Additional Sustainment Planning Factors
- 12 LCSP Annexes

LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-17


Student Exercises 2 (See Exercise 2 section, p. 94, respectively, for instructions and template.)



What Metrics Should We Use to Evaluate Our KPPs?

Focus is on the Sustainment KPP of Availability

- Using the Availability breakdown found in the “Decomposition of Availability Requirements” Slide and Supportability Metrics File (electronic file on shared drive)
 - What lower level metrics for sustainment (derived from Availability KPP) can we/ should we use?
 - Document the units of measurement (hours, cycles, days etc.)
- **We’ll fill in tables 2-2**
 - KPP (Availability Requirement)
 - What Lower Level Metrics support this requirement?
 - What are the Standards or Levels identified in the CDD?
- **We’ll also discuss how we can use these metrics to support Availability KPP**



You have 20 minutes!

LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPs Requirements and Product Support Strategy P-25



Trade Analysis

What is trade analysis?

- Analytical approach to decide among alternatives the best solution/approach
- Documented and repeatable
- Considers performance, cost, supportability, schedule, and risk

Why is it required?

- Limited resources (time and money)
- Must have an objective procedure to determine where the limited resources are used



Notes:


How do we use trade analysis?

How do we communicate to the PM the effect of trading one approach/solution for another?

- Cost
- Schedule
- Performance

And never forget risk. We'll discuss risk in more detail in Lesson 2-1: Technology Development and Logistics Risk.

You Are Here ...




LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-5

Summary

- You now understand the importance of key program documents and their value to a LCL.
- You now understand how CONOPS shapes the Product Support Strategy.
- You can identify specific warfighter requirements and how they affect a Product Support Strategy.
- You have started documenting the Product Support Strategy in a LCSP.
- You used the IPS Elements to develop the LCSP.



LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-30

Lesson 1-2

Exercises

These exercises focus on:


Identifying and understanding how the CONOPS and requirements affect our Product Support Strategy and planning. This also is our first opportunity to take requirements information and start building our LCSP. In Exercise 1, you review the CONOPS for Strike Talon and answer questions about the system. Exercises 2 and 3 focus on the requirements (i.e., KPPs and KSAs) and metrics for Strike Talon.

Exercise 1:




Exercise 1: Strike Talon CONOPs

- **Review draft CDD**
 - **Answer the following questions**
 - What is the Strike Talon CONOPs?
- Team 1 → • What is system expected to do (e.g. how many orbits per squadron)?
- Team 2 → • Where will it operate?
- Team 3 → • Who will operate (service, personnel)?
- Team 4 → • What missions will it perform?
- Team 5 → • And most importantly, why do we care?
- List the questions you have regarding impact to product support strategy
 - Class presentation and discussion



You have 20 minutes!


Exercise 2:



Exercise 2: Identifying the KPPs, KSAs, and Derived Requirements

Review draft CDD

- **Using LCSP Table templates provided in your Student Guide**
 - Identify and document Strike Talon KPPs, KSAs and Derived Requirements.
 - Identify and document the Thresholds and Objectives.
- **Fill in tables 2-1**
 - KPPs
 - KSAs
 - Derived Requirements
- **Discuss the effects on our Product Support Strategy for the KPPs**
- **Class presentation and discussion**



You have 30 minutes!

LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPs Requirements and Product Support Strategy

P-18

| Requirement (KPP, KSA, Derived Requirement) | Documentation | Threshold/ Objective |
|--|---|-------------------------|
| | Draft CDD, Paragraph 6.1.2, Table B | |
| | Draft CDD, Paragraph 6.1.2, Table B and Paragraph 6.2.2 | |
| | Draft CDD, Paragraph 6.1.2, Table B and Paragraph 6.2.3 | |
| | Draft CDD, Paragraph 6.1.2, Table B (Removed) | |
| | Draft CDD, Paragraph 6.1.2, Table B | |
| | Draft CDD, Paragraph 6.1.2, Table B and Paragraph 6.2.6 | |
| | Draft CDD, Paragraph Table C | |

| Requirement (KPP, KSA, Derived Requirement) | Documentation | Threshold/ Objective |
|--|---------------------------------|-------------------------|
| | Draft CDD, Paragraph 15.2.3 | |
| | Draft CDD, Paragraph 6.3.1.2.2 | |
| | Draft CDD, Paragraph 6.3.1.2.3 | |
| | Draft CDD, Paragraph 6.3.1.10.1 | |
| | Draft CDD, Paragraph 6.2.6.1.1 | |
| | Draft CDD, Paragraph 13.5.2 | |
| | Draft CDD, Paragraph 13.6.1 | |

Reading

“The Life Cycle Sustainment Plan: A Review of the Annotated Outline” by Terry Emmert, *Defense AT&L* magazine, March–April 2012.

The Life Cycle Sustainment Plan

A Review of the Annotated Outline


Terry Emmert

In late 2011, the principal deputy under secretary of Defense for acquisition technology and logistics furnished direction on the information content and format for the life cycle sustainment plan (LCSP). Although LCSPs have been in use for some time under a variety of names, this direction was intended to improve the document's utility for all stakeholders in life cycle product support. Several major defense acquisition programs have now been through a variety of milestone decisions using the new LCSP outline. So this is a good time to take stock of where we've been and where we're going with the refinement of the LCSP as a stand-alone decision support document and useful tool for programs in product support planning.

Emmert, branch chief for policy at the Office of the Deputy Assistant Secretary of Defense for Materiel Readiness, has 23 years of experience in logistics and product support in commercial and DoD organizations.

A high-speed train, likely a Shinkansen, is shown in motion, traveling from left to right. The train is white with a sleek, aerodynamic nose. The background is a dramatic sky with dark clouds and a vibrant blue and purple hue. Numerous bright, white, diagonal lines streak across the sky, suggesting speed and aerodynamic flow. The train is on a track, and the foreground shows the side of the train and the tracks. The overall composition emphasizes the train's speed and aerodynamic design.

STREAMLINING



The word 'streamlining' may connote shorter or easier, but in the context of the Task Force's goal it has more to do with improving the relevance of acquisition documents.

The PDUSD(AT&L) chartered an Acquisition Document Streamlining Task Force in 2010, with the following goal:

"Eliminating non-value added content [from acquisition documents] while simultaneously increasing their value to the preparing organizations and senior decision makers...all of our required documents should be of utility to those directly responsible for planning, managing, and conducting our programs...If the various plans and reports we require adequately serve this purpose, then they should be sufficient for [milestone] reviews."

It is worth clearing up any misconceptions about the term "streamlining." The word may connote shorter or easier, but in the context of the task force's goal, it has more to do with improving the relevance of documentary information. For acquisition documents, information must be relevant in servicing at least two critical needs: those of program manager and those of the milestone decision authority in making the right business decision. Although these needs evolve throughout the acquisition process, they must complement one another for the acquisition process to work. The impetus behind the Streamlining Task Force was to reverse a trend in which programs expended significant effort preparing acquisition documents solely for the purpose of a milestone decision review, only to have those documents fail to support the information needs of the decision maker. So if there are instances in which neither the program nor the decision maker derives value from the production of acquisition documents, that would seem to be an opportunity for improvement.

The task force's approach was to build an initial set of outlines for four critical acquisition documents (the technology development strategy/acquisition strategy, the systems engineering plan, the program protection plan, and the life cycle sustainment plan), that provide specificity in the minimum information required to serve both the needs of program and the decision maker. Additionally, the outlines provide guid-

ance on a format for presenting the information so that it is easily captured and easily consumed. Format is important, because one of the key dynamics with the non-value-added documents was the extensive use of narrative and descriptions, which increased page counts but not necessarily clarity. This is why you'll see in the outlines extensive use of tables, graphs, and lists, with the intent of making the information more easily produced, maintained, and consumed, at the program and decision-maker levels.

The LCSP was among this first group of outlines the Streamlining Task Force produced. While the streamlining effort was focused on efficiency in the acquisition process, a theme emphasized in the USD(AT&L) Better Buying Power initiatives, the LCSP has assumed a much larger purpose in the past 2 years, as the emphasis on affordability has grown. In the current and projected budget environment, an acquisition program's survival depends on its demonstrating, unambiguously, that its plan for sustainment satisfies the warfighter requirements and is affordable for the taxpayer. The LCSP therefore focuses on aligning three dynamics: 1) the needs of the warfighter, 2) what the Service(s) can afford in the context of the portfolio of capability, and 3) the program's strategy and plan for satisfying (1) and (2).

The first area addressed in the outline is the warfighter's requirements, with specific emphasis on sustainment metrics and elaboration on these metrics. This helps the program factor supportability into the system design and the design of the product support package. Product support strategy comes next. This is where the program delineates, at a high level, how it will allocate sustainment functions among organic and commercial providers. Strategy is then refined into plans through the definition of product support arrangements among commercial contracts.

The LCSP outline then addresses the individual product support elements, but only at a review and assessment summary level. What about the detailed implementation plans, you

might ask? The task force deliberately constrained this section for a couple of reasons. First, implementation plans could be voluminous, introducing a level of detail that at this point in the document would detract from the goal of the aligning the three dynamics discussed above. Second, detailed implementation plans entail a degree of Service specificity, and the task force did not believe that driving a standardized approach supported the two main objectives: providing a program tool first and milestone decision support second. This is not to say that implementation plans don't have a place in the LCSP. The annex section at the end of the outline was included to provide a place for greater detail needed by the specific program or Service.

The outline provides a place to document the statutory and regulatory requirements that impact sustainment planning, but the key here is the alignment among these requirements and the performance requirements of the program. Next in the LCSP is the integrated schedule, which is specifically focused on product support activities and deliverables, and must align with the program's integrated master schedule.

Funding is covered next in the outline. This section is critical in addressing the affordability dimension of the three dynamics. Here is where the program details its sustainment specific funding requirements and assesses any gaps. It goes without saying that the current economic situation will likely turn any discussions of closing gaps with *more* funding into spirited dialogs, to say the least.

The LCSP outline then shifts to the program's management approach, drilling down to the structure, roles and responsibilities of the program's product support organization. This section describes the membership and objectives of the Sustainment IPT. Ideally, the LCSP is not just a product of the Sustainment IPT, but the central management tool used by this team and its leader, the product support manager. Key to the management approach is the program's method for managing sustainment risks, in the context of the overall program risk management process. The final section of the outline addresses supportability analysis from three aspects: design interface, product support package determination, and sustaining engineering.

As mentioned earlier, the content of the LCSP outline was intended to furnish the minimum essential information. Accordingly, the outline provides a section at the end for planning factors and annexes which the PM may need to ensure the tactical utility of the document.

In many cases the task force provided notional information to stimulate the writer's thinking as pen meets paper on a program's initial LCSP. More to the point, the actual data in the document must be relevant and specific to the unique program, if it is to be useful to the program; the notional charts and data in the outline are thus representational, illustrative only.

The LCSP is intended to serve as the nexus of critical thinking among stakeholders, united in the goal of delivering affordable product support. Those stakeholders exist within the program: think in terms of systems engineering, contracting, and financial management. External stakeholders might include such product support providers as depots, DLA, the Service's retail supply system, or industry partners.

Commercial providers may be internal or external depending on where the program is in the contracting process. When a program begins to formulate the RFP for commercial product support services, the LCSP becomes an even more critical tool. The type of contract is guided by the stability of the product design and the maturity of the product support package, which is documented in the LCSP. The performance work statement is guided by the product support strategy, and incentives must support the performance metrics. Again, all captured in the LCSP. A robust LCSP is, in other words, the key tool in documenting and translating product support and sustainment requirements into effective contracts.

**The LCSP Outline can be found at
<https://acc.dau.mil/lcsp-outline>.
The Acquisition Community Connection
product support website is
<https://acc.dau.mil/productsupport>.**

Beyond being a good reference that informs RFP development, there are sections from the LCSP that might be good background to include directly in the solicitation, such as the sustainment requirements, the product support strategy or portions of the schedule, although other sections, such as funding data, might not be appropriate. Some portions of the LCSP might be developed by the prime, such as the detailed plan for supportability analysis, or specific product support implementation plans, but always in the context of the overall Life Cycle Sustainment Plan, the development of which is unequivocally a governmental function.

The real measure of success for the deployment of the LCSP is its comprehensive use as a management tool within the program and among the program and its key stakeholders. To be useful in this context, the plan must align requirements, strategy, costs, and affordability. The "win-win" is that this same information is needed for sound acquisition decisions and ultimately the delivery of optimized sustainment outcomes.

The author can be reached at terry.emmert@osd.mil.

Homework


Read:

Lesson 2-1 Reading Section:

Excerpt from *Risk Management Guide for DoD Acquisition*, Sixth Edition, August 2006


Lesson 2-2 Reading Section:

Supportability Analysis Student Reading



Questions to Ponder (and Answer for Homework)

- What program document sets the overall strategy for the Strike Talon program?
- Where will the Strike Talon operate (Hint: where on the globe—Capability Development Document [CDD])?
- What document contains the Key Performance Parameters (KPPs), Key Systems Attributes (KSAs), and other requirements information?
- Who develops the KPPs and KSAs?
- What is the lead Service in the Strike Talon program?
- What influence does “Effective Time on Station” requirement have on the life cycle logistician?



LOG 201: Intermediate Acquisition Product Support | Lesson M1-2: Strike Talon CONOPS Requirements and Product Support Strategy

P-31

Questions to Ponder (and Answer for Homework)

- What are the 4 major systems of the Strike Talon?
- How many UCAS squadrons will be fielded for the Navy? For the Air Force (Hint: CDD)?
- What is the expected system life (Hint: CDD)?

Also complete reading (in your Student Guide) for Lessons 2-1 and 2-2:

- Excerpt from *Risk Management Guide for DoD Acquisition*, Sixth Edition, August 2006 (M 2-1)
- Supportability Analysis Student Reading (M 2-2)



Lesson 2-1

Technology Development and Logistics Risk




Lesson Objectives:

- Given technology readiness level definitions, Strike Talon Prognostics Health Management (PHM) subsystem commercial off-the-shelf (COTS) component data and the Integrated Product Support Elements, determine the logistics risk for selected components.
- Given information on COTS components, market research, the Integrated Product Support Elements, and logistics risk, determine an effective risk management approach.
- Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy, and framework documents, describe the process of using test data to reduce logistics risk.
- Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy, and framework documents and risk evaluation, update the LCSP.

What's In It for Me?

- You will understand the need for a strategy to mature technology.
- You will be able to identify data needed to assess technological maturity.
- You will evaluate the logistics risk presented by immature technology and develop approaches to manage the logistics risk.
- You will update the LCSP for the beginning of the Technology Development Phase to include Integrated Product Support Elements and risk assessments.
- You will understand what drives the initial formulation of your Product Support Strategy.



Notes:



We are now in the Technology Development Phase. The Integrated Product (Process) Team is building the Technology Development Strategy.

What does Strike Talon look like at this point?

Developing Product Support Strategy

What are we supporting?

Strike Talon UCAS



This lesson will evaluate risk with regard to technological maturity (and what we should do about it). We will get specific with a maintenance concept in Lesson 2-2.

DAU
Defense Acquisition University

Technological Maturity

- **"Technology maturity is an important indicator of whether sufficient early acquisition planning and analysis has been conducted."**
- **"In our 2009 assessment, on average, programs that reported fully mature technologies by development start have experienced 30 percent less growth in research and development costs over their first estimates than programs starting development with immature technologies."**

Quotes from GAO Report 10-374T DEFENSE ACQUISITIONS—Managing Risk to Achieve Better Outcomes, Jan. 20, 2010

How do you think this affects the Product Support Strategy development?

TECHNOLOGY READINESS ASSESSMENT GUIDE—
<https://acc.dau.mil/adl/en-US/154268/file/59527/TRA%20Guide%20OSD%20May%202011.pdf>

LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk **P-7**

Notes:

Note the emphasis on mature technology and its effect on programs. What does this mean to us if technology is not sufficiently mature?

How does this affect our Product Support Strategy and Life Cycle Sustainment Planning?

Technology Readiness Level (TRL)

- **A measure used to assess the maturity of evolving technologies (materials, components, devices, etc.) prior to incorporating that technology into a system or subsystem.**
- **Generally speaking, when a new technology is first invented or conceptualized, it is not suitable for immediate application.**
- **Instead, new technologies are usually subjected to experimentation, refinement, and increasingly realistic testing.**
- **Once the technology is proven sufficiently, it can be incorporated into a system/subsystem.**



**Minimize
RISK**

Notes:

How do we determine the maturity of technology? Programs use the Technology Readiness Level.

Who determines the TRL of a system, subsystem, or component?

Who verifies the TRL is as stated?

Why do we want mature technologies?

| TRL Level | Definition |
|---|---|
| 1. Basic Principles Observed and Reported | Lowest level of technology readiness. Scientific research begins to be translated into applied research and development. Examples include paper studies of a technology's basic properties. |
| 2. Technology Concept and/or Application Formulated | Invention begins. Once basic principles are observed, practical applications can be invented. The application is speculative, and there is no proof of detailed analysis to support the assumption. Examples are still limited to paper studies. |
| 3. Analytical and Experimental Critical Function and/or Characteristic Proof of Concept | Active research and development is initiated. This includes analytical studies and laboratory studies to physically validate analytical predictions of separate elements of the technology. |
| 4. Component and/or Breadboard Validation in Laboratory Environment | Basic technological components are integrated to establish that the pieces will work together. This is relatively "low-fidelity" compared to the eventual system. Examples include integration of "ad hoc" hardware in a laboratory. |
| 5. Component and/or Breadboard Validation in Laboratory Environment | Fidelity of breadboard technology increases significantly. The basic technological components are integrated with reasonably realistic supporting elements so that the technology can be tested in a simulated environment. Examples include "high-fidelity" laboratory integration of components. |
| 6. System/Subsystem Model or Prototype Demonstration in a Relevant Environment | Representative model or prototype system, which is well beyond the breadboard tested for TRL 5, is tested in a relevant environment. Represents a major step up in a technology's demonstrated readiness. Examples include testing a prototype in a high-fidelity laboratory environment or in simulated operational environment. |
| 7. System Prototype Demonstration in an Operational Environment | Prototype near or at planned operational system. Represents a major step up from TRL 6, requiring the demonstration of an actual system prototype in an operational environment, such as in an aircraft, vehicle, or space. Examples include testing the prototype in a test bed aircraft. |
| 8. Actual System Completed and "Flight Qualified" Through Test and Demonstration | Technology has been proven to work in its final form and under expected conditions. In almost all cases, this is the end of true system development. Examples include developmental test and evaluation of the system in its intended weapon system to determine if it meets design specifications. |
| 9. Actual System "Flight Proven" through Successful Mission Operations | Actual application of the technology in its final form and under mission conditions such as those encountered in operational test and evaluation. In almost all cases, this is the end of the last "bug fixing" aspects of true system development. Examples include using the system under operational mission conditions. |

What Is Risk and How Do We Deal With It?

- **Risk is a measure of future uncertainties in achieving program performance goals and objectives within defined cost, schedule, and performance constraints.**
- **Risk addresses the potential variation in the planned approach and its expected outcome.**
- **Perform an analysis—identify risk and root cause.**
- **Develop a plan—possible approaches.**
 - *Avoiding risk by eliminating the root cause and/or the consequence.*
 - *Controlling the cause or consequence.*
 - *Transferring the risk.*
 - *And/or assuming the level of risk and continuing on the current program plan.*

What is risk?

How do we deal with it?



Notes:

Two key aspects of risk

- Future Uncertainties
- How far from the plan will this take us?

How do we deal with risk?



Is Market Research the Answer?

- **What is Market Research?**
- **How could this help with risk?**
- **The Federal Acquisition Streamlining Act of 1994 (FASA) requires that federal agencies to the extent possible:**
 - Buy commercial items, services, and nondevelopmental items.
 - At all levels to incorporate commercial and nondevelopmental items as components of systems they develop.
 - State specifications in terms that enable and encourage companies to supply commercial and nondevelopmental items.
- **What do we mean by commercial and nondevelopmental items?**



LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-11

Notes:

There are two components of Market Research:

- | | |
|---|---|
| <ul style="list-style-type: none">• Market Surveillance<ul style="list-style-type: none">› What is this?› Have you ever done Market Surveillance? Example? | <ul style="list-style-type: none">• Market Investigation<ul style="list-style-type: none">› What is this?› Have you ever done Market Investigation? Example? |
|---|---|

How does this help with risk?

How About Commercial-Off-The-Shelf (COTS)?

- **Is COTS the same as a commercial item?**
- **Do COTS items increase or decrease logistics risk?**
- **Let's look at a specific Strike Talon example.**
 - One of the derived requirements was that Strike Talon would have a Prognostics and Health Management System (PHMS).
 - What is a PHMS?
 - We've been given a list of COTS components with some data.
 - How do we evaluate?




Notes:

What are the advantages of using a COTS product?

What are some of the disadvantages?


Does this introduce or reduce risk? How?

(Student Exercise [See Exercise Section for instructions.]



Adding to the LCSP

- We must capture risk in Section 9 of the LCSP.
- We must also assess the IPS Elements and capture in Section 5.
- Let's discuss what we need to add to our LCSP.



LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-17




Table 9-2 Risk Summary

| Risk | Rating | Driver | Mitigation Plan | Status |
|------|--------|--------|-----------------|--------|
| | | | | |
| | | | | |
| | | | | |
| | | | | |

LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-18

Table 5-2 Product Support Package Assessment

| Product Support Element | Assessment | Discussion/Issues | Corrective Action/ECD |
|-------------------------------------|------------|-------------------|-----------------------|
| Product Support Management | | | OPR: (name) |
| Design Interface | | | OPR: (name) |
| Supply Support | | | OPR: (name) |
| Maintenance Planning and Management | | | OPR: (name) |
| PHS&T | | | OPR: (name) |
| Technical Data | | | OPR: (name) |
| Support Equipment | | | OPR: (name) |
| Training and Training Support | | | OPR: (name) |
| Manpower and Personnel | | | OPR: (name) |
| Facilities and Infrastructure | | | OPR: (name) |
| Computer Resources | | | OPR: (name) |
| Sustaining Engineering | | | OPR: (name) |


Technology Development Strategy: What's Next?

- **To minimize our logistics risk some of the technology needs maturing.**
- **Need to track progress during Tech Development.**
- **Need to answer some basic questions:**
 - What do you want to achieve?
 - How will you know when you get there?
 - How will you pay for it?
 - Who will execute it, and how?





Description of PHMS Logic



Notes:

Developmental Test and Evaluation (DT&E)

Some basic definitions:

TEST

- A program, procedure, or process to obtain, verify, or provide data for determining the degree to which a system (component) meets, exceeds, or fails to meet its stated objectives.

EVALUATION

- The review, analysis, and assessment of data obtained from testing or other sources (to determine the degree).

TEST AND EVALUATION

- Process by which a system or components are compared against requirements and specifications through testing. The results are evaluated to assess progress of design, performance, supportability, etc.




Notes:

During the Technology Development Phase, in order for the maturing technology to be evaluated, testing must occur.



Testing—Why Do I Care?

- **Data, Data, Data**
- **Results from testing can have profound impacts on life-cycle cost estimates—particularly O&S cost estimates.**
- **You will probably be asked to make inputs to the TEMP for product support-related testing.**
- **Significant sustainment problems have resulted from incorporation of immature technology into weapon systems.**
 - Need to verify that technology (i.e., TRLs) is maturing IAW with your Technology Development Strategy.



LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-25

Notes:

In developing our Product Support Strategy we always want data. This helps us evaluate our choices and helps us to do the trade studies mentioned yesterday.

Now for Strike Talon ...

- **Do I have “real” assets to test?**
 - “Shake and Bake?”
 - Environmental?
 - Prototyping?
 - Modeling and Simulation?
 - It’s COTS ... do I need to test at all?
- **Are the assets integrated into a prototype system?**
- **How do I know if the data from testing is “good” or “bad?”**



Notes:

Looking at the requirements for the different Technology Readiness Levels, what types of testing may be done the PHM components we’ve evaluated?



LCSP Table Updates

What else do we need to update in our LCSP?

- Let's review our previous input.
- What more do we now know?



LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-27



Life Cycle Sustainment Plan Outline


SECTIONS

- 1 Introduction**
- 2 Product Support Performance**
- 3 Product Support Strategy**
- 4 Product Support Arrangements**
- 5 Product Support Package Status**
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance**
- 7 Integrated Schedule**
- 8 Funding**
- 9 Management**
- 10 Supportability Analysis**
- 11 Additional Sustainment Planning Factors**
- 12 LCSP Annexes**

LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-28

You Are Here ...




Summary

- You now understand there needs to be a strategy to mature technology
- You identified data needed to assess technological maturity
- You evaluated the logistics risk presented by immature technology and developed approaches to manage the logistics risk
- You updated the LCSP for the beginning of the Technology Development Phase to include Integrated Product Support elements and risk assessments



Lesson 2-1


Exercises



Exercise: Assessing Logistics Risk

Review Prognostics Health Management System component data

- Using assigned component and information on technology readiness levels:
 - Determine what IPS element (or elements) could have the greatest logistics risk.
 - Assess the level of logistics risk of the component (likelihood and consequence).
 - How would you manage risk?
- Class presentation, discussion, and fill in LCSP Table 9-2.



You have 30 minutes!

LOG 201: Intermediate Acquisition Product Support | Lesson M2-1: Technology Development and Logistics Risk

P-13

Exercise Assignments

| Teams | PHM Component |
|-------|-----------------------------|
| 1 | Engine Life Usage Processor |
| 2 | Corrosion |
| 3 | Flight Load |
| 4 | Radar Integrity |
| 5 | Carbon Stress |

You are assigned a specific component of the Strike Talon Prognostics Health Management System. For your assigned component, please refer to the additional information listed below. You also are provided a risk template to help you in this exercise. An electronic copy, like the one displayed in the slide deck, is available on your shared drive (see following pages).

Market Research and Component Data

As the lead life cycle logistician, you’ve done market research on the vendors and components for the Prognostics Health Management (PHM) System. In addition to the contractor data in the table below, you’ve found the following information regarding proposed components of the PHM System for the Strike Talon:

Table 1: Market Research Component Information

| Component | Market Research and Contractor Data Findings |
|--------------------------------|---|
| 1. Engine Life Usage Processor | Many of the part numbers cross over to DoD cataloged materials. Of the recommended spares, 10 percent are coded as being retired/ obsolete. As of the cataloguing date, no replacement part numbers/stock numbers are listed. |
| 2. Corrosion | Well-documented testing and support requirements. However, companies are very protective of proprietary information regarding this use and data collection processes for corrosion sensors |
| 3. Flight Load | Initial data indicate the need for 40 percent of support equipment needed for evaluating sensors and components of the Flight Load component is peculiar to this system. No existing DoD assets are currently catalogued. |
| 4. Radar Integrity | Software required to interpret data from the Radar Integrity component are proprietary and have not been tested/evaluated with existing DoD software. |
| 5. Carbon Stress | Early development for sensors for this capability show promise in simulations. However, physical design is still being determined and sensor technology approach is being evaluated. |

Component data for this exercise is in the table below.

Table 2: Contractor Component Data

| Vendor → Monitoring Products | Kildare | | | Slate | | | Spacely | | |
|---|---------|-------|------------|-------|-------|------------|---------|-------|------------|
| | TRL | Perf. | Cost (\$K) | TRL | Perf. | Cost (\$K) | TRL | Perf. | Cost (\$K) |
| Engine Life Usage | 9 | .85 | \$27 | 8 | .73 | \$36 | 9 | .91 | \$24 |
| Oil Monitoring | 7 | .6 | \$16 | 8 | .7 | \$21 | 8 | .73 | \$36 |
| Hydraulic Contamination | 5 | .53 | \$35 | 5 | .64 | \$37 | 5 | .72 | \$42 |
| Corrosion | 5 | .33 | \$57 | 6 | .46 | \$79 | 5 | .45 | \$63 |
| Flight Load | 3 | N/A | N/A | 5 | .67 | \$87 | 5 | .71 | \$81 |
| Radar Integrity | 4 | .37 | \$58 | 4 | .5 | \$47 | 5 | .61 | \$63 |
| Flight Control | 6 | .65 | \$74 | 6 | .62 | \$54 | 7 | .77 | \$85 |
| Carbon Stress | 2 | N/A | \$5,000 | 1 | N/A | N/A | 2 | .91 | \$3,500 |
| Tire Condition | 9 | .95 | \$23 | 9 | .94 | \$31 | 9 | .90 | \$37 |
| Flight Control Computer Integrity | 5 | .55 | \$76 | 4 | .84 | \$49 | 3 | N/A | N/A |
| TRL: Technology Readiness Level Perf.: Performance. The ratio of detectable faults to observable faults the technology can detect with a high confidence level. Cost (\$K): The cost in \$1,000's to add to each system. | | | | | | | | | |

Reading

Excerpt from *Risk Management Guide for DoD Acquisition*, Sixth Edition, August 2006.

1. Risk

Risk is a measure of future uncertainties in achieving program performance goals and objectives within defined cost, schedule, and performance constraints. Risk can be associated with all aspects of a program (e.g., threat, technology maturity, supplier capability, design maturation, performance against plan) as these aspects relate across the Work Breakdown Structure (WBS) and Integrated Master Schedule (IMS). Risk addresses the potential variation in the planned approach and its expected outcome. While such variation could include positive as well as negative effects, this guide will only address negative future effects since programs typically have experienced difficulty in this area during the acquisition process.

1.1. Components of Risk

Risks have three components:

- A future root cause (yet to happen), which, if eliminated or corrected, would prevent a potential consequence
- A probability (or likelihood) assessed at the present time of that future root cause occurring
- And the consequence (or effect) of that future occurrence

A future root cause is the most basic reason for the presence of a risk. Accordingly, risks should be tied to future root causes and their effects.

1.2. Risk vs. Issue Management

Risk management is the overarching process that encompasses identification, analysis, mitigation planning, mitigation plan implementation, and tracking. Risk management should begin at the earliest stages of program planning and continue throughout the program's total life cycle. Additionally, risk management is most effective if fully integrated with the program's systems engineering and program management processes—as a driver and a dependency on those processes for root cause and consequence management. A common misconception, and program office practice, concerning risk management is to identify and track issues (as opposed to risks), and then manage the consequences (rather than root causes). This practice tends to mask true risks, and it serves to track rather than resolve or mitigate risks. This guide focuses on risk mitigation planning and implementation rather than on risk avoidance, transfer, or assumption.

Note: Risks should not be confused with issues. If a root cause is described in the past tense, the root cause has already occurred, and, hence, is an issue that needs to be resolved, but not a risk. While issue management is one of the main functions of PMs, an important difference between issue management and risk management is that issue management applies resources to address and resolve current issues or problems while risk management applies resources to mitigate future potential root causes and their consequences.

To illustrate the difference between a risk and an issue, consider, for example, a commercial-off-the-shelf (COTS) sourcing decision process. Questions such as the following should be asked and answered prior to the COTS decision:

- “Is there any assurance the sole source provider of critical COTS components will not discontinue the product during government acquisition and usage?”
- “Does the government have a back-up source?”
- “Can the government acquire data to facilitate production of the critical components?”

These statements lead to the identification of root causes and possible mitigation plans. If a COTS acquisition is decided, and sometime later the manufacturer of a COTS circuit card has informed the XYZ radar builder that the circuit card will be discontinued and no longer available within 10 months, an issue has emerged that with upfront planning might have been prevented. A risk is the likelihood and consequence of future production schedule delays in radar deliveries if a replacement card cannot be found or developed and made available within 10 months.

If a program is behind schedule on release of engineering drawings to the fabricator, this is not a risk; it is an issue that already has emerged and needs to be resolved. Other examples of issues include failure of components under test or analyses that show a design shortfall. These are program problems that should be handled as issues instead of risks, since their probability is 1.0 (certain to occur or has occurred). It also should be noted that issues may have adverse future consequences to the program (as a risk would have).

1.3. Risk Management Objective

PMs have a wide range of supporting data and processes to help them integrate and balance programmatic constraints against risk. The Acquisition Program Baseline (APB) for each program defines the top-level cost, schedule, and technical performance parameters for that program. Additionally, acquisition planning documents such as Life-Cycle Cost Estimates (LCCE), Systems Engineering Plans (SEP), IMS, Integrated Master Plans (IMP), Test and Evaluation Master Plans (TEMP), and Technology Readiness Assessment (TRA) provide detailed cost, schedule, and technical performance measures for program management efforts. Since effective risk management requires a stable and recognized baseline from which to access, mitigate, and manage program risk, it is critical that the program use an IMP/IMS. Processes managed by the contractor, such as the IMP, contractor IMS, and Earned Value Management (EVM), provide the PM with additional insight into balancing program requirements and constraints

against cost, schedule, or technical risk. The objective of a well-managed risk management program is to provide a repeatable process for balancing cost, schedule, and performance goals within program funding, especially on programs with designs that approach or exceed the state of the art or have tightly constrained or optimistic cost, schedule, and performance goals. Without effective risk management, the program office may find itself doing crisis management, a resource-intensive process typically constrained by a restricted set of available options. Successful risk management depends on the knowledge gleaned from assessments of all aspects of the program coupled with appropriate mitigations applied to the specific root causes and consequences.

A key concept here is that the government shares the risk with the development, production, or support contractor (if commercial support is chosen), and does not transfer all risks to the contractor. The program office always has a responsibility to the system user to develop a capable and supportable system and cannot absolve itself of that responsibility. Therefore, all program risks, whether primarily managed by the program office or by the development/support contractor, are of concern and must be assessed and managed by the program office. Once the program office has determined which risks and how much of each risk to share with the contractor, it must then assess the total risk assumed by the developing contractor (including subcontractors). The program office and the developer must work from a common risk management process and database. Successful mitigation requires that government and the contractor communicate all program risks for mutual adjudication. Both parties may not always agree on risk likelihoods, and the government PM maintains ultimate approval authority for risk definition and assignment. A common risk database available and open to the government and the contractor is an extremely valuable tool. Risk mitigation involves selection of the option that best provides the balance between performance and cost. Remember that schedule slips generally and directly impact cost. It also is possible that throughout the system life cycle there may be a need for different near-term and long-term mitigation approaches.

To succeed, an effective risk management process requires a commitment on the part of the PM, the program office, and the contractor. There are many impediments to risk management implementation. However, the program team must work together to overcome these obstacles. One good example is the natural reluctance to identify real program risks early for fear of jeopardizing support of the program by decision makers. Another example is the lack of sufficient funds to properly implement the risk mitigation process. However, when properly resourced and implemented, the risk management process supports setting and achieving realistic cost, schedule, and performance objectives and provides early identification of risks for special attention and mitigation.

2. Risk Management

2.1 The Risk Management Process

Risk management is a continuous process that is accomplished throughout the life cycle of a system. It is an organized methodology for continuously identifying and measuring the unknowns; developing mitigation options; selecting, planning, and implementing appropriate risk mitigations; and tracking the implementation to ensure successful risk reduction. Effective risk management depends on risk management planning; early identification and analyses of risks; early implementation of corrective actions; continuous monitoring and reassessment; and communication, documentation, and coordination.

Acquisition program risk management is not a stand-alone program office task. It is supported by a number of other program office tasks. In turn, the results of risk management are used to finalize those tasks. Important tasks, which must be integrated as part of the risk management process, include requirements development, logical solution, and design solution (systems engineering), schedule development, performance measure-

ment, EVM (when implemented), and cost estimating. Planning a good risk management program integral to the overall program management process ensures risks are handled at the appropriate management level.


Emphasis on risk management coincides with overall DoD efforts to reduce life-cycle costs (LCCs) of system acquisitions. New processes, reforms, and initiatives are implemented with risk management as a key component. It is essential that programs define, implement, and document an appropriate risk management and mitigation approach. Risk management should be designed to enhance program management effectiveness and provide PMs with a key tool to reduce LCCs, increase program likelihood of success, and assess areas of cost uncertainty.

2.2 The Risk Management Process Model

The risk management process model (see Figure 1) includes the following key activities, performed on a continuous basis:

- Risk Identification
- Risk Analysis
- Risk Mitigation Planning
- Risk Mitigation Plan Implementation
- Risk Tracking

Figure 1. DoD Risk Management Process



Acquisition programs run the gamut from simple to complex procurements and support of mature technologies that are relatively inexpensive to state-of-the-art-and-beyond programs valued in the many billions of dollars. Effective risk management approaches generally have consistent characteristics and follow common guidelines regardless of program size. Some characteristics of effective risk management approach are discussed below.

2.3 Characteristics of Successful Risk Management Approaches

Successful acquisition programs likely will have the following risk management characteristics:

- Feasible, stable, and well-understood user requirements, supported by leadership/stakeholders, and integrated with program decisions
- A close partnership with users, industry, and other stakeholders
- A planned risk management process integral to the acquisition process, especially to the technical planning (SEP and TEMP) processes, and other program-related partnerships
- Continuous, event-driven technical reviews to help define a program that satisfies the user's needs within acceptable risk
- Identified risks and completed risk analyses
- Developed, resourced, and implemented risk mitigation plans
- Acquisition and support strategies consistent with risk level and risk mitigation plans
- Established thresholds and criteria for proactively implementing defined risk mitigation plans
- Continuous and iterative assessment of risks
- The risk analysis function independent from the PM
- A defined set of success criteria for performance, schedule, and cost elements
- A formally documented risk management process

To support these efforts, assessments via technical reviews should be performed as early as possible in the life cycle (as soon as performance requirements are developed) to ensure critical performance, schedule, and life-cycle cost risks are addressed, with mitigation actions incorporated into program planning and budget projections. As the award of a contract requiring EVM approaches, preparation and planning should commence for the execution of the Integrated Baseline Review (IBR) process in accordance with the *Defense Acquisition Guidebook*.

Lesson 2-2

Maintenance Concept and Planning





Lesson Objectives:

- Given class materials, policy, and framework documents, define Maintenance Concept.
- Given program, policy, and framework documents, determine the Strike Talon Maintenance Concept.
- Given information on supportability analysis, program, policy, and framework documents, and the Strike Talon Maintenance Concept summarize a Maintenance Plan.
- Given a Maintenance Plan and the IPS Elements, evaluate and update the Product Support Strategy and Life Cycle Sustainment Plan.


What's In It for Me?

- You will understand what is included in a maintenance concept.
- You will identify the Strike Talon maintenance concept(s).
- You will understand the basic concepts of supportability analysis.
- You will understand how to use the maintenance concept, supportability analysis, and constraints/boundaries to formulate a maintenance plan.
- You will evaluate the maintenance plan against the IPS Elements.
- You will update the LCSP with information from the maintenance plan evaluation/assessment.



Maintenance Concept


- **Define—What Is It?**
- **Possibilities**
 - How many levels of Maintenance?
 - Who?
 - When?
 - Where?
 - How? Organic, contractor, PPP?
 - By system, subsystem, component?
 - PBL?



Notes:


- Define—what is it?
- Possibilities
 - › How many levels of Maintenance?
 - › Who?
 - › When?
 - › Where?
 - › How? Organic, contractor, PPP?
 - › By system, subsystem, component?
 - › Performance-Based Life Cycle Support?

Student Exercise 1 (see Exercise Section for instructions)



Supportability Analysis

- **Analysis Methods and Tools**
 - Failure Mode, Effects and Criticality Analysis (FMECA)
 - Fault-Tree Analysis (FTA)
 - Maintenance Task Analysis (MTA)
 - Reliability-Centered Maintenance Analysis (RCMA)
 - Level of Repair Analysis (LORA)
- **Who Conducts These Analyses?**
- **When Do They Happen?**
- **How Does This Benefit the Life Cycle Logistician?**
 - Produces Logistics Product Data
 - Data and information Used in Maintenance Planning



LOG 201: Intermediate Acquisition Product Support | Lesson M2-2: Maintenance Concept and Planning

11

Notes:


What is Supportability Analysis?

- FMECA
- FTA
- MTA
- RCMA
- LORA


Constraints / Boundaries Let's Recall ...

- **Title 10**

- Does CORE apply to Strike Talon (see Acquisition Strategy paragraph 6.2)?
- Who decides? (See <http://www.law.cornell.edu/uscode/text/10/2464>)



Notes:




Notes:


Constraints / Boundaries Let's Recall ...

- **Title 10**

- Does CORE apply to Strike Talon?
- Who decides?
- What do we need to consider when developing our Maintenance Concept and Plan with regard to 50-50?



Notes:



Notes:

Constraints / Boundaries Let's Recall ...

- **Title 10**

- Does CORE apply to Strike Talon?
- Who decides?
- What do we need to consider when developing our Maintenance Concept and Plan with regard to 50-50?

- **What is our final (class) Maintenance Concept?**

- **Remember what we said about the effect on Integrated Product Support Elements and the LCSP.**




Updating Our LCSP

We need to update our LCSP

- We've had an Independent Logistics Assessment
- We've discussed the Product Support Strategy
- What significant changes do we need to make to our LCSP?
- What about risk?
- Any other updates?

Pull up the Milestone B LCSP





LCSP – Anything Else We Need to Update?

SECTIONS


- 1 Introduction
- 2 Product Support Performance
- 3 Product Support Strategy
- 4 Product Support Arrangements
- 5 Product Support Package Status
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance
- 7 Integrated Schedule
- 8 Funding
- 9 Management
- 10 Supportability Analysis
- 11 Additional Sustainment Planning Factors
- 12 LCSP Annexes

LOG 201: Intermediate Acquisition Product Support | Lesson M2-2: Maintenance Concept and Planning

23



You Are Here ...



LOG 201: Intermediate Acquisition Product Support | Lesson M2-2: Maintenance Concept and Planning

5

Summary

- You now understand what is included in a maintenance concept.
- You identified the Strike Talon maintenance concept(s).
- You understand the basic concepts of supportability analysis.
- You understand how to use the maintenance concept, supportability analysis, and constraints/boundaries to formulate a maintenance plan.
- You evaluated the maintenance plan against the IPS Elements.
- You updated the LCSP with information from the maintenance plan evaluation/assessment.



Notes:

Lesson 2-2

Exercise



Exercise Strike Talon Maintenance Concept

- **Review the Strike Talon Program Documents**

- Identify the Strike Talon Maintenance Concept (see CDD paragraph 13.4, 13.5 and PBSS paragraph 3.8.1).


Team 1 → ○ What is it?

Team 2 → ○ What factors determine it?

Team 3 → ○ What are the effects of one maintenance concept for both the Navy and Air Force?

Team 4 → ○ Review the LCSP annotated outline. What needs to be included in our LCSP?

Team 5 → ○ How (in general terms) does this affect the other IPS Elements?
○ Post thoughts/ideas on butcher paper.
○ Class presentation and discussion.



You have 20 minutes!

Reading

Supportability Analysis Student Reading

MIL-HDBK-502, Acquisition Logistics, defines supportability analysis as “a wide range of analyses that should be conducted within the systems engineering process. The goals of supportability analyses are to ensure that supportability is included as a system performance requirement and to ensure the system is concurrently developed or acquired with the optimal support system and infrastructure.”

While many systems are developed in a “joint” environment, Service-specific policies related to product support will shape the parameters in many aspects of supportability analysis. One such policy that profoundly impacts supportability analyses is maintenance levels of repair. The Air Force espouses a two-level repair process while the Navy, for the most part, utilizes three levels of repair. Other examples might include Service policies related to Condition-Based Maintenance, Prognostics and Health Management, use of contractors on the battlefield, sparing models and supply support requirements, facilities-usage, manpower loading, human systems integration, Environment, Safety and Occupational Health (ESOH), to name a few. While it’s not the intent of this module to teach each Service’s unique policies, the systems engineer and life-cycle logistician (LCL) must be aware of the boundaries, constraints, or parameters resulting from those policies.

In the earlier definition, supportability analysis is defined as a “systems engineering process.” This does *not* exclude the LCL’s involvement in all phases of supportability analysis. In some cases, it will be by taking an

active role in the conduct of various analyses and at other times carefully monitoring the results.

An LCL has two goals as part of an acquisition team:

1. Reduce the demand for logistics.
2. Provide required logistics efficiently and effectively.

The LCL's involvement in a robust supportability analysis program will ensure both goals are met.

One question often asked by the LCL is the relationship between supportability analysis and acquisition logistics. First, the purpose of acquisition logistics:

“Acquisition logistics ensures the system is designed for supportability, and the support elements are acquired and provided to the customer.”

(DAU Acquisition Community Connection (ACC) Practice Center, Life Cycle Logistics, Acquisition Logistics (<https://acc.dau.mil/CommunityBrowser.aspx?id=141852>))

Second, the purpose of supportability analysis:

“Supportability analysis is to ensure the system is designed for supportability, and the support elements are acquired and provided to the customer.”

(Defense Acquisition Guidebook, 5.4.2.2.1. Initial Life-Cycle Sustainment Plan, (<https://acc.dau.mil/CommunityBrowser.aspx?id=328735>))

It's obvious that the definitions are identical. The difference lies not in the purpose of the two but under whose purview they are conducted. Supportability analysis is conducted under the purview of the system

engineering process while the LCL conducts acquisition logistics. You would be correct in assuming that supportability analysis and acquisition logistics are different sides of the same coin.

Supportability analysis includes the integration of various analytical techniques with the objective of designing and developing an effective and efficient logistics support infrastructure. The primary techniques used in supportability analysis are:


- Failure Mode
- Effects and Criticality Analysis (FMECA)
- Fault Tree Analysis (FTA)
- Reliability Centered Maintenance Analysis (RCMA)
- Level of Repair Analysis (LORA)
- Maintenance Task Analysis

Who conducts the analyses, or where they are conducted, isn't the most important aspect of supportability analysis to the LCL. The data they generate *are* important. Those data, tailored to enhance usability by engineering and logistics, are called logistics product data. These data, the output of the supportability analysis process, will be needed by LCLs to build efficient and effective product support packages.

The LCL takes the logistics product data and uses them in the maintenance planning process to formulate a maintenance plan for the system. Maintenance planning is the translation of engineering data and analysis into executable maintenance actions and the identification of the required logistics support elements required to conduct maintenance.

It's important to note that maintenance planning is different from the maintenance plan. The maintenance plan is a physical deliverable that reflects the composite results of supportability analysis, identification of logistics support elements, and an exact description of how maintenance will be accomplished while maintaining the system's operational readiness. The names are similar, but it's important to keep in mind that maintenance plans are the product of the process called maintenance planning.

A diagram of what we've discussed so far:



A general overview of the supportability analysis tools:

Failure Mode, Effects, and Criticality Analysis (FMECA): FMECA is a methodical process to identify all the probable ways that parts, assemblies, and the system may fail, the causes for each failure, and the effect of that failure on the capability of the system to perform its mission. This identification of risks is essential in the system design process.

FMECA is a reliability evaluation/design technique that examines the potential failure modes within a system and its equipment, to determine the effects on equipment and system performance. Each potential failure mode is classified according to its impact on mission success and personnel/equipment safety.

Primary Purposes for FMECA:

- Hazard Elimination
- Mission Capability
- Diagnostic Development
- Support Planning

Key FMECA Participants:

- Systems Engineering
- Design Engineering
- Reliability Engineering
- Maintainability Engineering
- Safety Engineering
- Supportability Engineering
- Logistics Engineering

The FMECA facilitates identification of potential design reliability problem areas which must be eliminated, or their effects minimized, by design modification or tradeoffs. Specific defects identified can include:

- Circuit failures that may cause failure of a related critical circuit
- Areas where fail safe features are required
- Primary failures that may cause costly secondary failures

Knowledge and information gained by performing the FMECA also can be used as a basis for troubleshooting, maintenance manual development, and design of effective built-in test methods of procedure.

An FMECA should be scheduled and completed concurrently as an integral part of the design process. The analysis should begin early in the conceptual phase of design, when the design criteria, mission requirements, and performance parameters are being developed. To be effective, the final design should reflect and incorporate the analysis results and recommendations.

The results of both the functional and hardware FMECA must be presented at each of the design reviews. The design reviews then serve as a forum to modify, correct, or update the system reviews. Because an

FMECA is used to support maintainability, safety, and logistics analysis, it is important to coordinate the analysis to prevent duplication of efforts within the program.

It's important to note that the FMECA is a repetitive process. As the design becomes mature, the FMECA must reflect the additional details. When changes are made to the design, an FMECA must be performed on the redesigned sections. This ensures that the potential failure mode or the revised hardware will be addressed. If the FMECA is performed correctly, it becomes an important tool for making program decisions regarding considered design integrity.

Another aspect of the FMECA is that it can be performed by a design engineer, reliability engineer, independent evaluator, or any of the previously mentioned combinations who have a thorough understanding of the operation and application of the system or product analyzed. The analysts then can provide feedback data gained from the FMECA into the design process to acquire effective and timely corrective action implements.

Fault Tree Analysis (FTA): A fault tree analysis (FTA) analyzes high-level failures and identifies all lower-level (subsystem) failures that cause it. Generally, the undesired event constitutes the highest-level (top) event in a fault tree diagram and represents a complete or catastrophic failure of the system.

The FTA is useful during the initial product design phase as a tool for driving the design through an evaluation of both reliability and fault probability perspectives. From a reliability perspective, the FTA can be used to estimate a system's performance reliability requirements. The probability evaluation determines the likelihood of the undesired event, which can be used to quantify risk or safety hazards.

Fault tree methods of analysis are particularly useful in functional paths of high complexity in which the outcome of one or more combinations of noncritical events may produce an undesirable critical event. Typical

candidates for fault tree analysis are functional paths or interfaces that could have critical impact on flight safety, munitions handling safety, safety of operating and maintenance personnel, and probability of error-free command in automated systems in which a multiplicity of redundant and overlapping outputs may be involved. The fault tree provides a concise and orderly description of the various combinations of possible occurrences within the system that can result in a predetermined critical output event.

As was previously mentioned, an FMECA is considered a “bottom-up” analysis, whereas an FTA is considered a “top-down” analysis. FMECAs and FTAs are compatible methods of risk analysis, with the choice of method dependent on the nature of the risk evaluated. There are some differences. Because FTA is a top-down analysis, there is a higher probability of misinterpretation at the lowest level. On the other hand, with the FMECA starting at the lowest level, it probably will result in a better method of risk analysis (assuming lowest-level data are available). Also, the FMECA considers only single failures, while FTA considers multiple failures that will impact accuracy.

As a recap, Fault Tree Analysis provides insight into the following supportability analysis areas:

- Functional analysis of highly complex systems
- Observation of combined effects of simultaneous, noncritical events on the highest-level event
- Evaluation of safety requirements and specifications
- Evaluation of system reliability
- Evaluation of human interfaces
- Evaluations of software interfaces
- Identification of potential design defects and safety hazards
- Evaluation of corrective actions
- Identification and simplification of maintenance requirements and troubleshooting procedures
- Elimination of causes for observed failures

Reliability-Centered Maintenance Analysis: The RCM analysis is a systematic approach for identifying preventative or scheduled maintenance tasks for an equipment end item and establishing necessary preventative (or scheduled) maintenance task intervals. A key objective of the RCM analysis is to develop a maintenance schedule that would ensure that reliability of a system is enhanced. In essence a maintenance task would be implemented prior to the failure.

Using the decision tree process of RCM analysis, a complete analysis of each functional significant item and its assigned failure modes can be conducted. MIL-STD-2173 (Reliability Centered Maintenance Requirements for Naval Aircraft, Weapons Systems, and Support Equipment), as well as MSG-3 (Maintenance Steering Group 3—the root of all inspection schedules in a process starting before an aircraft enters service) give detailed instructions and provide a guide for RCM analysis. The results of the analysis provide a clear decision as to which preventive maintenance tasks should be developed to support the system. Sample RCM logic diagrams can be found in MIL-STD-2173. The results of the RCM logic should be documented and retained in an official report. (This can be accommodated in the logistics system analysis report (LSAR) as per MIL-STD-1388/2B)

As electronics failure patterns (rates) generally exhibit a constant failure rate, the RCM analysis will have its most impact on electromechanical and mechanical-based maintenance activities. The RCM analysis, when used in conjunction with the FMECA can be used to identify potential hidden safety-related failures for electronic systems. When the RCM analysis is used with the FMECA early in the design process, safety-related failure modes can be removed from the system during the design phase. As the maturity of the design progresses, this option becomes increasingly more difficult and expensive to address.

Level of Repair Analysis (LORA): LORA (also referred to as repair-level analysis [RLA]) is an analytical methodology used to determine at which

maintenance level (organizational, intermediate, or depot) an item will be replaced, repaired, or discarded. These determinations are based on cost considerations, support equipment distribution efficiency, and operational readiness requirements.

The LORA is assisted by several associated analyses, which include:

- Reliability & Maintainability (R&M) predictions
- Reliability-Centered Maintenance Analysis (RCMA)
- Failure Mode, Effects and Criticality Analysis (FMECA)
- Reliability Availability Maintainability and Cost (RAM-C) Rationale Report generation
- Logistics Support Analysis (LSA)

Using the LORA, program personnel examine the costs of replacing or repairing the component under consideration. Its primary purpose is to minimize equipment life cycle support costs by identifying the most cost-effective maintenance concept.

When conducting a LORA, site populations of failed hardware components are estimated using equipment reliability (failure) data and fleet (equipment) operations data. After identifying maintenance resources required for component repair, the LORA evaluates the workload distribution among the proposed repair sites. It then calculates the costs of spares and resources for each site or maintenance concept.

Possible options for a LORA to consider when items fail are:

- Repair at the level of the operating end-item (for example, an aircraft)—that is, the organizational (“O”) level.
- Repair at a military depot (“D”), or the manufacturer.
- Repair at the intermediate (“I”) level (usually the repair shop on the base or ship).
- Discard (“X”) if impractical, too costly, or damaged to repair.

Once the repair echelon (O, I, D, or X) and site are established by the LORA, they will be provisioned with the spares, test equipment, and other resources needed to perform assigned repairs. If repair costs exceed what is considered cost-effective, the LORA identifies the level of maintenance where it is most economical to discard the component.

If the LORA is performed incorrectly or the maintenance concepts identified in the LORA are not resourced adequately, readiness issues will surface. Any logistics shortfall will first show itself as a supply issue.

Implementing results from a poorly performed LORA/poorly resourced implantation:

- Longer repair (“failure duration”) times.
- Stressed fix-to-fail ratio.
- Shortages of the high-level spares swapped out with the equipment entering the shop (WRAs).
- Degraded end-item (e.g., aircraft) availability. (Some types of shortages merely degrade aircraft performance; others can ground the aircraft.)
- LORA does not increase equipment Quantity, equipment Availability, or program Capability.
- LORA applies to all maintenance-worthy acquisitions and in-service programs when significant maintenance factors change. It also provides the economic justification to change existing maintenance plans.

Maintenance Task Analysis (MTA): Maintenance task analysis is the identification of the steps, spares and materials, tools, support equipment, personnel skill levels, as well as any facility issues that must be considered for a given repair task. Also included in the MTA are elapsed times required for performance of each task. MTAs cover both corrective and preventative maintenance tasks and, when complete, identify all physical resources required to support a system.

Performing an MTA begins with identifying each step of the repair process. The steps are analyzed and a description written as to how they would be physically performed. After the description, resources to perform that task are identified.

These resources include:

- Person(s) participating in each step, including a narrative description of what they are doing
- Time duration of each person's participation
- Tools or support equipment required
- Parts and materials needed for the step

Once the above activities are complete, the results are analyzed to determine the following:

- The total elapsed time for the task, start to completion
- The skill level of the person (or persons) required to perform the task based on minimum technical capabilities, knowledge, and experience
- Any additional training that must be provided to ensure proper task performance
- Any facility implications such as space limitations, environmental controls, health hazards, or minimum capacity requirements.

Finally, the MTA results must be analyzed to assess the items' compliance with all supportability issues such as ease of maintenance or accessibility and standardization that may have been established by earlier analytical tools or functional analyses. The source for comparison of the physical support requirements for acceptability should be the requirements documents (ICD/CDD/CPD). Many of these design limitations may be derived from actual state requirements. Any shortfalls or noncompliant features must be reported to the design organization (vendor) for correction. This closes the loop between requirements for the design and the actual results of the design process.

Supportability Objectives in the Maintenance Concept: The maintenance concept is a general statement used in supportability analysis to set the parameters for the various support analyses and the maintenance plan. In other words, the maintenance concept is the users' idea of how they envision maintenance being accomplished. It's important to note that while the maintenance concept is the "vision," it is the maintenance plan that reflects the final decision on how maintenance will be accomplished. (Please remember, maintenance planning is the process; the maintenance plan is the outcome of that process.) Because concepts are formed in the early phases of the acquisition process, there is greater flexibility in allowing for change.

A few general guidelines to consider when establishing the system's maintenance concept:

- Anticipated levels of repair
- General overall repair policies such as "repair or replace" criteria
- Organizational responsibilities for maintenance
- Anticipated availability of resources
- Use of contractors, both CONUS and OCONUS
- Statutory and Regulatory maintenance guidance

A maintenance concept is a brief description of the maintenance considerations, constraints, and plans for operational support of the system/equipment under development. A preliminary maintenance concept is developed and submitted as part of the preliminary system operational concept for each alternative solution candidate by the operating command with the assistance of the implementing and supporting commands. The maintenance concept is a major driver in designing the system and its planned support. For example, if it is a service's policy to have only two levels of maintenance for repair, the acquisition program office will have to work within that boundary to balance the system's repair requirements with the higher authority's policy.

The user is the warfighter—the primary stakeholder in system performance and supportability. There are, however, other stakeholders involved in developing and executing the product support strategy. The maintenance concept provides the “trade space” in which a more detailed maintenance plan can be developed. The boundaries in the trade space are often statutory/regulatory guidance, Joint/Service policies, financial considerations, and the intended operational environment.

The maintenance concept with respect to designing and developing a weapon system: As stated previously, one element of the maintenance concept describes the warfighter’s approach to maintaining the system once it is fielded. As such, the maintenance concept is a major driver in the system design process. How the maintenance concept is implemented by the warfighter will determine what, where, and how much logistics support is needed.

As part of the JCIDS process, the warfighter develops a CONOPS that describes the user’s desires, visions, and expectations regarding the operation of the weapon system. A portion of this description discusses maintenance and support of proposed products or services. The maintenance concept expressed in the CONOPS is the key characteristic that sets the stage for developing asset supportability and logistics program requirements.

The initial maintenance concept provides broad guidance on the desired approach to maintaining the weapon system. This information is incorporated into the system engineering (SE) process during early design work. More specifically, the maintenance concept becomes an important parameter in supportability analysis in that it begins to define the range of support requirements and options that will be available in the maintenance plan.

Maintenance concept requirements and constraints are translated into system design and support requirements. As the system design activities are performed, the maintenance concept continues to shape design deci-

sions and detailed maintenance and product support requirements.

Maintenance concepts result from a combination of warfighter capability and performance needs, statutory (law) requirements, regulatory guidance (e.g., DoD and Service regulations, instructions, and orders), and policy decisions that guide DoD acquisitions.


Examples of how these parameters guide maintenance concept development include:

- Joint/Combined Service usage
- CONOPS
- Affordable Operational Effectiveness
- Technical Data
- Training Constraints
- Performance Based Life Cycle Product Support (i.e., Performance Based Logistics)
- Contractor Logistics Support
- Statutory (U.S.C. Title 10)

Changes to a maintenance concept occur only if there are major changes in the warfighter's operational/mission profile, changes to statutory/regulatory requirements, and/or changes in DoD/Service policy or guidance.

Maintenance Planning. Maintenance planning is the development process that defines the repair and upkeep tasks, schedule, and resources required to care for and sustain a weapons system with the focus on defining the actions and support necessary to attain the system's operational availability (A_o) objective. It is considered part of the LCSP development, starting as early as the Technology Development Phase in the system's acquisition. Maintenance planning utilizes concepts such as Reliability-Centered Maintenance (RCM), Condition-Based Maintenance Plus (CBM+), and Total Ownership Cost (TOC) to create a plan that will lead to an efficient maintenance concept. Once the maintenance concept is derived, level of repair analysis (LORA), maintenance task analysis (MTA), and related technical data are used to build the foundation to establish the maintenance plan.

Maintenance Planning should be initiated as soon as design alternatives are defined, to influence the design for supportability, and continue throughout the life cycle whenever logistics-related changes occur.



Maintenance (materiel)—as defined by DoD:

- All action taken to retain materiel in a serviceable condition or to restore it to serviceability. It includes inspection, testing, servicing, and classification as to serviceability, repair, rebuilding, and reclamation
- All supply and repair action taken to keep a force in condition to carry out its mission
- The routine recurring work required to keep a facility (plant, building, structure, ground facility, utility system, or other real property) in such condition that it may be continuously used at its original or designed capacity and efficiency for its intended purpose

Planning for maintenance involves two very broad concepts in the type of maintenance performed: corrective and preventive. Together, they work to balance operational readiness required by the warfighter and economic operation required by DoD.

Corrective Maintenance—The concept of corrective maintenance is to “fly it till it breaks.” This is acceptable as long as the failure does not result in the potential loss of equipment and/or human life. The primary benefit of corrective maintenance is the reduction of support costs since noncritical systems aren’t needlessly monitored. The downside is the unknown timing

of a failure and the impact to system availability and mission completion. The LCL must understand the impact corrective maintenance will have on all ILS elements—i.e., sparing, test equipment, personnel, etc.

Preventive Maintenance—The care and servicing by personnel for the purpose of maintaining equipment and facilities in satisfactory operating condition by providing for systematic inspection, detection, and correction of incipient failures either before they occur or before they develop into major defects. The concept of preventive maintenance (PM) is to “fix it before it breaks.” PM attempts to prevent critical failures by determining potential failure rates. These failure rates could be based on operating hours, calendar days, landings, takeoffs, etc. Condition Based Maintenance Plus (CBM+) is one of the tools developed to identify component service life so preventive maintenance intervals can be established to replace the component before it fails. Better than “fly it till it breaks,” but more expensive in development and support costs, CBM+ still is cheaper than buying extra aircraft to compensate for anticipated losses/attrition.

The benefit is the obvious inverse relationship to corrective maintenance—the elimination of surprise failures with associated enhanced operational availability and the ability to forecast future maintenance. Without the enhancement of CBM+, RCM, or other Prognostic and Health Management systems, traditional PM drove removing and replacing components based on generic, worst-case operating intervals which, in most cases, were much too frequent. Very few components are used in a worst-case environment. But in the absence of technology to predict failure, designers had little choice but to err on the side of safety. Traditional PM can increase sustainment costs by removing and inducting components for repair that aren’t really broken. Such initiatives as CBM+, RCM, and health monitoring technology (e.g., the Prognostics and Health Management subsystem on the Strike Talon) are intended to reduce this impact, but require upfront investment to achieve future savings. Preventive maintenance schedules drive logistics requirements, and those requirements must be translated into resources during the budget process.

The maintenance planning process is built on the concept of operation and forms the foundation for developing the warfighter's prescribed level of system availability. The outputs of the maintenance planning process—e.g., maintenance plans and associated maintenance task requirements—drive associated logistics requirements and LCC levels that may make an unaffordable system affordable or vice versa. The maintenance planning process is critical element in the developing the LCSP during the Integrated System Design phase of EMD. It should be accomplished prior to the Post CDR A review.

The focus of the maintenance planning process is to:

- Delineate accessibility, diagnostics, repair, and sparing requirements
- Identify requirements for manpower factors that impact system design utilization rates (e.g., maintenance man-hours per maintenance action, maintenance ratios, etc.)
- Identify life cycle supportability design, installation, maintenance and operating constraints, and guidelines
- Confirm that maintenance planning and analyses are consistent with the requirements of U.S.C. Title 10 regarding Core Logistics Capability (i.e., CORE) and public/private partnering
- Provide economic and noneconomic LORA

As a result of the maintenance planning process, specific criteria for repair and maintenance at applicable levels of maintenance are identified as discrete measures related to time, accuracy, repair levels, built-in-test (BIT), testability, reliability, maintainability, support equipment requirements (including automatic test equipment), manpower skills, knowledge and abilities, and facility requirements for peacetime and wartime environments. The results of the maintenance planning process are then incorporated into a maintenance plan.

Maintenance Plan. Though similar in name, maintenance planning and

maintenance plans are two very different concepts. A maintenance plan evolves from the maintenance concept and shows maintenance requirements and resources needed to maintain a specific piece of equipment. Specifically, a maintenance plan describes how the maintenance concept will be implemented, prescribes actions for each significant maintenance task that will be required for the system/equipment during its life cycle, explains technical requirements (where and how maintenance will be performed), incorporates detailed support concepts and resource requirements, lists the significant consumable items, and lists for each repairable item the supply, maintenance, and recoverability requirements/sources.

However, maintenance planning (and development of a maintenance plan whether stand-alone or as a subset of a larger logistics support plan, life cycle management plan, etc.) should be performed, documented, and refined well before a Milestone C decision. There is a clear, consistent, and symbiotic relationship between early design influence, achieved via a focus on Systems Engineering (SE), and an effective product support strategy.

Summary

The LCL should recognize that a system's design determines how effectively and efficiently it can be supported. Implementation of a disciplined and repetitive process that includes key SE activities such as Failure Modes, Effects, and Criticality Analysis (FMECA), Fault Tree Analysis (FTA), and Reliability-Centered Maintenance (RCM) are necessary to produce a comprehensive Maintenance Task Analysis (MTA). From the MTA and its associated support tasks, the LCL can construct a product support package that optimizes the system's reliability, maintainability, and supportability objectives. This, in turn, produces an operationally reliable and effective system for the warfighters. The Level of Repair Analysis (LORA) and development of maintenance/repair procedures and other technical data all flow from a robust, disciplined systems engineering and supportability analysis process. The maintenance concept, maintenance/repair procedures, and ultimately the maintenance plan for a system, all are linked inextricably.

Supportability analysis, part of the iterative systems engineering process, is used to identify supportability requirements, then supportability design constraints, and then the required product support. Supportability analysis is part of requirements generation and analysis and continues through design, test and evaluation, production, and fielding of the new system.

Supportability analysis defines and specifies product support resources (people, parts, pubs, tools, and test equipment) required by analytically developed maintenance plans. They constrain the design of the hardware system by the interface it has with the product support environment in which it must operate. The supportability analysis process provides data that are recorded in the GEIA-STD-0007 Logistics Product database used as a common source data base (CSDB) to identify the logistics element resource requirements of the new system.

Therefore, the LCL must be an active participant in supportability analysis to ensure that supportability concerns are identified early in the design process, system performance as it relates to supportability is established, required support elements are documented, and a proper balance is maintained between performance, product support, and total ownership cost.

⁴ DoD Joint Publication 1-02, dtd 12 April 2001, as amended through 04 March 2008.

⁵ NAVSO P-3692 Department of the Navy, Independent Logistics Assessment Handbook,

⁵ NAVSO P-3692 Department of the Navy, Independent Logistics Assessment Handbook, September 2006.

Homework

Read:


Lesson 3-1 Reading Section:

“Designing for Supportability—Driving Reliability, Availability and Maintainability In While Driving Costs Out” by Patrick M. Dallosta and Thomas A. Simcik, *Defense AT&L* magazine, March–April 2012.

Lesson 3-2 Reading Section:

“OK, We Bought This Thing, but Can We Afford to Operate and Sustain It?” by Mike Taylor and Joseph “Colt” Murphy, *Defense AT&L* magazine, March–April 2012.


And answer the following questions. (Use your class notes and the program documents to answer.)



Defense Acquisition University

More Questions for Homework

- What is the total procurement quantities (Hint: Acquisition Strategy)?
- Name four Supportability Analysis studies.
- Has Strike Talon been deemed as an “essential system” (Hint: Acquisition Strategy)? What does this affect?
- Is the LCSP a “one time” deliverable? If no, how often should it be updated?



LOG 201: Intermediate Acquisition Product Support | Lesson M2-2: Maintenance Concept and Planning

25

Lesson 3-1

Reliability & Performance




Lesson Objectives:

- Given background information, policies, and instruction material, define reliability growth.
- Given program, policy, and framework documents, explain the effect of reliability growth on Product Support Planning.
- Given program, policy, and framework documents, Integrated Product Support Elements and reliability data, develop courses of action to improve Product Support.
- Given program, policy, and framework documents, Integrated Product Support Elements and reliability data, update the Strike Talon Program's LCSP.

What's In It for Me?

- You will understand reliability implications with regard to performance.
- You will understand the key function of materiel reliability in supporting the Availability KPP.
- You will understand the importance of data and their collection in the evaluation of system performance.

You Are Here ...




Notes:



Reliability Growth

- **What is reliability growth?**
 - The improvement in system reliability over time due to analyzing and fixing failure modes


- **Implementation of Test, Analyze and Fix (TAAF)**
 - Reliability growth modeling
 - Reliability improvements through analyzing and fixing failure modes



Notes:

Source: MIL-HDBK-00189A — 10 September 2009

Reliability Growth Chart



Notes:



Reliability Growth—Requirement

Directive-Type Memorandum (DTM) 11-003—Reliability Analysis, Planning, Tracking, and Reporting


- Program Managers (PMs) *shall* formulate a comprehensive reliability and maintainability (R&M) program using an appropriate reliability growth strategy to improve R&M performance until R&M requirements are satisfied.
- The lead DoD Component and the PM, or equivalent, *shall* prepare a preliminary Reliability, Availability, Maintainability, and Cost Rationale Report ... in support of the Milestone (MS) A decision.




Notes:

So What? An Opportunity for Reflection...

- What does this mean to the Life Cycle Logistician?
- Measures of availability
 - $A_i = \frac{MTBF}{MTBF + MTTR}$
 - $A_a = \frac{MTBM}{MTBM + MCT + MPT}$
 - $A_o = \frac{MTBM}{MTBM + MDT}$
- Availability is a KPP (mandatory)
- Availability is calculated based on reliability, maintainability and logistics delay time (refer back to lesson 1-2)
- Influencing reliability can have a significant affect on availability




Notes:



Notes:

Remember this?

Acquisition Community is Focused on Cost Reduction Throughout Life Cycle



Notes:



How Does the Life Cycle Logistician Influence Reliability?

- Reviews test and supportability analysis data.
- Makes recommendations based on data and the effect on supportability.
 - Must “sell” recommendations using terms PM and SE understand.
 - Build case in terms of cost, schedule, performance and risk.
- Must be involved in Configuration Change Board and assess impact of ECPs on supportability.



Now let's look at a specific case, the Strike Talon PHM system....


Notes:

PHM Subsystem R&M Metrics

- **MFHBFA**—average time (flying hours) between false alarms (PHM system indicating a system failure when there is none). (Total Flying Hours/Total # of False Alarms)
- **FDetcov**—Due to funding/other constraints, PHM may be designed to detect some, but not all, foreseeable failure modes. (FDetcov=# of BIT failures/total # of failure modes)
- **FIsol1**—The significance of this measurement is that the more potential to troubleshoot to a single WRA, which lowers the MTTR, which lowers MMT, which increases A_0 . (# of BIT failures isolated to 1 WRA/# of BIT indications correct)
- **FIsol2**—The significance of this measurement to FIsol1 (for Strike Talon), is that the PHM isolates the fault to two (or one) WRA, which may increase MTTR and MMT and thereby decrease A_0 . (# of BIT failures isolated to two or one WRA divided by the # of BIT indications correct)



Description of PHMS Logic





Exercise: Takeaways

- Can we achieve our Ao if our reliability is subpar?
- Through input to the contract specification (Requirements and Verification Sections), the logistician will influence Developmental Testing to assure a supportable design.
- Evaluation of DT data provides the logistician with insight into:
 - Logistics-related *design characteristics* (e.g., R&M), support costs, and field performance (availability).
 - Refinement of *support structure requirements* (facilities, tools, test equipment, manpower, etc.).
- What terms do we use when presenting our case to the PM for product support?



LOG 201: Intermediate Acquisition Product Support | Lesson M3-1: Reliability and Performance

23



Time to Update the LCSP

- What Sections Need Updating?

Sections:

- 1 Introduction
- 2 Product Support Performance
- 3 Product Support Strategy
- 4 Product Support Arrangements
- 5 Product Support Package Status
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance
- 7 Integrated Schedule
- 8 Funding
- 9 Management
- 10 Supportability Analysis



LOG 201: Intermediate Acquisition Product Support | Lesson M3-1: Reliability and Performance


24

Life Cycle Sustainment Plan Outline

SECTIONS

- 1 Introduction
- 2 Product Support Performance
- 3 Product Support Strategy
- 4 Product Support Arrangements
- 5 Product Support Package Status
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance
- 7 Integrated Schedule
- 8 Funding
- 9 Management
- 10 Supportability Analysis
- 11 Additional Sustainment Planning Factors
- 12 LCSP Annexes

You Are Here ...





Summary

- You understand reliability implications with regard to performance.
- You understand the key function of materiel reliability in supporting the Availability KPP.
- You understand the importance of data and their collection in the evaluation of system performance.



Notes:

Lesson 3-1

Exercise



Exercise: Evaluating DT Data

Review the Developmental Testing (DT) data (Section entitled Test Data) in M3-1 Exercise Section

- 1) Enter data into spreadsheet
- 2) Assess **overall** results (performance) and **specifically** for your assigned subsystem against requirements for:
 - Built In Test (BIT) Fault Detection Coverage
 - FIsol1 and FIsol2
 - Mean Flight Hours Between False Alarms
- 3) Refer to the "Decomposition of Availability Requirement" chart. How can we link the results to the Availability KPP?
- 4) How do the test results (for your assigned component) affect achieving the Availability threshold?
- 5) Be prepared to explain and discuss your findings.

**You have
45 minutes!**



Team Assignments

| Team | Subsystem |
|------------|---|
| Instructor | Engine Life Usage Processor (ELUP) |
| 1 | Hydraulic Health Subunit |
| 2 | Flight Stress Computer |
| 3 | Health Management System (HMS) Signal Processor |
| 4 | Data Download System |
| 5 | Vehicle Management System |

In this exercise, you will continue as the LCL as part of the team reviewing PHM subsystem DT data and project the impacts on Ao. You will:

1. Assess:

- Fault Detection Coverage (FDetcov)
- FIsol1 and FIsol2
- MFHBFA

2. Determine expected impacts on availability and the associated lower-level metrics.

3. Be prepared to justify your answers.

To assist you in your analysis, you will be provided a spreadsheet that includes the breakdown of the PHM subsystem by WRA. DT test results are discussed below in narrative form **in the section titled “Test Data.”** Your task is to fill in a table with appropriate data from DT. Embedded software will process the data and populate a second table for you. This second data table then will reflect the new performance profile for each WRA and the PHM subsystem as a whole. Bear in mind that this second data table automatically will be populated by the first table, and, therefore, is locked, eliminating the need for you to enter any data directly into it.

You and your team will develop a table that compares provided DT data with the requirements published in the EMD contract’s PBSS. Also, you and your team will be tasked to identify cost, schedule, performance, and/or supportability risks (in bullet format) associated with any failure to meet the performance specification requirements. The following spreadsheet definitions/descriptions apply:

Number of False Alarms: This is the number of False BIT indications associated with a specific PHM WRA.

Total Number of Faults: This is the total number of faults associated with a specific PHM WRA.

Number of BIT Detectable Faults: This is the total number of faults associated with a specific PHM WRA for which there is a BIT function available to detect.

Fault Detection Rate (Coverage): The total number of BIT detectable failures divided by the total number of failures. This excludes structural and mechanical equipment where the design does not allow for BIT inte-

gration. The minimum requirement is 85 percent.

Fault Isolation Rate: The percentage of detected failures for which there was a correct identification of the faulty Weapons Replaceable Assembly(ies) (WRA) either directly or through the use of prescribed maintenance procedures. The Fault Isolation rate is calculated as the total number of failures correctly isolated to a specified WRA ambiguity group divided by the total detected failures (not including false alarms).

BIT Fault Isolation 1 (Fisol1): This is the total number of faults associated with a specific PHM WRA for which the BIT was able to correctly isolate the fault to one specific WRA being monitored.

BIT Fault Isolation 2 (Fisol2): For Strike Talon PHM, this is the total number of faults associated with a specific PHM WRA for which the BIT was able to correctly isolate the fault to two or fewer WRAs being monitored.

Test Data

The Strike Talon has logged 4,750 hours of DT. The Engine Life Usage Processor (ELUP) experienced 150 faults during the test period with 111 BIT detectable failures, 109 Correct Bit Indications, and 3 false alarms. The ELUP also had 64 BIT Isolation 1 and 84 BIT Isolation 2 events.

Seventy-five faults occurred in the Hydraulic Health Sub-Unit, with 50 being BIT detectable faults and 45 Correct Bit Indications; there also were 2 false alarms. The Sub-Unit had 34 BIT Isolation 1 and 43 BIT Isolation 2 occurrences.

The Flight Stress Computer had 199 BIT detectable faults out of 290 total faults. There were 170 Correct Bit Indications. There were 121 BIT Isolation 1 and 129 BIT Isolation 2 occurrences. 2 false alarms were recorded.

The Health Management System (HMS) Signal Processor had 155 total faults with 2 false alarms during the test period. There were 130 BIT detectable faults, with 71 BIT Isolation 1 and 82 BIT Isolation 2 occur-

rences. Eighty-nine correct Bit Indications were recorded.

Sixty-three total faults were experienced on the Data Download System, with 54 being BIT detectable faults. There were 47 Correct Bit Indications. The DDS had 3 false alarms, 33 BIT Isolation 1, and 37 BIT Isolation 2.

Finally, the Vehicle Management System had 187 BIT detectable faults out of 225 total faults. There were 122 BIT Isolation 1, as well as 122 BIT Isolation 2 occurrences. There also were 3 false alarms and 160 Correct Bit Indications.

| Prognostics Health Management System | Planned/De-rated Values (False Alarm and Detection Rates) | DT Results | Do You Feel Lucky? | What Can We Do? |
|--------------------------------------|---|------------|--------------------|-----------------|
| MFHBFA | T - ≥ 300 hours O - ≥ 2000 hours | | | |
| Fault Detection Coverage | ≥ 85 percent of all system failures excluding structural and mechanical equipment where the design does not allow for BIT integration. | | | |
| Fault Isolation to 2 WRAs | ≥ 85 percent of detected failures to an ambiguity group of one WRA. | | | |
| Fault Isolation to 1 WRA | ≥ 90 percent of detected failures to an ambiguity group of two WRAs. | | | |

Reading

“Designing for Supportability—Driving Reliability, Availability and Maintainability In While Driving Costs Out” by Patrick M. Dallosta and Thomas A. Simcik, *Defense AT&L* magazine, March–April 2012.

Designing for Supportability

Driving Reliability, Availability, and Maintainability In...

Patrick M. Dallosta ■ Thomas A. Simcik

Weapon systems must provide a needed capability, meet user needs as evidenced by operational effectiveness and operational suitability, and must be affordable. While operational effectiveness addresses the degree of mission accomplishment in the intended environment, operational suitability addresses the degree to which a system can be satisfactorily placed in use, given reliability, availability, maintainability (RAM), supportability, and ownership cost, among other factors. These requirements are tested and quantified prior to fielding by the initial operational test and evaluation (IOT&E) process, and assessed against defined criteria. As illustrated in Figure 1, total ownership costs (TOC) incurred during the operations and support (O&S) phase may constitute 65 percent to 80 percent of total life cycle cost (LCC).

How then do we address the problem of high TOC while still meeting the warfighter's requirements? We do so by focusing on the causes of high TOC in both system design (quality) and logistics footprint (quantity). This includes the application of skills and processes in the areas of RAM, supportability, and supportability analysis as part of the revitalized systems engineering processes required by the 2009 Weapon Systems Acquisition Reform Act (WSARA).

Dallosta is the performance learning director for reliability, availability, maintainability, and supportability at the DAU Center for Logistics and Sustainment. **Simcik** is the performance learning director for life cycle management integration at the DAU Center for Logistics and Sustainment.



...While Driving Costs Out

Supportability Analysis Framework

Supportability measures the degree to which a system can be supported both in terms of its inherent design characteristics of reliability and maintainability and the efficacy of the various elements of product support, to include the spare parts, tools, and training required to operate and maintain it.

Supportability analysis is a structured methodology to ensure the system is designed for supportability and the product support elements are identified and available to the user. The affordable system operational effectiveness (ASOE) model addresses the contributions of both system design (quality) and logistics footprint (quantity) to total ownership cost.

Figure 1. Life Cycle Cost Distribution





Figure 2. Reliability, Availability, Maintainability—Life Cycle Cost Trade Space



to achieve the lowest LCC. The balancing is conducted throughout the life cycle to ensure an optimized solution. While early-phase considerations may exhibit higher R&D and acquisition costs due to the cost of implementing RAM programs, the reduction in O&S costs due to the improved performance and decreased sustainment costs far outweighs implementation costs.

Cumulatively, the models define the supportability and supportability analysis activities conducted collaboratively by the systems engineering and life cycle logistics domains, and provide a powerful and effective means of ensuring life cycle suitability for O&S.

The Supportability Analysis Life Cycle Framework in Figure 3 identifies key supportability analysis activities and their relationships, and serves as the framework for this process. The framework is described in terms of three distinct yet integrated processes.


Design for Support

The ASOE model comprises two components. System design for operational effectiveness (SDOE) focuses on the impact of reliability and maintainability as design parameters and their role in meeting operational effectiveness and suitability requirements. The second component, the supply chain model (SCM) focuses on the logistics activities that enable effective sustainment. (A full description is provided in *Designing and Assessing Supportability in DOD Weapon Systems. A Guide to Increased Reliability and Reduced Logistics Footprint*, available at the Acquisition Community Connection website.)

Together, the two models define a RAM/LCC trade space, as illustrated in Figure 2. The trade space bounds the values of reliability and sustainment cycle time

Decisions made up front during the early phases have a profound effect on life cycle cost. As illustrated in Figure 4, design decisions made by Milestone B establish a “cost commitment” of approximately 70 percent of a system’s LCC, while actual

Figure 3. Supportability Analysis Life Cycle Framework



“cost expended” values are still a small percentage of total expenditures.

“Design for support” activities begin at the earliest life cycle phase when user needs are identified, capabilities defined, and priorities established. During this phase, supportability objectives, their associated metrics, and the initial trade studies are conducted within the systems engineering/life cycle logistics process and result in the preferred system design and sustainment architectures with specific design criteria.

Key to these activities is the development of the maintenance concept, which specifies the levels of maintenance and their capabilities and assigns the preventive and corrective tasks to be accomplished at each level. The maintenance concept provides the construct by which systems engineering/life cycle logistics tasks are conducted. The tasks include reliability and maintainability (R&M) modeling, prediction, allocation and analysis; failure mode, effects and criticality (FMECA); fault tree analysis (FTA); and condition-based maintenance plus (CBM+), and reliability centered maintenance (RCM).

The output of these tasks is the assessment of the impact of the system’s R&M design characteristics on performance and sustainment. Improvements in RAM are achieved by the elimination of single points of failure, improved mean time between failure (MTBF) through the use of redundancy, and

Overall reductions in maintenance are also achieved by CBM+ and RCM programs that focus on conducting maintenance based on the evidence of need rather than defined schedules.


the reduction of mean time to repair (MTTR), through the implementation of accessibility, modularity and testability concepts. Overall reductions in maintenance are also achieved by CBM+ and RCM programs that focus on conducting maintenance based on the evidence of need rather than defined schedules.

From both a cost and logistics perspective, the level of repair analysis (LORA) is the most important business decision made in the program office. The LORA uses the detailed maintenance information provided by the maintenance task analysis (MTA), as well as operational factors and economic criteria to allocate the repair/disposal actions throughout the levels of maintenance, and to provide an LCC estimate for use in decision making. The LORA provides the information needed to finalize the maintenance concept as well as initiate maintenance planning activities.

Design the Support

The “design the support” process is based on the output of the design for support process as described previously—i.e., the spares, common, peculiar, and unique tools and discrete and automatic test equipment, facilities, and maintenance training that must be specified and procured. For example, support equipment recommendation data (SERD) is generated as part of the product support analysis (PSA) process to specify measurement requirements and determine if existing equipment can be used or whether new equipment must be designed and procured. A properly tailored product support package, based on the

Figure 4. Cost Committed vs. Cost Expended Curves



technical requirements of the system, will yield the most affordable and operationally ready capability.

The DoDI 5000.02 acquisition process includes the preliminary design review (PDR) and the critical design review (CDR) to ensure requirements are defined, traceable throughout the design and that governance evaluates the effectiveness of their implementation and the implications on performance, cost, schedule and sustainment. The DoD systems engineering process uses the defense acquisition program support (DAPS) methodology to review the design and ensure supportability metrics are defined, implemented in the design as criteria, and that the design reflects their impact on the system in meeting performance and sustainment requirements.

DAPS provides the tailorable framework for conducting program reviews to assist program managers and DoD decision makers in preparation for milestone decision reviews. The methodology provides a standardized approach to conduct program reviews, and allows for the participation of a broad cadre of subject matter experts.

Chapter 9 of the *Defense Acquisition Guidebook* addresses the developmental test & evaluation (DT&E) and operational test & evaluation (OT&E) processes as the principal methods of ensuring the achievement of user needs as expressed in key performance parameters (KPPs).

DT&E provides the verification and validation of the systems engineering process and must provide confidence that the system design solution is on track to satisfy the desired capabilities. Rigorous component and sub-system DT&E enables performance capability and reliability improvements to be designed into the system early. DT&E events should advance to robust, system-level and system-of-systems level T&E, to ensure that the system has matured to a point where it can enter production, and ultimately meet operational employment requirements.

OT&E focuses on testing the system in its intended use environment where two primary metrics reign: operational effectiveness and suitability. Operational effectiveness is the overall degree of mission accomplishment of a system

when used by representative personnel in the environment planned or expected for operational employment of the system considering organization, doctrine, survivability, tactics, vulnerability, and threat. Operational suitability is the degree to which a system can be satisfactorily placed in field use, with consideration given to reliability, availability, compatibility, transportability, interoperability, wartime usage rates, maintainability, safety, human factors, manpower supportability, logistics supportability, documentation, training requirements, and natural environmental effects and impacts.

From both supportability and supportability analysis perspectives, DT&E and OT&E combine to provide quantitative measurement and qualitative assessment of both performance in terms of reliability and maintainability, and the effectiveness of the product support infrastructure and sustainment resources.

Support the Design

The “support the design” process is implemented through the resources of the Integrated Product Support (IPS) Package, as discussed in Appendix A of the *DoD Product Support Manager Guidebook* and is the ultimate outcome of the supportability analysis process. As shown in Figure 3, the 12 IPS elements are defined as a result of a robust product support analysis and provide the assets required for effective sustainment of the system.

Conclusion

Weapon systems must provide a needed military capability, meet user needs as evidenced by operational effectiveness and operational suitability, and must be affordable. Ensuring affordability starts at the earliest phases of a system’s life cycle, where decisions drive acquisition costs and essentially lock in O&S costs. The supportability analysis process provides a tool that can be collaboratively used by the systems engineering and logistics domains to address the impact of the design characteristics of reliability, availability, and maintainability on the system design and the logistics footprint to achieve program outcomes.

The authors can be contacted at patrick.dallosta@dau.mil and tom.simcik@dau.mil.

Lesson 3-2

Reliability & Affordability




Lesson Objectives:

- Given background information, policies and instruction material, define reliability growth.
- Given program, policy and framework documents, explain the affect of reliability growth on Product Support Planning.
- Given program, policy and framework documents, Integrated Product Support Elements and reliability data, develop courses of action to improve Product Support.
- Given program, policy and framework documents, Integrated Product Support Elements and reliability data, update the Strike Talon Program's LCSP.

What's In It for Me?

- You will understand reliability implications with regard to performance.
- You will understand the key function of materiel reliability in supporting the Availability KPP.
- You will understand the importance of data and its collection in the evaluation of system performance.



Notes:

Reliability Growth and Affordability

- **Definition of reliability growth:**
 - The improvement in system reliability over time due to analyzing and fixing failure modes.
- **Definition of affordability:**
 - "Affordability means conducting a program at a cost constrained by the maximum resources the Department can allocate for that capability."

Dr. Ashton B. Carter (then) USD AT&L
MEMORANDUM FOR ACQUISITION PROFESSIONALS, Sept 14, 2010
SUBJECT: Better Buying Power: Guidance for Obtaining Greater Efficiency and Productivity in Defense Spending



Notes:

Remember the definition of reliability growth. Now we consider the growth's affordability.



What Are Our Options?

- **How do we improve reliability?**
 - Tech insertion
 - Modification of existing system
 - Replacement of the existing system
 - Redesign or replacement of next higher assembly
- **What is the impact on affordability and where?**
- **Would a trade study help?**
- **What do we get for the dollars invested?**
- **When do we realize the benefit?**



LOG 201: Intermediate Acquisition Product Support | Lesson M3-2: Reliability and Affordability


7

Notes:

Some basic questions we need to answer to move forward. This is where we need to conduct business case analyses.

Definition of Business Case Analysis:

Point When Reliability No Longer Pays Off in O&S




Notes:

If the addition of reliability through modification (such as ECPs and tech refresh) would reimpose dollar for dollar in procurement cost the savings in O&S cost, there would be no point in spending the money (at least from an affordability standpoint).

Why would we see this improved O&S cost? (Think IPS elements.)

But there is a point of diminishing and even losing returns. As you invest more and more into reliability the procurement costs invested starts to outstrip the O&S cost benefits. The challenge is to find the point of least total cost—where the lines intersect.



Notes:

When looking at the so-called “Bathtub Curve,” you want to plan your modifications during the constant failure part of the life cycle. With the right materials (burn in already completed—using Market Research and possibly COTS?), you will bring new items in after they’ve passed through “infant mortality.” You then want to time the modification, engineering change or tech refresh so it is in place just prior to “wear out.”

So, How Do We Evaluate Affordability?

- Investing now in reliability can save money in the future.
- What methods do we have to forecast the affordability of a system?
- What are the components of an O&S cost estimate?
- Who does it?
- Why do we care?



Notes:

Student Exercise 1. (See Exercise Section for instructions.)



Appropriations and Cost Estimating

- **Appropriations**
 - Procurement, RDT&E, MILCON, MILPER, O&M.
 - Who focuses on Procurement and RDT&E?
 - What is the focus of LCL?
- **Cost estimating**
 - Types.
 - When applied.
 - Why important to LCL?
 - O&S a mandatory Key Systems Attribute – briefed on Sustainment Quad Chart for Program Briefs.
 - Use Cost Assessment & Program Evaluation (CAPE) format.




Notes:

CAPE O&S Categories and Appropriations

| Appropriations | Unit Personnel | Unit Operations | Maintenance | Sustaining Support | Continuing Support | Indirect Support |
|----------------|--|---|---|-------------------------------|---------------------------------|--------------------------|
| MILPER | Military Personnel in Operating Units | | Military personnel in Intermediate or Depot Maintenance Units | Replacement Training | Simulator Operations | Base Operations |
| O&M | Civilians and Contractors working in Units | Fuel, purchased services, TDY/TAD | Consumable Supplies, Depot Level Repairables, Civilians, Contractors, Contract Services, Transportation | Replacement Training | Simulator Operations | Base Operations, Medical |
| Procurement | | Training Ammo, Rockets, Bombs, Missiles | | Replacement Support Equipment | Modification Kit Production | Base Operations |
| RDT&E | | | | | Software Updates, New subsystem | |
| MILCON | | | | | | Base Operations |

Notes:

Operations and Support does not equal Operations and Maintenance appropriation!!




Notes:

So Why Do We Care?

- **Sustainment Quad Chart—
requirement at decision briefings**
- **Includes**
 - Product Support Status
 - Product Support Schedule
 - Four Logistics and Material Readiness Metrics
 - O&S Cost Estimates
- **Focus of Tomorrow Morning's Exercise**




Notes:

**Life Cycle Sustainment Plan Outline**

SECTIONS

- 1 Introduction**
- 2 Product Support Performance**
- 3 Product Support Strategy**
- 4 Product Support Arrangements**
- 5 Product Support Package Status**
- 6 Regulatory/Statutory Requirements That Influence Sustainment Performance**
- 7 Integrated Schedule**
- 8 Funding**
- 9 Management**
- 10 Supportability Analysis**
- 11 Additional Sustainment Planning Factors**
- 12 LCSP Annexes**

LOG 201: Intermediate Acquisition Product Support | Lesson M3-2: Reliability and Affordability19

**What Do We Put in the Annexes?
Some Examples ...**

Logistics Demonstrations (LOG Demos) Plans
Used to:

- Evaluate the adequacy of the System Support Package (SSP).
- Ensure that the gaining unit has the logistical capability to achieve initial operational capability (IOC).

Part of Logistics Test and Evaluation


- Specific evaluations for logistics
- May also include the subset of maintenance demos

Fielding Plans

- Serve as the single stand-alone document for ...
- Detailed plans and actions needed to successfully field and deploy the new system (or new major mod)

LOG 201: Intermediate Acquisition Product Support | Lesson M3-2: Reliability and Affordability20

You Are Here ...




Notes:



Summary

- You understand Materiel Reliability's affect on life cycle cost and affordability.
- You understand the need for and application of reliability growth plans.
- You understand Materiel Reliability's affect on O&S costs and how these costs are tracked and documented.



Notes:

Lesson 3-2

Exercises



Exercise: When Developmental Testing Indicates Failure ...

1. Review logistics-related developmental test data from the PHM. What specification requirements were not met?
2. First, evaluate the engineering change proposals and based on this information list the ones you would select.
3. Second, using the spreadsheet provided, analyze the proposed design modifications (ECPs), and determine which you can afford to "get well."
4. Assess risk of proposed solution.





Exercise (p.2): When Developmental Testing Indicates Failure ...


5. Evaluate the improvement in A_i for the PHM system—target is 90 percent
6. Budget targets are:
 - a. Procurement—\$55 million.
 - b. Repair and nonrecurring costs—\$170 million.
 - c. Field/ Fleet Cost—\$35 million.
 - d. Field/ Fleet Logistics Footprint Cost—\$10 million.
7. Evaluate trades for affordability.
8. How does this affect your O&S cost estimate?



Notes:

Reading

“OK, We Bought This Thing, but Can We Afford to Operate and Sustain It?” by Mike Taylor and Joseph “Colt” Murphy, *Defense AT&L* magazine, March–April 2012.



OK, We Bought This Thing, but Can We Afford to Operate and Sustain It?

Mike Taylor ■ Joseph "Colt" Murphy

U.S. Air Force photo by Airman 1st Class Tony Ritter

Can affordability of weapon systems acquisitions be achieved without considering operations and support (O&S) costs? The answer is a resounding "No!" With pressures to reduce costs driving DoD's continuous review of programs, business practices, modernization programs, civilian and military personnel levels, overhead costs, and more, leaders at DoD will not only focus on new weapon system procurements, but also the modernization and sustainment of current weapon systems. All DoD programs must strike a balance between requirements and total life cycle costs.

So what do we need to consider regarding the total life cycle costs of a program? And why is it so important?

Taylor, a professor of cost, contracting, and logistics at DAU, has worked for more than 25 years in acquisition, financial, and logistics fields supporting weapon systems, including over 22 years in the U.S. Navy. **Murphy**, a senior financial analyst with the Office of Materiel Readiness, has worked for more than 12 years in various fields spanning fighter aircraft, operational test, and business and economic analyses. He served in the U.S. Air Force for over 8 years.

When you buy a new car, you not only have to worry about the purchase price, but also the costs of any additional warranties, fuel, maintenance (parts and labor), insurance, taxes, cleaning, etc. You have to ask yourself, “Can I afford to not only buy a new car, but can I afford to own a new car?” That is, you need to consider the total life cycle costs involved in buying and operating the car.

The Beginning and End of O&S Costs

What are O&S costs? When do they begin, and when do they end? According to the 2007 *Operating and Support Cost Estimating Guide*, published by the Cost Analysis Improvement Group (CAIG), now part of the Cost Assessment and Program Evaluation (CAPE), O&S costs consist of sustainment costs incurred from the initial system deployment through the end of the system operations (operating, maintaining, and supporting). This includes the costs of personnel, equipment supplies, software, and services associated with operating, modifying, maintaining, supplying training and supporting the system in the DoD inventory. This may include interim contractor support when it is outside the scope of the production program and the acquisition baseline. O&S costs include costs directly and indirectly attributable to specific programs—i.e., costs that would not occur if the program did not exist, regardless of funding source or management control.

Although there can be different interpretations of this definition based on the acquisition strategy, O&S costs typically start when the first end-item is delivered to DoD or when the first “operational unit” is delivered. On the other hand, the end of the O&S phase may also be defined as the decommissioning or striking from official inventory records of one end item or an operational unit. Each program should address what defines the beginning and the end of the O&S phase in order to address the many costs that should be budgeted throughout the operational life of the weapon system’s program.

Looking for All Costs in All the Wrong Phases

A weapon system’s full life cycle is often described by either four major life cycle cost categories or in five phases. The four major cost


categories are development, production and deployment, operation and support, and disposal. These terms may be confused with the five phases of the acquisition life cycle. The DODI 5000.02 describes the acquisition cycle phases to include materiel solution analysis, technology development, engineering and manufacturing development (EMD), production and deployment phase, and finally operations and support phase, to include demilitarization and disposal.

Figure 1 shows the life cycle cost categories and the five phases as modified to reflect the changes as put forth in the DODI 5000.02. Of note, this graphic illustrates that O&S costs tend to be a large part of the life cycle cost. Depending on the type program and how long a program may be in service as well as other factors, O&S costs can reach as high as 60 percent–80 percent of the life cycle costs of a weapon system. With this in mind, we can see that since O&S costs can be a large part of DoD programs, especially if the O&S phase is extended, these costs cannot be ignored in considering a total systems approach to understanding total life cycle costs.

O&S: Not My Job!

DoDI 5000.02 states: “The purpose of the Operations and Support Phase is to execute a support program that meets materiel readiness and operational support performance re-

Figure 1. Weapon System Life Cycle Cost Categories and Phases



quirements, and sustains the system in the most cost-effective manner over its total life cycle. Planning for this phase shall begin prior to program initiation and shall be documented in the [life cycle sustainment plan].”

The current Better Buying Power Initiatives’ focus is on “should cost” and “affordability as a requirement” early in a program’s life cycle before EMD and production. In doing so, these initiatives address affordability by driving design trades and choices based on projected budgets for the product over its life cycle, which, by the way... includes sustainment. This total systems approach is also dictated in the DoD Directive 5000.01 which states that planning for O&S and the estimation of total ownership costs shall begin as early as possible. It is during the design phase that the pressures of weapon systems management prevail to accelerate initial systems procurement, sometimes at the expense of product support planning. These pressures to deliver the best performance possible at the optimum schedule and lowest costs are real in any program.

Historically, program offices and by extension, their contractors, are much more focused and incentivized toward design and procurement of weapon systems. Given this focus earlier in the life cycle, funding efforts are often centered on two appropriation categories: research, development, test and evaluation (RDT&E) and procurement (PROC) appropriations. Single-minded focus on these earlier phases and impacts to program appropriation budgets may increase the sustainment costs of the weapon system over its lifetime. Indeed, the force of statute is felt more in procurement costs and the larger category of program acquisition costs with program cost or schedule parameters for not only major defense acquisition programs (MDAPs) but also for acquisition category (ACAT) II and III programs. If specific parameters are not met, then a program breach may require documentation and reporting in selective acquisition reports (SARs), unit cost reports (UCRs), or acquisition program baselines (APBs). So what requirements, if any, should program offices focus on in order to achieve a balanced approach to reduce total ownership costs, and not just development and production costs?

To address a more balanced systems approach to acquisitions, the key system attribute (KSA) of ownership costs is now required for all acquisitions, in accordance with the Joint Capability Integration and Development System, or JCIDS (CJCSM 3170.01). The ownership cost KSA provides balance to the sustainment solution by ensuring that O&S costs are considered in making decisions. Unfortunately, visibility of sustainment costs is often delayed until the O&S phase where sustainment costs add significantly to the weapon system’s total ownership costs.

Furthermore, these out-year costs reflect a myriad of decisions from different organizations at different levels, making modeling and predictability a challenge, especially considering increasing complexity of the weapon systems of the future. Additionally, these costs are borne and managed by operational commands and typically funded mainly through non-program office O&M appropriations, bringing to mind the old adage about “other people’s money”! Clearly, it is not only a PSM’s concern, nor should it be compartmented as an operational commander’s or operational logistician’s problem. At the risk of overemphasizing the team effort, it remains the PM’s responsibility to balance requirements, schedule and costs to reduce total ownership costs throughout the acquisition process.

How Do I Account for O&S Costs?

The cost element structure (CES) on the operation and sustainment of a weapon system is focused into six major categories. The 2007 *Operating and Support Cost Estimating Guide (O&S Guidebook)* provides the CES cost elements and the structure required when performing an O&S cost estimate. The CES elements and costs included in each element are as follows:

- **Unit-Level Manpower:** Costs of operators, maintenance and other support manpower assigned to operating units. May include military, civilian or contractor support.
- **Unit Operations:** Costs of unit material (e.g., fuel and training material, unit support services and unit travel. This excludes all maintenance and repair material.
- **Maintenance:** Cost of all maintenance other than maintenance manpower assigned to operating units. May include contractor maintenance.
- **Sustaining Support:** Cost of support activities other than maintenance that can be attributed to a system and are provided by organizations other than operating units.
- **Continuing system improvements:** Cost of hardware and software modifications to keep the system operating and operationally current.
- **Indirect Support:** Costs of support activities that provide general services that cannot be directly attributed to a system. Indirect support is generally provided by centrally managed activities that provide a wide range of activities.

A simple way of thinking of the CES structure is to ask, “What are the costs associated with operating and sustaining a weapon system?” Often these costs are more difficult to define, scope, and project than most program offices first realize. To help, the *O&S Guidebook* also details other considerations in life cycle costs, O&S cost information, and more information on the O&S cost estimating process, procedures, and sample formats.

We now need to account for O&S costs. This is where many people get confused on categorizing O&S costs—especially with respect to appropriation categories or in more detailed terms, program elements (PEs). It is a common mistake to say that only the O&M appropriation is used in O&S cost estimates. It is impractical to list all the possibilities that may arise in determining what appropriation categories should be included in O&S costs; however, there may be several different appropriations involved.

How Can I Ensure I Have Accounted For All Costs?

Many PSMs speak sustainment support in terms of the IPS Elements for supporting programs. These elements can all factor into O&S costs. The 12 IPS elements as outlined in the *DoD Product Support Manager (PSM) Guidebook* are:

- Product Support Management
- Design Interface
- Sustaining Engineering
- Supply Support
- Maintenance Planning and Management
- Package, Handling, Storage and Transportation (PHS&T)
- Technical Data
- Support Equipment
- Training and Training Support
- Manpower and Personnel
- Facilities and Infrastructure
- Computer Resources

On the other hand, many programmers and budgeters speak in terms of appropriations and/or program elements (PEs). They are concerned about ensuring that program offices properly translated the IPS elements or CES elements into the proper budget submission, or PE elements. So the question arises: “How do I ensure I have translated all my requirements into a proper budget to pay for the O&S costs?”


To help logisticians and cost and budget personnel avoid confusion in categorizing IPS elements, cost elements, and budgeting PEs, a

new tool called the “Rosetta stone” is being developed by the Office of the Deputy Assistant Secretary for Defense Materiel Readiness (ODASD [MR]) in conjunction with the CAPE and the Office of the Under Secretary of Defense, Comptroller (OUSD[C]). This tool will help PMs, PSMs, cost estimators, budgeters, and programmers, etc., to ensure that O&S costs are captured, properly categorized, and accounted for in their budget submissions. It will provide a cross-walk to help avoid double counting or omissions of costs to a program across IPS elements, cost elements and PEs.

How Are O&S Cost Estimates Reported in Major Defense Acquisition Programs?

Senior DoD leadership uses meetings such as the Defense Acquisition Board (DAB), defense acquisition executive summaries (DAEs) reviews and overarching integrated product teams (OIPTs) to address life cycle sustainment and management decisions. Currently, there are several different charts used to convey O&S costs. First, the Program Funding and Quantities Chart illuminates the resourcing levels of a program within the context of the full program review. Second, the “Sand Charts” show Operation and Maintenance funding requirements in specific Then Year dollars (TY\$) for similar portfolio programs. This paints an easy to interpret

Figure 2. Sample Sustainment Quad Chart



picture of affordability projections within a mission type or Service portfolio.

Finally, the new “sustainment quad chart,” required for ACAT 1D programs, summarizes four areas of a program. (See Figure 2.) As stated by the former under secretary of Defense for acquisition, technology and logistics, “Increasing visibility of sustainment factors is vital to ensuring we deliver a program that meets warfighters’ materiel readiness objectives with long-term affordability consideration.” With this in mind, the sustainment quad chart addresses these issues. The first quadrant is a narrative of the product support strategy approach, list of challenges, and discussion of solutions to those challenges. The second quadrant contains a collection of sustainment KPPs and KSA metrics: materiel availability; materiel reliability, O&S costs (previously ownership costs), and mean down time. The third quadrant of the chart describes an abbreviated sustainment schedule. Finally, the fourth quadrant reviews the total O&S cost data, baselines, and antecedent system data (when available) using the CAPE’s CES structure.

These briefing formats are required for all MDAP presentations to the DAB. These tools are being used and are undergoing further refinement to present O&S cost information to senior managers with the goal of making better decisions in acquisition programs.

Where Can I Go for Help in Performing an O&S Cost Estimate?

First of all, the CAIG (now CAPE) has published the *Operating and Support Cost-Estimating Guide* and is working to publish a new *O&S Guide* in the near future to assist program offices in developing an O&S cost estimate. Additionally, ODASD (M&R) is also developing a new *Operating and Support Cost Management Guidebook* intended to supplement the CAPE’s guidebook and to assist program office staff in understanding O&S cost estimating and reporting requirements.

Furthermore, Service cost agencies, program offices, and major command cost departments have personnel experienced in producing O&S cost estimates. Never underestimate the value of asking people with this expertise to assist you. Remember, no one works an issue of this importance or complexity in isolation.

Additionally, there are O&S cost data repositories that collect actual cost and non cost data from the services in vast informational databases that can assist PSMs, cost estimators, etc. in developing a O&S cost estimate. The organizations responsible for this data not only collect data from a many sources, they review and scrub the information for accuracy

and provide standard and user-defined formats and reports. O&S data can be obtained from the following three major agencies:

- **U.S. Navy and U.S. Marine Corps:** Visibility and Management of Operating and Support Costs (VAMOSC): <http://www.vamosc.navy.mil>. VAMOSC help desk e-mail: support@vamosc.navy.mil
- **U.S. Army:** Operating and Support Management Information System (OSMIS): <https://www.osmisweb.army.mil>. OSMIS help desk e-mail: osmisweb@calibresys.com
- **U.S. Air Force:** Air Force Total Ownership Cost (AFTOC): <https://aftoc.hill.af.mil/>. AFTOC help desk e-mail: SMXG.AFTOC.helpdesk@hill.af.mil

Another excellent resource is provided by DAU: a 1-week training course on O&S costing analysis (course BCF 215), where students learn the basics of conducting an O&S cost estimate.

O&S Costs are Everybody’s Business

Back to our initial question: “Why should I care about O&S costs?” With the promise of budget cuts and accelerating efficiencies to defense programs, DoD will face continuous pressure to reduce development and procurement budget accounts. Additionally, modernization programs as well as sustainment budget accounts will also be impacted. This will present many problems not only for PMs responsible for new programs, but also for operational commanders responsible for sustaining our deployed forces. Numerous Service and materiel support agencies will also be responsible for reducing costs for supporting program offices and operational commanders.

But this is nothing many of us have not seen before. What is new to many of us is that expanding O&S costs garner ever more attention from senior DoD decision makers with regard to the total ownership costs of programs. If weapon systems are not sustainable within DoD budgets, the risks of major delays or cancellations will increase. It is up to the acquisition professionals who develop, procure, and field weapon systems to adopt a total life cycle approach to get the best value for our warfighters on or ahead of schedule and below costs. This urgency will be shared by the many organizations that service and support our weapon systems once they are in the hands of our warfighters. Understanding the requirements is a difficult task, but it is incumbent on all of us to understand the impacts of our decisions on O&S costs.

After all, we bought the thing; it would be nice to drive it a while.


The authors can be contacted at michael.taylor@dau.mil and joseph.murphy@osd.mil.

Homework



Homework Questions

- **When is IOC?**
- **When is FOC?**



Lesson 4-1

Building the Sustainment Quad Chart




Lesson Objectives:

- Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy and program data, describe the information needed for building a Sustainment Quad Chart.
- Given a Life Cycle Sustainment Plan (LCSP) outline, program, policy and program data, through facilitated class discussion, build a Strike Talon Sustainment Quad Chart.

What's In It for Me?

- You will understand the four required segments for a Sustainment Quad Chart.
- You will understand the relevancy of these categories in describing a program's health.



Background for this lesson

Team Strike Talon is quickly approaching Milestone C. Things have been going well which makes the Program's Product Support Manager, Hugh R. Flavonoid a little nervous. He has been the PSM for this program for five years. He has been looking forward to this day when the Strike Talon can finally make its way to production and be delivered to the Navy and Air Force.


However, he is not used to things going so well. He has worked on other acquisition programs that had support problems. He has learned from his experiences and from DAU courses. To make sure Strike Talon is supported properly, he insisted his team build and implement their Product Support Strategy using the 12 IPS elements as their framework. They

carefully analyzed trades between the elements to make sure they were providing the best possible product support strategy for the system. He also stressed the team always make its case for support in the terms that hit home with the PM: cost, schedule and performance. The PM, Capt. R.K. Davidson, has been receptive to the product support team's inputs. The team has had recent success in getting needed engineering changes included in the Prognostics Health Management System.

As Milestone C approaches, it is time to update the Sustainment Quad chart. Hugh has updated information to provide to the team and must make sure the chart includes all critical information and does not report extraneous information. The table below lists the key data elements he believes belong on the quad chart.

Using the information listed below, you will walk through building the Strike Talon Sustainment Quad Chart as a class. This facilitated discussion helps with understanding the approach, process, and key points we want to present at our Milestone C decision brief.

- Current Status of Strike Talon—Product Support Strategy
- Sustainment Schedule
- Metrics Data
- O&S Cost Data



Strike Talon Sustainment Quad Chart


| | |
|--|--|
| <p>Product Support Strategy</p> <p>What do we need here?</p> | <p>Metrics Data</p> <p>What are the four sustainment metrics? How do we express this data?</p> |
| <p>Sustainment Schedule</p> <p>What key events need to be included here?</p> | <p>O&S Data</p> <p>What are the categories we include here?</p> |

LOG 201: Intermediate Acquisition Product Support | Lesson M4-1: Getting Ready to Support the Design


6

Notes:

You Are Here ...




Strike Talon Sustainment Quad Chart





Summary

- You understand the four required segments for a Sustainment Quad Chart.
- You understand the relevancy of these categories in describing a program's health.



Notes:

Lesson 4-2

Reality Check




Lesson Objectives:

- Given a Product Support Strategy, Life Cycle Sustainment Plan (LCSP), policy, framework documents, and a case scenario, evaluate the effect of program changes to the Product Support Strategy.
- Given a Product Support Strategy, Life Cycle Sustainment Plan (LCSP), policy, framework documents, and a case scenario, brief the effect of program changes to the Product Support Strategy and the recommended actions.

What's In It for Me?

- You will understand that change is the only certainty.
- You will understand how different events affect the Product Support Strategy.
- You will understand how to review the LCSP and update based on program changes.

You Are Here ...



Program Changes

- **We have a working LCSP.**
- **We've updated it throughout the Life Cycle.**
- **Now we're approaching Milestone C ...**
- **What happens when there are changes to the Program?**
 - How do we adjust our Product Support Strategy and how do we reflect in our LCSP?
 - What IPS elements does the change affect?
 - What is the decision-making process, and how are the decisions made?





Your Task ...

- Each team will select a different Program change.
- Read case and, using the case information, evaluate the Product Support Strategy and LCSP within the context of the change you select.
- Prepare a 15-minute update brief (using template provided) to include:
 - How does the Program change affect our Product Support Strategy?
 - How does the Program change affect the LCSP?
 - What IPS element(s) are affected most/least? How and why?
 - What key risk(s) arise, and how do we manage?
- Add any other material you deem supports your position.



LOG 201: Intermediate Acquisition Product Support | Lesson M4-2: Reality Check

7



Planning Timeline


- **Thursday morning**
 - Analyze change.
 - Assess potential impacts.
- **Thursday afternoon**
 - Document potential impacts.
 - Include the how and whys.
 - Develop risk assessment and identify strategy/plan revisions.
 - Deliver hard copy of brief to instructor at end of day.
- **Friday morning—deliver briefing.**



LOG 201: Intermediate Acquisition Product Support | Lesson M4-2: Reality Check

8


The following template slides are available in your Team's class shared folder




Defense Acquisition University

Reality Check Template

- **Summary of the program change—short sentence or two.**
- How has this affected the Program's Product Support Strategy? Short summary.**
- How has this affected the Program's LCSP? Short summary.**



LOG 201: Intermediate Acquisition Product Support | Lesson M4-2: Reality Check
10




Defense Acquisition University

IPS Elements Affected and Impact

| IPS Element | Impact of Change |
|-------------------------------------|------------------|
| Product Support Management | |
| Design Interface | |
| Supply Support | |
| Maintenance Planning and Management | |
| PHS&T | |
| Technical Data | |
| Support Equipment | |
| Training & Training Support | |
| Manpower & Personnel | |
| Facilities and Infrastructure | |
| Computer Resources | |
| Sustaining Engineering | |

LOG 201: Intermediate Acquisition Product Support | Lesson M4-2: Reality Check
11



Capstone Assessing Logistics Risk

IPS Element(s):

Risk Title:

Risk Category: Schedule/Cost/Performance *(Select one or several)*

Risk Description:

Root Cause:

Management Plan:

Likelihood

| | | | | | |
|---|---|---|---|---|---|
| 5 | | | | | |
| 4 | | | | | |
| 3 | | | | | |
| 2 | | | | | |
| 1 | | | | | |
| | 1 | 2 | 3 | 4 | 5 |

Consequence

LOG 201: Intermediate Acquisition Product Support | Lesson M4-2: Reality Check
12

Case Scenarios for Capstone Exercise

Scenario Number 1:

Addition to UCAS Production Quantity

Combat Commanders (COCOMs) are excited about the introduction of the new UCAS, Strike Talon. Having that level of endurance and the ability to stealthily observe from high altitudes will fill a very large hole in the United States' combat capability. Most important to them is the ability of Strike Talon to work with existing manned systems and long-range precision strike weapons to remotely target high-interest assets with very low risk to U.S. Forces and noncombatants. In fact, the COCOMs might be a little too enthused over the Strike Talon's procurement.

To the COCOMs, the Strike Talon UCAS represents the next generation in unmanned combat. Previous versions of UAVs have been judged primitive by comparison. To that end, they have recommended retiring many of the UAV versions used in the Middle East War and replacing them with Strike Talon UCAS. They cite a significant reduction in operating costs and manpower as justification and have published a white paper citing a return on investment (ROI) projection of 1.5 to 2.0.

None of this would have been taken too seriously except that the white paper found itself in the hands of the Office of Management and Budget (OMB) and key congressional staffers. One key clause that caught their attention was that, in exchange for procuring 20 more Strike Talon UCASes, the COCOMs would accept an immediate 10 percent cut in their combined operating budgets. That got OMB's attention, and the COCOM's request was immediately granted.

You find out Monday morning that 50 additional UCASes have been added to the production contract as your program is approaching a Milestone C decision review. Your program's support strategy has been carefully crafted to accommodate 300 UCASes, and now you have 350.

- How will you adjust your product support strategy, and how do you reflect the change in the LCSP?

- What IPS Elements does the change affect?
- What is the decision-making process, and how are the decisions made?

In short, what are you going to do?

Scenario Number 2

Endangered Species Conundrum

The Good News: After years of thought, deliberation and negotiation, facilities for the 300 UCASes (170 Navy, 130 Air Force) have been identified and acquired. Overseas base commanders are excited to have the influx of people and occupation of hangar spaces that have been vacant since shortly after the Bosnia conflict.

The Bad News: Given that the facilities have not been occupied for several years, they will require extensive renovation.

The Good News: Funds have been set aside to accomplish the facility renovations to accommodate Strike Talon.

The Bad News: Site surveys were completed over 2 years ago. Since that time, at one proposed basing location, an endangered species, (as identified by the World Wildlife Federation), *Tomicus simsicus horribilis*, (a small terrapin) has taken up residence in earthen areas adjacent to the facilities. The World Wildlife Federation has successfully submitted an injunction prohibiting

Strike Talon's deployment there until an environmental study and mitigation steps taken. This is expected to take 5 to 7 years.

- How will you adjust your product support strategy and how do you reflect the change in the LCSP?
- What IPS Elements does the change affect?
- What is the decision-making process and how are the decisions made?

In short, what are you going to do?

Scenario Number 3

BRAC Happens

As part of building your LCSP you performed a Depot Source of Repair (DSOR) study and determined Fleet Readiness Center (FRC) Bonifay, Fla., was to be Strike Talon's primary depot. Your program has spent the last 2 years renovating facilities, installing test equipment, and training artisans there.

Everyone is excited to have the influx of work and people to depot that, frankly, has not been that competitive lately. As a result, much of the work previously performed there has been relocated to other depots and, in a surprise move, the workload for one helicopter program Bonifay was competing for was moved overseas. This negatively impacted the small community both economically and motivationally, so announcing Strike Talon's eventual workload gave them a promising future.

Unfortunately, the DSOR, depot determination, and announcement of Strike Talon's arrival at FRC Bonifay all were performed ahead of the latest congressional Base Re-Alignment and Closure (BRAC) mandate. Bonifay was on the list and slated for closure prior to the start of the next fiscal year.

You find out Monday morning that the primary depot you selected for Strike Talon is closing within the next year just as your program is approaching a Milestone C decision review. You have invested heavily in tooling, test equipment, and training there.

- How will you adjust your product support strategy, and how do you reflect the change in the LCSP?
- What IPS Elements does the change affect?
- What is the decision-making process, and how are the decisions made?

In short, what are you going to do?

Scenario Number 4

Contractor Bankrupt

The business case analysis (BCA) you performed recommended performance-based logistics as the best-value support strategy for Strike Talon.

In line with that, your program office released a request for proposal (RFP) and subsequently awarded the original equipment manufacturer (OEM), Acme Aircraft Corp., oversight for the contract as the product support integrator (PSI). The contract was a 5-year fixed-price with five 1-year options.

Everyone agreed this was the perfect scenario as Acme came on board early, a full year prior to fielding, in order to help implement Strike Talon's fielding and support.

Last week, very unexpectedly, the subcontractor Acme hired to provide PSI services announced financial insolvency and was bankrupt. All employees and support contracts immediately were terminated, leaving Strike Talon with no viable support strategy. Your office has no choice but begin the PSI contract process over from scratch at this late date.

- What will you do in the interim?
- How will you adjust your product support strategy, and how do you reflect the change in the LCSP?
- What IPS Elements does the change affect?
- What is the decision-making process and how are the decisions made?

In short, what are you going to do?

Scenario Number 5

Program Office Can't Afford PBL

Early in the Engineering and Manufacturing Development (EMD) Phase, your office performed the product support strategy BCA, which indicated a performance-based logistics (PBL) support strategy was the best value to the government. You briefed this to the program manager and milestone decision authority (MDA) at the Post-CDR Assessment programmatic review and, receiving permission to proceed, have built all Strike Talon support plans around a PBL strategy.

Typical PBL contracts are for long periods (up to 5 years with five 1-year options) so industry is able to spread out or amortize its set-up costs over a long period and multiple assets. If not, all industry costs for Lean Six Sigma Processes, production line set-ups, updating technology in the equipment, etc., would be concentrated on a smaller base and be unaffordable. PBL contracts bring large expenditures to the government which, while cheaper in the long-run, must be paid upfront as opposed to the incremental payments over extended periods for transactional strategies. In short, PBL contracts present cash-flow problems for the government and must be planned well in advance to be implemented properly.

Last week, the program manager called you in for some bad news. With serious intent on getting governmental spending under control, the OMB slashed defense spending 10 percent across the board. After much deliberation with the MDA, they have decided your program will not be able to afford the PBL strategy and you now must go with the traditional, three-level transactional maintenance concept.

Think of the elements in your support strategy you have not accomplished since you were planning on PBL. While you may have an exit strategy where tech data, special tooling, etc., can be purchased, all that requires lead time.

- What will you do in the interim?

- What will you do for the long term?
- How will you adjust your product support strategy, and how do you reflect the change in the LCSP?
- What IPS Elements does the change affect?
- What is the decision-making process, and how are the decisions made?

In short, what are you going to do?

Scenario Number 6

Dilithium is a Carcinogen

To make the aircraft as light as possible, Strike Talon engineers made the landing gear struts out of a lightweight, strong, corrosion-resistant material called dilithium. Showing great promise for the marine industry as well as aviation, dilithium has the added benefit of large ore deposits in Utah and Wyoming, thereby guaranteeing the U.S. Government an uninterrupted supply. Unlike many other exotic metals, no foreign governments are involved in dilithium production.

It sounds like the perfect solution. However, there's a problem. Last week the American Medical Association identified dilithium as a major carcinogen and, as a result, all production processes involving dilithium have been banned. Strike Talon must now go back for reengineering for the landing gear redesign. Engineers estimate there will be a 2-year delay in delivery schedules.

- How does a 2-year delay impact your support strategy plans?
- Are there any negative aspects of this delay from a logistics perspective?
- What will you do in the interim?
- What will you do for the long term?

- How will you adjust your product support strategy and how do you reflect the change in the LCSP?
- What IPS Elements does the change affect?
- What is the decision-making process, and how are the decisions made?

In short, what are you going to do?

2013 | Acronym Glossary (For LOG Reference Only)

A

| | | | |
|----------------|---|----------|---|
| ACAP | Automated Curriculum Authoring Program | API | Application Program Interfaces |
| ACAT | Acquisition Category | APML | Assistant Program Manager for Logistics |
| ACETEF | Air Combat Environmental Test and Evaluation Facility | APMSE | Assistant Program Manager for Systems and Engineering |
| ACOE | Aircraft Common Operating Equipment | APN | Aircraft Procurement (Navy) |
| ACR | Airborne Communication Relay | AS | Acquisition Strategy |
| ADL | Advanced Distributive Learning | ASN(RDA) | Assistant Secretary of the Navy for Research, Development and Acquisition |
| ADM | Acquisition Decision Memorandum | ASPO | Avionics Systems Project Officer |
| ADP | Automatic Data Processing | ASR | Acquisition Strategy Report |
| AIS | Automatic Identification System | AT | Anti-Tamper |
| AIT | Automated Information Technology | AT&L | Acquisition, Technology and Logistics |
| AL | Acquisition Logistics | ATC | Air Traffic Control |
| ALS | Acquisition Logistics Support | ATE | Automated Test Equipment |
| ALSP | Acquisition Logistics Support Plan | ATL | Acquisition Technology and Logistics |
| AMD | Activity Manning Document | ATM | Air Traffic Management |
| A _o | Operational Availability | ATO | Approval to Operate |
| AoA | Analysis of Alternatives | ATS | Automated Test Sets |
| APB | Acquisition Program Baseline | AVCAL | Aviation Consolidated Allowance |
| APEO | Assistant Program Executive Officer | | |

B

| | | | |
|-----|-----------------------------------|------|----------------------|
| BCA | Business Case Analysis | BIT | Built-In Test |
| BDA | Battle Damage Assessment | BLOS | Beyond Line-of-Sight |
| BI | Battlespace Interoperability Team | BOM | Bill of Material |

C

| | | | |
|----------------|---|-------|---------------------------------------|
| C ² | Command and Control | CA | Contract Award |
| C4I | Command, Control, Communications, Computers, and Intelligence | CAE | Component Acquisition Executive |
| | | CAI | Computer-Aided Instruction |
| C4ISR | Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance | CAIV | Cost as an Independent Variable |
| | | CaNDI | Commercial and Nondevelopmental Items |

2013 | Acronym Glossary (For LOG Reference Only)

| | | | |
|--------|---|-------------|--|
| CAO | Competency Aligned Organization | CM | Configuration Management |
| CAPE | Cost Analysis and Program Evaluation | CMMI | Capability Maturity Model Integration |
| CARD | Cost Analysis Requirements Description | CMP | Configuration Management Plan |
| CASS | Consolidated Automated Support System | CNA | Computer Network Attack |
| CAVTS | Cost Adjustment and Visibility Tracking System | CNA | Center for Naval Analysis |
| CBA | Capabilities-Based Assessment | CNATTU | Center for Naval Aviation Technical Training Unit |
| CBM | Condition-Based Maintenance | CNE | Computer Network Exploitation |
| CBM+ | Condition-Based Maintenance Plus | CNO | Chief of Naval Operations |
| CBT | Computer-Based Training | CNS | Communication, Navigation, Surveillance |
| CCA | Clinger-Cohen Act | CNS/ATM | Communication, Navigation, Surveillance/Air Traffic Management |
| CCB | Configuration Change Board | COE | Common Operating Environment |
| CCDR | Contractor Cost Data Report | COI | Communities of Interest |
| CCJO | Capstone Concept for Joint Operations | COI | Critical Operational Issues |
| CD | Counter Drug | COI | Course of Instruction |
| CDD | Capability Development Document | COMOPTEVFOR | Commander, Operational Test & Evaluation Force |
| CDL | Common Data Link | COMPUSEC | Computer Security |
| CDR | Critical Design Review | COMSEC | Communications Security |
| CDRL | Contract Data Requirements List | CONOPS | Concept of Operations |
| CD-ROM | Compact Disc-Read Only Memory | CONUS | Continental United States |
| CE/A | Cost Estimating/Analysis | COS | Contractor Operational Support |
| CETS | Contractor Engineering and Technical Services | COSAL | Coordinated Shipboard Allowance List |
| CFE | Contractor Furnished Equipment | COTP | Common Operational and Tactical Picture |
| CFTD | Contractor Flight Test Director | COTS | Commercial-Off-The-Shelf |
| CHBDL | Common High-Bandwidth Data Link | CPAF | Cost Plus Award Fee |
| CI | Configurations Items | CPAF/IF | Cost Plus Award Fee/Incentive Fee |
| CID | Commercial Item Description | CPD | Capabilities Production Document |
| CIO | DoD Chief Information Officer | CPFF | Cost-Plus Fixed Fee |
| CITE | Centers of Industrial and Technical Excellence | CPI | Continuous Process Improvement |
| CJCS | Chairman of the Joint Chiefs of Staff | CPI | Critical Program Information |
| CJCSI | Chairman of the Joint Chiefs of Staff Instruction | CPIF | Cost-Plus Incentive Fee |
| CJCSM | Chairman of the Joint Chiefs of Staff Manual | CPR | (See IPMR) |
| CL | China Lake | CPRG | Commander, Patrol and Reconnaissance Group |
| CLIN | Contract Line Item Number | CPU | Computer Processing Unit |
| CLS | Contractor Logistics Support | | |

| | | | |
|--------|---|------|-----------------------------------|
| CRD | Capstone Requirements Document | CSG | Carrier Strike Group |
| CRI | Cost Reduction Initiatives | CSI | Critical Safety Items |
| CRLCMP | Computer Resources Life-Cycle Management Plan | CSIL | Contractor SIL |
| CRSMP | Computer Resource Support Management Plan | CT | Certification Testing |
| CS | Communication Suite | CT | Contractor Testing |
| CSDB | Common Source Data Base | CT&E | Contractor Test and Evaluation |
| CSCI | Computer Software Configuration Item | CTE | Critical Technology Elements |
| CSE | Common Support Equipment | CTP | Critical Technical Parameters |
| | | CVN | Carrier Nuclear |
| | | CWBS | Contract Work Breakdown Structure |

D

| | | | |
|-------------|--|---------------|---|
| D,PA&E | Director, Program Analysis and Evaluation | DI | Design Interface |
| DAA | Designated Approval Authority | DIA | Defense Intelligence Agency |
| DAB | Defense Acquisition Board | DIACAP | Department of Defense Information Assurance Certification and Accreditation Processes |
| DADMS | Department of the Navy Applications and Database Management System | DII-COE/ NCES | Defense Information Infrastructure Common Operating Environment/Net Centric Enterprise Services |
| DAE | Defense Acquisition Executive | DISN | Defense Information Systems Network |
| DAES | Defense Acquisition Executive Summary | DISR | Department of Defense Information Technology Standards Registry |
| DAG | Defense Acquisition Guidebook | DISR | Director of Intelligence, Surveillance, and Reconnaissance |
| DAL | Data Accession List | DISR | DoD Information Technology Standards Registry |
| DASC (DAWG) | Department of the Army System Coordinator | DITR | DoD Information Technology Repository |
| DCGS-N | Distributed Common Ground System-Navy | DITSCAP | DoD Information Technology Security Certification and Accreditation Process |
| DCMA | Defense Contract Management Agency | DLA | Defense Logistics Agency |
| DCN | Design Change Notice | DLR | Depot Level Repairable |
| DCRC | Defense Cost and Resource Center | DM | Data Management |
| DDAA | Developmental Designated Approving Authority | DMMH/FH | Direct Maintenance Man Hour per Flight Hour |
| DDS | Data Download System | DMS/MS | Diminishing Manufacturing Sources and Material Shortages |
| Demil | Demilitarization | DMSMSP | Diminishing Manufacturing Sources and Material Shortages Plan |
| DES | Deployment, Employment, and Sustainment | | |
| DFAR | Defense Federal Acquisition Regulation | | |
| DFARS | Defense Federal Acquisition Regulation Supplement | | |

2013 | Acronym Glossary (For LOG Reference Only)

| | | | |
|-------|--|-------------|---|
| DMT | DMSMS Management Team | DOTmLPF-P | Doctrine, Organization, Training, Material, Leadership and Education, Personnel, and Facilities |
| DoD | Department of Defense | | |
| DoDAF | Department of Defense Architecture Framework | DPPG | Defense Planning and Programming Guidance |
| DoDD | Department of Defense Directive | DREN | Defense Research and Engineering Network |
| DoDI | Department of Defense Instruction | DRMT | Design Reference Mission Profile |
| DoN | Department of the Navy | DSOR | Depot Source of Repair |
| DOORS | Dynamic Object-Oriented Requirements System | DT | Developmental Test |
| DOT&E | Director, Operational Test and Evaluation | DT&E | Developmental Test and Evaluation |
| | | DUSD (L&MR) | Deputy Under Secretary for Defense for Logistics and Materiel Readiness |
| | | DVD | Direct Vendor Delivery |

E

| | | | |
|--------|--|-------|--|
| E3 | Electromagnetic, Environmental Effects | EME | Electromagnetic Environment |
| ECM | Electromagnetic Compatibility | EMI | Electromagnetic Interference |
| ECP | Engineering Change Proposal | EO | Electro-optical |
| EDM | Engineering Development Model | EO | Executive Orders |
| EDRAP | Engineering/Data Requirements Agreement Plan | EOB | Enemy of Battle |
| EEE | Electrical, Electronic and Electromechanical | EPA | Environmental Protection Agency |
| EI | Engineering Investigations | EPAT | Environmental Process Action Team |
| EIS | Environmental Impact Statement | ERB | Executive Review Board |
| ELC | Electronic Learning Centers | ESG | Expeditionary Strike Group |
| ELINT | Electronic Intelligence | ESM | Electronic Surveillance Measures |
| E-LORA | Economic Level of Repair Analysis | ESOH | Environmental, Safety, and Occupational Health |
| ELUP | Engine Life Usage Processor | ETOS | Effective Time On Station |
| EMC | Electromagnetic Compatibility | EUCOM | European Command |
| EMCON | Emission Control | EVM | Earned Value Management |
| EMD | Engineering and Manufacturing Development | EVMS | Earned Value Management System |

F

| | | | |
|-------|---|--------|---|
| FAA | Federal Aviation Administration | FPAF | Fixed-Price Award Fee |
| FAA | Functional Area Analysis | FPIF | Fixed-Price Incentive Fee |
| FAC | Facilities | FQ&P | Flying Qualities and Performance |
| FAM | Functional Area Manager | FQT | Flight Qualification Test |
| FAR | Federal Acquisition Regulation | FRACAS | Failure Reporting Analysis and Corrective Action System |
| FCA | Functional Configuration Audit | FRC | Fleet Readiness Center |
| FCB | Functional Capabilities Board | FRD | Facility Requirements Data |
| FD | Fault Detection | FRP | Full Rate Production |
| FEA | Front End Analysis | FRP | Fleet Response Plan |
| FFP | Firm Fixed Price | FRR | Flight Readiness Review |
| FI | Fault Isolation | FRS | Fleet Replacement Squadron |
| FIT | Fleet Introduction Team | FSA | Functional Solutions Analysis |
| FMC | Full Mission Capable | FSC | Flight Stress Computer |
| FMECA | Failure Mode, Effects, and Criticality Analysis | FSO | Flight Systems Operator |
| FMR | Financial Management Regulation | FST | Fleet Support Team |
| FMS | Foreign Military Sales | FTA | Fault Tree Analysis |
| FNA | Functional Needs Analysis | FTE | Full-Time Equivalents |
| FOB | Forward Operating Base | FTS | Flight Termination System |
| FOC | Full Operation Capable | FY | Fiscal Year |
| FoS | Family of Systems | FYDP | Future Years Defense Program |
| FOT&E | Follow on Operational Test and Evaluation | | |

G

| | | | |
|------|---|------------|--|
| GATM | Global Aviation Traffic Management | GFTD | Government Flight Test Director |
| GCCS | Global Command and Control System | GH | Global Hawk |
| GES | Global Information Grid Enterprise Services | GHMD | Global Hawk Maritime Demonstrator |
| GFE | Government-Furnished Equipment | GIG | Global Information Grid |
| GFF | Government-Furnished Facilities | GIG MA ICD | Global Information Grid Mission Area Initial Capabilities Document |
| GFI | Government-Furnished Information | | |
| GFP | Government-Furnished Property | GOGO | Government-Owned, Government-Operated |

2013 | Acronym Glossary (For LOG Reference Only)

| | | | |
|------|---------------------------|------|------------------------------------|
| GOTS | Government Off-the-Shelf | GSE | Ground Support Equipment |
| GPS | Global Positioning System | GSIL | Government Systems Integration Lab |
| GS | Global Strike | GTS | Ground Target Set |

H

| | | | |
|------|---|---------|---|
| HALE | High-Altitude Long Endurance | HLA | High-Level Architecture |
| HERF | Hazards of Electromagnetic Radiation to Fuels | HLS/HLD | Homeland Security/Homeland Defense Operations |
| HERO | Hazards of Electromagnetic Radiation to Ordnance | HM | Hazardous Material |
| HERP | Hazards of Electromagnetic Radiation to Personnel | HMMP | Hazardous Material Management Program |
| HFE | Human Factor Engineering | HRI | Hazard Risk Index |
| HHS | Hydraulic Health Subsystem | HS | Homeland Security |
| HIS | Human System Integration | HSI | Human Systems Integration |
| HITL | Hardware In the Loop | HSIP | Human System Integration Plan |

I

| | | | |
|------|--|-------|--|
| IA | Information Assurance | IEPR | Independent Expert Program Review |
| IADS | Integrated Air Defense System | IER | Information Exchange Requirements |
| IAT | Integrated Avionics Trainer | IETM | Interactive Electronic Technical Manual |
| IATO | Interim Approval to Operate | IFF | Identification Friend or Foe |
| IAW | In Accordance With | ILA | Independent Logistics Assessment |
| IBIT | Initiated Built-in Test | ILE | Integrated Learning Environment |
| IBR | Integrated Baseline Review | ILS | Integrated Logistics Support |
| ICD | Initial Capabilities Document | IMC | Integrated Maintenance Concept |
| ICEP | Interoperability Certification and Evaluation Plan | IMP | Integrated Master Plan |
| ICS | Interim Contractor Support | IMS | Integrated Master Schedule |
| ID | Identification | IO | Information Operations |
| IDDE | Integrated Digital Data Environment | IOC | Initial Operational Capability |
| IDE | Integrated Digital Environment | IOCSR | Initial Operational Capability Supportability Review |
| IDE | Integrated Data Exchange | IOT&E | Initial Operational Test and Evaluation |
| IDM | Information Dissemination Management | IP | Internet Protocol |
| | | IPB | Illustrated Parts Breakdown |

| | | | |
|-------|--|------|--|
| IPL | Integrated Priority List | ISF | Information Strike Force |
| IPMR | Integrated Program Assessment Report | ISIL | Interim Support Items List |
| IPR | In-Process Review | ISP | Information Support Plan |
| IPS | Integrated Program Schedule | ISR | In-Service Review or Intelligence, Surveillance and Reconnaissance |
| IPSE | Integrated Product-Support Element | IT | Information Technology |
| IPT | Integrated Product Team | IT | Integrated Test |
| IR | Infrared Radar | ITAB | Information Technology Acquisition Board |
| IRS | Interface Requirements Specification | ITP | Integrated Test Plan |
| ISD | Instructional Systems Development | ITT | Integrated Test Team |
| ISD | Instructional Systems Design | IUID | Item Unique Identification |
| ISEET | Integrated Systems Evaluation, Experimentation and Test Department | | |
| ISF | Integration Support Facility | | |

J

| | | | |
|---------|---|-------|--------------------------------------|
| JC2 | Joint Command and Control System | JICs | Joint Integrating Concepts |
| JC2/MA | Joint Command and Control/Maritime Applications | JITC | Joint Interoperability Test Command |
| JCB | Joint Capabilities Board | JMETL | Joint Mission Essential Tasks List |
| JCD | Joint Capabilities Document | JMPS | Joint Mission Planning System |
| JCIDS | Joint Capabilities Integration and Development System | JOC's | Joint Operation Concepts |
| JCPAT-E | Joint C4I Program Assessment Tool - Empowered | JPD | Joint Planning Document |
| JCS | Joint Chiefs of Staff | JPO | Joint Program Office |
| JDAM | Joint Direct Attack Munitions | JROC | Joint Requirements Oversight Council |
| JFC | Joint Functional Concept | JSC | Joint Spectrum Center |
| JFEO | Joint Forcible Entry Operations | JSF | Joint Strike Fighter |
| JFMCC | Joint Forces Maritime Component Commander | JSPS | Joint Strategic Planning System |
| | | JSSG | Joint Services Specifications Guide |
| | | JTRS | Joint Tactical Radio System |

K

| | |
|-----|---------------------------|
| KIP | Key Interface Profile |
| KPP | Key Performance Parameter |
| KSA | Key System Attributes |

L

| | | | |
|-------|--|------|--|
| LCC | Life Cycle Cost | LMS | Logistics Management System |
| LCCE | Life-Cycle Cost Estimate | LOI | Level of Interoperability |
| LCL | Life Cycle Logistician | LOO | Letters of Observation |
| LCS | Life-Cycle Sustainment | LORA | Level of Repair Analysis |
| LCSP | Life Cycle Sustainment Plan | LOS | Line-of-Sight |
| LEM | Logistics Element Manager | LRFS | Logistics Requirements and Funding Summaries |
| LFp | Logistics Footprint | LRIP | Low-Rate Initial Production |
| LFT&E | Live-Fire Test and Evaluation | LRM | Line Replaceable Module |
| LHA | Landing Helicopter Assault | LRT | Logistics Response Time |
| L-IPT | Logistics Integrated Product Team | LRU | Line Replaceable Unit |
| LMDSS | Logistics Management Decision Support System | LSA | Logistics Supportability Analysis |
| LMI | Logistics Management Information | LTO | Landing-Takeoff |
| LMIS | Learning Management Information System | | |

M

| | | | |
|-----------|---|-----------|---|
| M&S | Modeling & Simulation | MDAP | Major Defense Acquisition Program |
| MA | Materiel Availability | M-Demo | Maintainability Demonstration |
| MAC | Mission Assurance Category | MER | Manpower Estimate Report |
| MALE | Medium Altitude Long Endurance | MESM | Mission Essential Subsystem Matrices |
| MARSA | Military Accepts Responsibility for Separation of Aircraft | MFHBA | Mean Flight Hours Between Abort |
| MATS | Mid-Atlantic Tracking System | MFHBF | Mean Flight Hours Between Failure |
| MBI | Major Budget Issue | MFHBFA | Mean Flight Hours Between False Alarms |
| MC | Mission Capable | MFHBOMF | Mean Flight Hour Between Operational Mission Failure |
| MC | Mission Commander | MFHBUMA | Mean Flight Hour Between Unscheduled Maintenance Action |
| MCMTABORT | Mean Corrective Maintenance Time Abort | MHLD | Maritime Homeland Defense |
| MCMTOMF | Mean Corrective Maintenance Time For Operational Mission Failures | MIDS | Multifunctional Information Distribution System |
| MCOTS | Modified Commercial Off-the-Shelf | MILCON | Military Construction |
| MCS | Mission Control System | MILPERS | Military Personnel |
| MDA | Milestone Decision Authority | MILSATCOM | Military Satellite Communications |
| MDD | Materiel Development Decision | | |

| | | | |
|---------|---|-----------|--|
| MIL-STD | Military Standard | MRC | Maintenance Requirement Card |
| MIO | Maritime Interdiction Operations | MRTFB | Major Range and Test Facility Base |
| MLDT | Mean Logistics Delay Time | MS | Milestone |
| MMA | Multi-Mission Maritime Aircraft | MSD | Material Support Date |
| MNS | Mission Needs Statement | MSDS | Material Safety Data Sheet |
| MOA | Memorandum of Agreement | MSO | Mission Systems Operator |
| MOB | Main Operating Base | MST | Mission Systems Trainer |
| MOCC | Mobile Operations Command Centers | MTA | Maintenance Task Analysis |
| MOCCRON | Mobile Operations Command Center Squadron | MTBF | Mean Time Between Failures |
| MOE | Measure of Operational Effectiveness | MTBFA | Mean Flight Hours Between False Alarm |
| MOOTW | Military Operations Other Than War | MTBOMF | Mean Time Between Operational Mission Failures |
| MOPP IV | Mission-Oriented Protection Posture IV | MTOGW | Maximum Takeoff Gross Weight |
| MOS | Measures of Operations Sustainability | MTS | Maritime Target Set |
| MOSA | Modular Open Systems Approach | MTTI | Mean Time to Intercept |
| MOU | Memorandum of Understanding | MTTR | Mean Time to Repair |
| MP | Mission Payload | Multi-INT | Multiple Intelligence |
| MPRF | Maritime Patrol and Reconnaissance Force | MUOS | Mobile User Objective System |
| MPT | Manpower, Personnel, and Training | | |

N

| | | | |
|--------------|--|------------|---|
| N/JMETL | Navy/Joint Mission Essential Task List | NAVSEA | Naval Sea Systems Command |
| NADEP | Naval Air Depot | NAVSUP-WSS | Naval Systems Supply Command—Weapon Systems Support |
| NAE | Naval Aviation Enterprise | NAWC-AD | Naval Air Warfare Center—Aircraft Division |
| NALCOMIS | Naval Aviation Logistics Command Management Information System | NAWC-WD | Naval Air Warfare Center—Weapon Division |
| NAMP | Naval Aviation Maintenance Program | NB | Narrow Bandwidth |
| NAS | Naval Air Station | NCA | Networked Communications Architecture |
| NATEC | Naval Air Technical Data and Engineering Services Command | NCOW | Net-Centric Operations Warfare |
| NATO | North Atlantic Treaty Organization | NCTE | Naval Continuous Training Environment |
| NATOPS | Naval Aircraft Training and Operating Procedures Standardization | NCTSI | Navy Center for Tactical Systems Interoperability |
| NAVAIR | Naval Air Systems Command | NDI | Nondevelopmental item |
| NAVAIRINST | NAVAIR Instruction | NECC | Net-Enabled Command Capability |
| NAVAIRSYSCOM | Naval Air Systems Command | | |

2013 | Acronym Glossary (For LOG Reference Only)

| | | | |
|-----------|---|--------|--------------------------------------|
| NEO | Noncombat Evacuation Operations | NR | Net Ready |
| NEPA | National Environmental Policy Act | NR-KPP | Net-Ready Key Performance Parameters |
| NETS | Navy Engineering and Technical Services | NRT | Near Real Time |
| NFC | Numbered Fleet Commander | NSN | National Stock Number |
| NIPRNET | Navy Internet Protocol Router Network | NSS | National Security Systems |
| NM | Nautical Miles | NSS | National Security Strategy |
| NMCI | Navy Marine Corps Internet | NTSP | Navy Training Systems Plan |
| NMS | National Military Strategy | NWAD | Naval Warfare Assessment Division |
| Non-ELORA | Noneconomic Level of Repair Analysis | NWCF | Navy Working Capital Fund |

O

| | | | |
|--------|---|--------|---|
| O&M | Operations and Maintenance | OPAREA | Operational Area |
| O&S | Operations and Support | OPCON | Operational Control |
| OA | Operational Assessment | OPEVAL | Operational Evaluation |
| OAAT | Open Architecture Assessment Tool | OPF | Operational Flight Program |
| OCONUS | Outside the Continental United States | OPNAV | Chief of Naval Operations |
| ODS | Ozone Depleting Substances | OSA | Open Systems Architecture |
| OEM | Original Equipment Manufacturer | OSD | Office of the Secretary of Defense |
| OFT | Operational Flight Trainers | OSHA | Occupational Safety and Health Administration |
| OIPT | Overarching Integrated Product Team | OSJTF | Open Systems Joint Task Force |
| OJCS | Office of the Joint Chiefs of Staff | OT | Operational Test |
| OJT | On-the-job training | OT&E | Operational Test and Evaluation |
| OMF | Operational Mission Failures | OTA | Operational Test Agency |
| ONR | Office of Naval Research | OTR | Over the Road |
| OOMA | Optimized Organization Maintenance Activity | OTRR | Operational Test and Readiness Review |
| OOTW | Operations Other Than War | OUSD | Office of the Under Secretary of Defense |

P

| | | | |
|-------|------------------------------------|------|--|
| P2 | Pollution Prevention | PB | President's Budget |
| P&P | Preservation and Packing | PBA | Performance Based Agreement |
| PACOM | Pacific Command | PBIT | Periodic Built-in-Test |
| PART | Program Assessment and Rating Tool | PBL | Performance-Based Life-Cycle Product Support |

| | | | |
|---------|---|---------|--|
| PBSS | Performance-Based System Specification | PMO | Program Management Office |
| PC | Prime Contractor | PM-UCAS | Program Manager-Unmanned Combat Aircraft System |
| PCA | Physical Configuration Audit | POA&M | Plan of Action and Milestones |
| PCC | Printed Circuit Card | POM | Program Objective Memorandum |
| PCR | Physical Configuration Review | POP | Performance-Oriented Packaging |
| PD | Production and Development | PPA | Pollution Prevention Act |
| PDF | Printable Document Format | PPBE | Planning, Programming, Budgeting, and Execution |
| PDM | Phased Depot Maintenance | PPL | Provisioning Parts List |
| PDR | Preliminary Design Review | PPP | Public-Private Partnership |
| PE | Program Element | PPSP | Post-production Support Planning |
| PEDD | Portable Electronic Display Device | PSC | Prime System Contractor |
| PEM | Program Element Monitor | PSE | Peculiar Support Equipment |
| PEO | Program Executive Office | PSI | Product Support Integrator |
| PEO (W) | Program Executive Office (Weapons) | PSICP | Program Support Inventory Control Point |
| PESHE | Programmatic Environmental Safety & Health Evaluation | PSM | Product Support Manager |
| PHA | Preliminary Hazards Analysis | PSP | Product Support Provider |
| PHL | Preliminary Hazards List | PSQMD | Preliminary Squadron Manning Document |
| PHM | Prognostics and Health Management | PSR | Program Support Review |
| PHMS | Prognostics and Health Monitoring System | PSS | Product Support Strategy |
| PHS&T | Packaging, Handling, Storage, and Transportation | PTD | Provisioning Technical Documentation |
| PIPC | Property in Possession of Contractors | PUMAS | Persistent Unmanned Maritime Airborne Surveillance |
| PL | Public Law | PWBS | Program Work Breakdown Structure |
| PM | Program Manager | PWS | Performance Work Statement |
| PM | Preventive Maintenance | | |
| PMA | Program Manager, Air | | |

Q

| | | | |
|-----|----------------------------|-------|---|
| QA | Quality Assurance | QQPRI | Qualitative and Quantitative Personnel Requirements Information |
| QDR | Quadrennial Defense Review | | |

R

| | | | |
|-------|--|----------|--|
| R&I | Removal and Installation | RMB | Risk Management Board |
| R&M | Reliability and Maintainability | RMCB | Risk Management Coordination Board |
| RAM | Reliability, Availability, and Maintainability | RMD | Resource Management Decision |
| RAM | Random Access Memory | RMDE | Risk Management Data Exchange |
| RBS | Readiness Based Support | RMP | Risk Management Plan |
| RCM | Reliability-Centered Maintenance | RMRB | Reliability/Maintainability Review Board |
| RCS | Radar Cross Section | RMS | Reliability, Maintainability, and Supportability |
| RDT&E | Research, Development, Test and Evaluation | RNP/RNAV | Required Navigation Performance/Area Navigation |
| RFA | Request for Action | RO | Requirements Officer |
| RFI | Request for Information | ROMO | Range of Military Operations |
| RFI | Ready for Issue | RPV | Remotely Piloted Vehicle |
| RFID | Radio Frequency Identification | RSTA | Reconnaissance, Surveillance, and Target Acquisition |
| RFP | Request for Proposal | RVSM | Reduced Vertical Separation Minimum |
| RFW | Radio Frequency Weapons | RWC | Radar Warning Capability |
| RLA | Repair-Level Analysis | | |
| RM | Requirements Management | | |

S

| | | | |
|--------|--|--------|---|
| S&S | Support and Sustainment | SCORE | Southern California Offshore Range |
| SA | Supportability Analysis | SCORM | Sharable Content Object Reference Model |
| SA | Situational Awareness | SDL | Systems Development Laboratory |
| SA/LMI | Supportability Analysis/Logistics Management Information | SDOE | System Design for Operational Effectiveness |
| SAG | Surface Action Group | SDP | Software Development Plan |
| SAM | Surface-to-Air Missiles | SE | Sustaining Engineering |
| SAMP | Software Acquisition Management Plan | SE | Support Equipment |
| SAR | Search and Rescue | SE | Systems Engineering |
| SAS | Supportability Analysis Summaries | SEAD | Suppression of Enemy Air Defenses |
| SATCOM | Satellite Communications | SECL | Support Equipment Consolidation List |
| SBIT | Startup Built-in-Test | SECNAV | Secretary of the Navy and Marine Corps |
| SCIF | Sensitive Compartmented Information Facilities | SEI | Software Engineering Institute |
| SCN | Specification Change Notice | | |

2012 | Acronym Glossary (For LOG Reference Only)

| | | | |
|----------|---|--------|--|
| SEIT | Systems Engineering and Integration Team | SPTD | Supplementary Provisioning Technical Documentation |
| SEMP | System Engineering Management Plan | SQMD | Squadron Manning Document |
| SEP | Systems Engineering Plan | SRA | Shop Replaceable Assembly |
| SEPO | Support Equipment Program Office | SRB | Specification Review Board |
| SERD | Support Equipment Recommendation Data | SRDR | Software Resources Data Report |
| SERMIS | Support Equipment Requirement Management Information System | SRR | System Requirements Review |
| SES | Senior Executive Service | SRT | Software Trouble Reports |
| SETR | Systems Engineering Technical Review | SRVM | Specification Requirement Verification Matrix |
| SFR | System Functional Review | SS | Support System |
| SHORECAL | Shore-based Consolidated Allowance List | SSA | Source Selection Authority |
| SIGINT | Signals Intelligence | SSC | Surface Surveillance and Control |
| SIL | Systems Integration Laboratory | SSG | Surface Strike Group |
| SINAD | Signal to Noise and Distortion | SSMP | Supply Support Management Plan |
| SIPRNET | Secret Internet Protocol Router Network | SSPP | System Safety Program Plan |
| SIPT | Supportability IPT | SSRA | Sub-Shop Replaceable Assembly |
| SLOC | Source Lines of Code | SSWG | System Safety Working Group |
| SLRG | Senior Leader Review Group | ST&E | System Test and Evaluation |
| SME | Subject-Matter Experts | ST/STE | Special Tooling/Special Test Equipment |
| SOA | Service-Oriented Architecture | STANAG | Standardization Agreement (North American Treaty Organization) |
| SOE | System Operational Effectiveness | STAR | System Threat Assessment Report |
| SOO | Statement of Objectives | STE | Special Test Equipment |
| SoS | System of Systems | STOM | Ship-to-Objective Maneuver |
| SOW | Statement of Work | SUW | Surface Warfare |
| SPI | Special Packaging Instructions | SW | Software Engineering |
| | | SWaP | Source, Weight, and Power |
| | | SYSCOM | Systems Commands |

T

| | | | |
|-------|----------------------------------|----------|---------------------------------|
| T&E | Test and Evaluation | TCDL | Tactical Common Data Link |
| T&R | Training and Readiness | TDFA | Top-Down Functional Analysis |
| TAA | Team Assignment Agreement | TDP | Technical Data Package |
| TACON | Tactical Control | TDS | Technology Development Strategy |
| TAV | Total Asset Visibility | TECHEVAL | Technical Evaluation |
| TCA | Threat Capabilities Assessment | TELE | Target Location Error |
| TCCD | Training Course Control Document | TEMP | Test and Evaluation Master Plan |

2013 | Acronym Glossary (For LOG Reference Only)

| | | | |
|---------|---|-------|---|
| TEMPEST | Transient Electro-Magnetic Pulse Emanation Standard | TPDR | Technical Publication Deficiency Report |
| TIM | Technical Interchange Meeting | TPM | Technical Performance Measurement |
| TLCSM | Total Life-Cycle Systems Management | TPMC | Technical Planning, Monitoring, and Control |
| TLE | Target Location Error | TPS | Test Program Set |
| TM | Telemetry | TRA | Technology Readiness Assessment |
| TM | Technical Manual | TRL | Technology Readiness Level |
| TMCR | Technical Manual Contractor Requirements | TRPPM | Training Planning Process Methodology |
| TMER | Technical Manual Evaluation Record | TRR | Test Readiness Review |
| TMMT | Technical Manual Management Team | TS | Training System |
| TOC | Total Ownership Cost | TSC | Tactical Support Center |
| TOI | Targets Of Interest | TSE | Total System Error |
| TOL | Tailored Outfitting List | TSPR | Total System Performance Requirement |
| TPD | Technical Provisioning Data | TTP | Tactics, Techniques, and Procedures |

U

| | | | |
|------|---------------------------------|-----------|--|
| UA | Unmanned Aircraft | ULSS | User's Logistics Support Summary |
| UAT | Unmanned Aircraft Team | U.S.C. | United States Code |
| UCAS | Unmanned Combat Aircraft System | USD | Under Secretary of Defense |
| UID | Unique Identification | USD(AT&L) | Under Secretary of Defense for Acquisition, Technology and Logistics |
| UII | Unique Item Identifier | | |

V

| | | | |
|---------|--|-------|--|
| VAMOSOC | Visibility and Management of Operating and Support Costs | VCJCS | Vice Chairman of the Joint Chiefs of Staff |
| VAMS | Vibration Analysis and Monitor Subsystem | VV&A | Verification Validation and Accreditation |
| VCD | Verification of Correction of Deficiencies | | |

W

| | | | |
|------|----------------------------|-----|--------------------------|
| WAA | Work Assignment Agreements | WB | Wide Bandwidth |
| WARM | Wartime Reserve Mode | WBS | Work Breakdown Structure |

Web References

| | |
|---|---|
| DoD Integrated Product Support Roadmap Tool . . . | https://dap.dau.mil/dodpsroadmap/Pages/Default.aspx |
| Defense Acquisition Portal | https://dap.dau.mil |
| Integrated Life Cycle Chart | https://ilc.dau.mil |
| Title X, United States Code | http://www.law.cornell.edu/uscode/usc_sup_01_10.html |
| Product Support Manager's Guidebook | https://acc.dau.mil/psm-guidebook |
| Integrated Product Support Elements Guidebook | https://acc.dau.mil/ips-guidebook |
| Life Cycle Sustainment Plan Outline. | https://acc.dau.mil/lcsp-outline |
| Defense Acquisition Guidebook | https://dag.dau.mil/Pages/Default.aspx |
| Logistics Assessment Guidebook | https://acc.dau.mil/la-guidebook |
| Business Case Analysis Guidebook | https://acc.dau.mil/bca-guidebook |
| Acquisition Community Connection. | https://acc.dau.mil |

