

# 7-Effects of Agile on Post-Contract Award

**TLO?: Identify key post-contract award activities that can/need to change to enable Agile program insight, as well as oversight**

ELOs

Assessment Ideas

## Subtopics

### Documentation

use of projective documentation vs as-built

incremental delivery of documentation

### Regulatory Oversight

direction of DCMA, PARCA, AT&L, services etc

### Participating in Agile reviews

Portfolio Management

Release Planning

Release Reviews

Iteration Planning

Iteration Reviews

### Measurement

#### Team Level Measures

taking credit "because the iteration is done" even if the work isn't finished is not an appropriate Agile implementation

#### Program Level Measures

Cumulative Flow Diagrams

Agile EVM

**MT: Need a credible way to map team measures to support program level analysis, without encouraging unintended behavior**

### Insight vs Oversight

#### technical debt

understanding when it is/is not OK to move a requirement/story to another iteration/release

understanding sources, implications and mitigations for technical debt accumulation