ID	Task Name	Duration	Start	Finish	Predecessors
1	**IT Comp Paper #13, 15, 17, and 23 Research Schedule**	**195 days**	**Thu 2/25/16**	**Wed 11/30/16**	
2	Receive PWS V2.0	1 day	Thu 2/25/16	Thu 2/25/16	
3	**Task Order Management Plan (TOMP)**	**73 days**	**Fri 2/26/16**	**Wed 6/8/16**	
4	CSGov draft TOMP and Schedule (V0.1)	12 days	Fri 2/26/16	Mon 3/14/16	2
5	CSGov submit Draft Schedule (V0.1) for review	1 day	Tue 3/15/16	Tue 3/15/16	4
6	Kickoff meeting	1 day	Wed 3/16/16	Wed 3/16/16	5
7	CSGov submit draft TOMP (V0.1) for review	2 days	Thu 3/17/16	Fri 3/18/16	6
8	DAU Review Draft TOMP (V0.1)	3 days	Mon 3/21/16	Wed 3/23/16	7
9	Receive Revised PWS (V3.0)	42 days	Thu 3/17/16	Fri 5/13/16	6
10	CSGov revise draft TOMP and schedule, develop pricing	11 days	Mon 5/16/16	Tue 5/31/16	9
11	CSGov Submit Final TOMP (V1.0)	1 day	Wed 6/1/16	Wed 6/1/16	10
12	DAU review Final TOMP (V1.0)	5 days	Thu 6/2/16	Wed 6/8/16	11
13	MDA review and award task order	25 days	Thu 6/9/16	Thu 7/14/16	12
14	CSGov award subcontract and assemble project team	10 days	Fri 7/15/16	Thu 7/28/16	13
15	**Research**	**55 days**	**Fri 7/29/16**	**Fri 10/14/16**	
16	Initial project meeting / competency paper scoping meeti	1 day	Fri 7/29/16	Fri 7/29/16	14
17	**Research Competency Papers #13, 15**	**24 days**	**Mon 8/1/16**	**Thu 9/1/16**	
18	CSGov compile draft research	8 days	Mon 8/1/16	Wed 8/10/16	16
19	CSGov submit draft research (V0.1) for DAU review	0 days	Wed 8/10/16	Wed 8/10/16	18
20	DAU review draft research and provide feedback	5 days	Thu 8/11/16	Wed 8/17/16	19
21	CSGov revise draft research	5 days	Thu 8/18/16	Wed 8/24/16	20
22	CSGov submit revised research (V0.2) for DAU validatic	0 days	Wed 8/24/16	Wed 8/24/16	21
23	DAU validate revised research	5 days	Thu 8/25/16	Wed 8/31/16	22
24	CSGov submit final research (V1.0)	1 day	Thu 9/1/16	Thu 9/1/16	23
25	**Research Competency Papers #17, 23**	**30 days**	**Fri 9/2/16**	**Fri 10/14/16**	
26	Competency paper scoping meeting	1 day	Fri 9/2/16	Fri 9/2/16	24
27	CSGov compile draft research	8 days	Tue 9/6/16	Thu 9/15/16	26
28	CSGov submit draft research (V0.1) for DAU review	0 days	Thu 9/15/16	Thu 9/15/16	27
29	DAU review draft research and provide feedback	5 days	Fri 9/16/16	Thu 9/22/16	28
30	CSGov revise draft research	4 days	Fri 9/23/16	Wed 9/28/16	29
31	CSGov submit revised research (V0.2) for DAU validatic	1 day	Thu 9/29/16	Thu 9/29/16	30
32	DAU validate revised research	10 days	Fri 9/30/16	Thu 10/13/16	31
33	CSGov submit final research (V1.0)	1 day	Fri 10/14/16	Fri 10/14/16	32

ID	Task Name	Duration	Start	Finish	Predecessors
34	**Closeout**	**31 days**	**Mon 10/17/16**	**Wed 11/30/16**	
35	CSGov submit final files	1 day	Mon 10/17/16	Mon 10/17/16	33
36	DAU validate final files	30 days	Tue 10/18/16	Wed 11/30/16	35