IT Competency Papers Il Project Schedule V1.2 (08-23-16)

ID Task Name Duration  |Start Finish Predecessors % Complete

IT Comp Paper #13, 15, 17, and 23 Research Schedule 195days Thu2/25/16 Wed 11/30/16 66%
Receive PWS V2.0 1 day Thu 2/25/16  Thu 2/25/16 100%

Task Order Management Plan (TOMP) 73 days  Fri2/26/16 Wed 6/8/16 100%

13 MDA review and award task order 25days  Thu6/9/16 Thu7/14/16 12 100%
14 CSGov award subcontract and assemble project team 10 days Fri 7/15/16 Thu7/28/16 13 100%
15 Research 59days  Fri7/29/16 Thu 10/20/16 31%
16 Initial project meeting / competency paper scoping meeti1 day Fri7/29/16 Fri7/29/16 14 100%
17 Research Competency Papers #13, 15 28days Mon8/1/16 Thu9/8/16 61%
18 CSGov compile draft research 8 days Mon 8/1/16  Wed 8/10/16 16 100%
19 CSGov submit draft research (V0.1) for DAU review 0 days Wed 8/10/16 Wed 8/10/16 18 100%
20 9days  Thu8/11/16 Tue8/23/16 19 100%
21 CSGov revise draft research 5 days Wed 8/24/16 Tue 8/30/16 20 0%
22 CSGov submit revised research (V0.2) for DAU validatic O days Tue 8/30/16  Tue 8/30/16 21 0%
23 Sdays  Wed8/31/16 Wed9/7/16 22 0%
24 CSGov submit final research (V1.0) 1 day Thu 9/8/16 Thu 9/8/16 23 0%
25 Research Competency Papers #17, 23 30days Fri9/9/16 Thu 10/20/16 0%
26 Competency paper scoping meeting 1 day Fri9/9/16 Fri9/9/16 24 0%
27 CSGov compile draft research 8 days Mon 9/12/16 Wed 9/21/16 26 0%
28 CSGov submit draft research (V0.1) for DAU review 0 days Wed 9/21/16 Wed9/21/16 27 0%
29 Sdays  Thu9/22/16 Wed9/28/16 28 0%
30 CSGov revise draft research 4 days Thu9/29/16  Tue 10/4/16 29 0%
31 CSGov submit revised research (V0.2) for DAU validatic 1 day Wed 10/5/16 Wed 10/5/16 30 0%
32 10days Thul0/6/16 ~Wed10/19/16 31 0%
33 CSGov submit final research (V1.0) 1 day Thu 10/20/16 Thu 10/20/16 32 0%
34 Closeout 27days  Fri10/21/16 Wed 11/30/16 0%
35 CSGov submit final files 1 day Fri10/21/16  Fri10/21/16 33 0%
56 26days  Mon10/24/16 Wed11/30/16 35 o
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