

Life Cycle Cost Composition

Life Cycle Cost

Program Acquisition Cost

Development Cost

RDT & E
Development Costs of
PME & Support Items
Systems Engineering
Program Management
Test & Evaluation

MILCON
Facilities

Operating and Support
O&M, MILPERS
(or others as appropriate)

Procurement Cost

Weapon System Cost

Flyaway Cost

PROCUREMENT
Prime Mission
Equipment (PME)

PROCUREMENT
Support Items

PROCUREMENT
Initial Spares

Disposal

O&M (or others
as appropriate)

Cost Estimating Requirements

	ACAT IC & ID (MDAP)	ACAT IA (MAIS)
POE	Program initiation & all subsequent milestones, including FRP DR	Program initiation & all subsequent milestones - Includes Economic Analysis
CARD	MS A & all subsequent milestones including FRP DR - Draft 180 days prior to OIPT/milestone - Final 45 days prior to OIPT/milestone	MS A & whenever Economic Analysis is required - Draft 180 days prior to OIPT/milestone - Final 45 days prior to OIPT/milestone
CCE	MS A and all subsequent milestones including FRP DR	MS A and whenever an Economic Analysis is required
ICE	Required by law for all MDAP programs * - Prepared by OSD CAPE for ACAT ID, and ACAT IC at discretion of USD (AT&L) - Prepared by component cost agency (AFCAA, DASA-CE, NCCA) for ACAT IC (if no CAPE estimate) - In advance of any certification under Title 10, USC, Section 2366a (MS A) and Section 2366b (MS B) - In advance of any decision to enter low-rate initial production (LRIP) (MS C) or full-rate production (FRP DR) - In advance of any certification of MDAPs that experience critical cost growth (Title 10, USC, Sec 2433a) - In advance of any report of Critical Program Changes for MAIS (Title 10, USC, Sec 2445c(f))	


*ICE statutory requirement (Title 10, US Code, Sec 2434) and P.L. 111-23, May 22, 2009
Source: DoDI 5000.02, January 2015 and Weapon Systems Acquisition Reform Act of 2009

ACAT II & ACAT III: POE (and, at MDA discretion, an independent cost estimate prepared by the component cost agency) at program initiation and all subsequent milestones


AFCAA = Air Force Cost Analysis Agency	ICE = Independent Cost Estimate
ACAT = Acquisition Category	MAIS = Major Automated Information System
CAPE = Cost Assessment & Program Evaluation	MDA = Milestone Decision Authority
CARD = Cost Analysis Requirements Description	MDAP = Major Defense Acquisition Program
CCE = Component Cost Estimate	NCCA = Naval Center for Cost Analysis
DASA-CE = Dep Asst Sec of Army (Cost & Economics)	OIPT = Overarching Integrated Product Team
FRP DR = Full Rate Production Decision Review	POE = Program Office Estimate
	USD(AT&L) = Under Secretary of Defense (Acquisition, Technology, & Logistics)

PPBE – Planning Phase - Led by USD (P)


YEAR 1 FEB/MAR Elapsed Time: 15-16 Months YEAR 2 APR/MAY




PPBE - Program Review



PPBE – Budget Review



Congressional Enactment Timetable




Below Threshold Reprogramming

Amounts are Cumulative Over Entire Period of Obligation Availability

APPRN	MAX INTO	MAX OUT	LEVEL OF CONTROL	OBL AVAIL
RDT & E	Lesser of + \$10 M or + 20%	Lesser of - \$10 M or - 20%	Program Element	2 Years
PROC	Lesser of + \$20 M or + 20%	Lesser of - \$20 M or - 20%	Line Item	3 Years SCN: 5 Years
O & M	+ \$15 M	- \$15 M	Budget Activity (or Defense Agency) Some Sub-Activity Limitations on Decreases (see reference below)	1 Year
MILPERS	+ \$10 M	No Specific Congressional Restriction	Budget Activity	1 Year
MILCON	Lesser of + \$2 M + 25 %	No Specific Congressional Restriction	Project	5 Years


Reference Sources: DoDFMR 7000.14-R, Volume 3, Chapter 6 (Sep 2015) and Chapter 7 (Mar 2011)

Resource Allocation Process



* Drawing a vertical line "time now"; where the line intersects, that is the phase of the ongoing PPBE cycle

Appropriation Life Cycle



-  **Current Period:** Available for new obligations, obligation adjustments, expenditures, and outlays
-  **Expired Period:** Available for obligation adjustments, expenditures, and outlays
-  **Cancelled:** Unavailable for obligations, obligation adjustments, expenditures, and outlays